



COLORADO

Department of Transportation

SCOPE OF WORK

**FIELD SURVEY AND RIGHT OF WAY PLANS
NON-PROJECT SPECIFIC for REGION 3
and REGION 5**

February 12, 2024

PROJECT NUMBER: Non-Project Specific Surveying and Right of Way

**PROJECT LOCATION: Region 3 and Region 5 (and Statewide with
Region 3/Region 5 approval**

Table of Contents

SECTION 1 - PROJECT SPECIFIC INFORMATION

1.01	Project Goal	1
1.02	Project Location.....	1
1.03	Work Duration	1
1.04	Consultant Responsibility	1
1.05	Work Product	2
1.06	Work Product Completion.....	2
1.07	Additional Project Information.....	3
1.08	Scope of Work Organization	3

SECTION 2 - PROJECT MANAGEMENT AND COORDINATION

2.01	CDOT Contact.....	4
------	-------------------	---

SECTION 3 - PROJECT DESCRIPTION

3.01	Surveying	5
3.02	Right-Of-Way Plans Preparation	6
3.03	Photogrammetry (TMOSS).....	6
3.04	LiDAR (TMOSS)	7
3.05	Administrative Support.....	7
3.06	Traffic Control.....	7
3.07	Quality Control	7
3.08	Title Work	7

SECTION 4 - GENERAL INFORMATION

4.01	Contract Provisions	9
4.02	Authorization to Proceed	10
4.03	Project Coordination	10
4.04	Routine Reporting and Billing	10
4.05	Personnel Qualifications	11
4.06	CDOT Computer/Software Information	11
4.07	Computer Data Compatibility	12
4.08	Project Standards	12

SECTION 5 - WORK ACTIVITY ASSIGNMENTS

5.01	Project Initiation and Continuing Requirements	13
5.02	Project Development.....	14
5.03	Preliminary Design	15

SECTION 6 - SUBMITTALS 17

SECTION 7 - CONTRACT CONCLUSIONS

7.01 Supplemental Work 19
7.02 Contract Completion 19

SECTION 8 - PRECONSTRUCTION WORK TASK DESCRIPTIONS

8.01 Project Initiation and Continuing Requirements 20
8.02 Project Development 23
8.03 Preliminary Design 27
8.04 Final Design 32

SECTION 9 - SUBMITTALS

9.01 Reports 36
9.02 Electronic Data Submittals 42

SECTION 10 - SERVICES AFTER DESIGN

10.01 Post-Design Plan Modification 45
10.02 Pre-Construction Services 45
10.03 Post-Construction Services 45

SECTION 1 Project Specific Information

1.01 Project Goal.

This project is intended to provide project support for specific surveying and ROW activities in Region 3 and Region 5.

1.02 Project Location.

Consultant activities will be in all areas of Region 3 and Region 5. This area will include all or portions of the following counties: Jackson, Routt, Moffat, Rio Blanco, Grand, Summit, Eagle, Garfield, Mesa, Delta, Hinsdale, Pitkin, Lake, Montrose, San Miguel, Dolores, Montezuma, La Plata, Archuleta, San Juan, Mineral, Gunnison, Saguache, Rio Grande, Conejos, Costilla, Alamosa, Chaffee, and Fremont in Colorado. The contract may be used in other Regions within the State of Colorado if necessary.

1.03 Work Duration.

The work on this contract will be subject to supplements and funding from projects for specific work tasks as needed for a period of **five** years.

1.04 Consultant Responsibility.

The Consultant is responsible for one or more of the following (defined by project Scope of Work):

- A. Pre-survey Meeting
- B. Progress Meetings
- C. Secure Right of Entry
- D. Traffic Control and Traffic Control Plan
- E. Underground Utility Locates (Non Subsurface Underground Engineering - SUE)
- F. Survey Data Research
- G. Establish Ground Control
- H. Property/Boundary Surveys as needed
- I. Photogrammetry/Lidar - includes unmanned aircraft system (UAS) utilizing CDOT's Terrain Modeling Survey System (TMOSS)
- J. TMOSS (Topographic) Survey
- K. Project Control Diagram and/or Preliminary/Final Land Survey Control Diagram
- L. Map Compilation
- M. ROW Research including adjoiner's vesting deeds, title commitments or memorandums of ownership
- N. ROW Plan/Map Preparation

- O. ROW Retracement (Retracement of existing ROW only)
- P. ROW Staking (Existing ROW, new ROW, temporary easements (TE), slope easements (SE) and permanent easements (PE) delineated for Appraisal)
- Q. Title closing services and issuance of title policies
- R. ROW Monumentation (CDOT Monument)
- S. Property Monumented Survey (As required per Colorado Revised Statutes)
- T. Review By Registered Professional Land Surveyor
- U. Construction Layout Staking
- V. As-Constructed TMOSS (Topographic) Survey

1.05 Work Product.

The Consultant work products are:

- A. Project Schedule
- B. Man-Hour Proposal
- C. Cost Proposal
- D. Project Progress Meeting Minutes
- E. Traffic Control Plan(s)
- F. Monument & Surveyed Ground Control
- G. Signed and sealed Project Control Diagram and/or Preliminary and/or Final Land Survey Control Diagram(s)
- H. Digital TMOSS Data
- I. All Documents Found In Research
- J. Preliminary and Final Ownership Map
- K. Original Field Notes
- L. Survey Reports
- M. Monuments on Right of Way Lines
- N. Sealed ROW Plans and copies as filed in the County
- O. Legal Description(s) (signed and sealed)
- P. Quality Control Reports
- Q. Electronic Data

Detailed work product requirements are described in the following Sections.

1.06 Work Product Completion.

All submittals are subject to approval by the CDOT Contract Administrator or his/her designee.

1.07 Additional Project Information.

Additional information regarding this project is included in the following documents:

- A. CDOT Survey Manual (Current Ed.)
- B. CDOT Right-of-Way Manual (Current Ed.)
- C. CDOT Standard Specifications for Road and Bridge Construction (Current Ed.)
- D. CDOT CADD Manual (Current Ed.) (MicroStation ORD Survey & Geometry for ROW, (etc.).
- E. CDOT M & S Standards (Current Ed.)
- F. CDOT Procedural Directives
- G. FHWA Manual on Uniform Traffic Control Devices for streets and roads (MUTCD) (Current Ed.)
- H. CDOT MicroStation Open Roads Design (ORD) TMOSS coding booklet (Current Ed.)

Copies of these documents may be obtained from the internet. The most recent edition of any CDOT publication will apply to individual task orders issued under this contract and new editions will apply to new task orders issued after the release of a new manual or publication.

1.08 Scope of Work Organization.

- A. Project Specific Information
- B. Project Management and Coordination
- C. Project Description
- D. General Information
- E. Work Activity Assignments
- F. Submittals
- G. Contract Conclusion

This draft scope of work has been carefully reviewed by the Department and reflects a plan of approach based on the known goals. One factor determining the selection of a Consultant is the ability of that consultant to analyze the project goals, evaluate the work elements, and formulate

a work plan. This process may produce new approaches or modification to the project work elements. Because of that, all Consultants should be aware that the Final Scope of Work for a project will be produced with the input of the selected Consultant.

**SECTION 2
PROJECT MANAGEMENT AND COORDINATION**

2.01 CDOT Contacts

The Contract Administrators for this project are:

Jason Smith, PE
Regional Transportation Director, Region 3

and

Julie Constan, PE
Regional Transportation Director, Region 5

Active day-to-day administration of the contract shall be delegated to the CDOT Project Manager:

Brian K. Bowker, PLS
Region 3 Professional Land Surveyor II
Telephone (970) 985-8086
brian.bowker@state.co.us
222 S. 6th St., Room 317
Grand Junction, CO 81501

David Holmes, PLS
Region 3 Professional Land Surveyor II
Telephone (970) 230-1002
david.holmes@state.co.us
222 S. 6th St., Room 317
Grand Junction, CO 81501

and

Todd C. Johnston, PLS
Region 5 Professional Land Surveyor II
Telephone (970) 385-1419
todd.johnston@state.co.us
3803 North Main Avenue, Suite 300
Durango, CO 81301

SECTION 3 PROJECT DESCRIPTION

The consultant shall provide support in the following work disciplines:

3.01 SURVEYING

- A. Surveying general procedures
- B. Aerial surveys
- C. Preliminary surveys
- D. Perform survey data research and preliminary field reconnaissance
- E. Secure right of entry using CDOT forms (Form 730)
- F. Global Positioning System (GPS) surveys
- G. Geodetic surveys using FGCC Standards & Techniques including Blue Booking (Conventional & GPS)
- H. Project Control Networks tied to geodetic surveys based on NAD 83(2011) (Conventional or Fast Static GPS) or current datum used by CDOT
- I. Vertical Control based on NAVD 88 datum
- J. Prepare Project Control Diagrams
- K. Prepare Preliminary and/or Final Land Survey Control Diagrams
- L. Blue Book Vertical control with the National Geodetic Survey
- M. Locate & Survey BLM & GLO Aliquot & Public Land Survey System Corners
- N. TMOSS survey utilizing the CDOT Field Code Library (ORD Coding format) (Total Station, GPS RTK, etc.)
- O. ROW Surveys
- P. Locate & Survey all private property monumentation required to resolve property ownerships and locations and their intersections with the existing and proposed CDOT ROW
- Q. Property Surveys
- R. Prepare preliminary ownership maps
- S. ALTA/ACSM Surveys (As required per ACSM)
- T. Prepare monument recovery forms and records (CDOT, NGS, USGS, BLM or required by Colorado survey laws)
- U. Stake ROW Parcels, TE's, SE's, and PE's for appraisers
- V. Final Monumentation of ROW Line, SE's and PE's

- W. Comply with all applicable Colorado Revised Statutes
- X. Prepare survey report using ORD. Using CDOT's latest configuration found at: <http://www.coloradodot.info/business/designsupport/cadd/microstation-inroadsconfig.html>
- Y. Prepare a quality control report
- Z. Construction surveys
- AA. Slope and Structure Staking using design data. (Post-design/Pre-construction)
- BB. Compute As-Constructed ORD TMOSS survey and final earthwork. (Post Const.)

3.02 RIGHT OF WAY PLANS PREPARATION

- A. Perform research, calculations and drafting to determine existing CDOT ROW within project limits. Deliver electronic data in ORD
- B. Research ownership deeds
- C. Resolve private property/boundary locations and the intersection of these boundary lines with the existing and proposed CDOT ROW.
- D. Prepare ROW Plans and Legal Descriptions. See Section 8.04 for more detail

3.03 PHOTOGRAMMETRY - includes UAS

- A. Layout and tie aerial survey panel points to project control network
- B. Compile point #, Y, X, Z, code, and comment data using ORD TMOSS codes (not a conversion to ORD TMOSS codes). ORD TMOSS format and methodology are described in the ORD TMOSS booklet and ORD Survey Data Reduction training manual
- C. Through ground supplemental survey (1) find & locate any ROW Markers and property corners (2) define all features on the project - fences, signs, culverts, all underground features, utilities, pavement and features with sensitive elevation requirements
- D. Provide digital ortho-rectified photos in TIFF format with accompanying TFW file
- E. Provide MicroStation drawings of ORD TMOSS survey data and 3D terrain model (dtm)

3.04 LiDAR (TMOSS) - includes UAS

- A. Layout survey mobile mapping control points spaced at a maximum distance of 2400 feet
- B. Perform GPS fast static observations of all mobile mapping control points
- C. Perform differential level loops between all mobile mapping control points
- D. Deliver TMOSS Survey .dgn and 3DSurface.dgn, and/or ORDs surface file
- E. Perform a thorough ground supplemental survey
 - 1. Find & locate any ROW Markers and property corners, PLSS monuments and accessories necessary for the preparation of Right-of-Way plans
 - 2. Define all features on the project - fences, signs, culverts, all underground features (utilities, etc.), etc
 - 3. Provide a .dgn file showing vertical accuracy at mid points between LiDAR control points

3.05 ADMINISTRATIVE SUPPORT

- A. Perform clerical or word processing duties
- B. Prepare billings and monthly progress reports

3.06 TRAFFIC CONTROL

- A. Perform traffic control with planning, signing and properly trained personnel, using MUTCD manual as a guide and CDOT procedures.
- B. Provide traffic control plans to be reviewed by the Region 3/Region 5 Traffic Engineer prior to implementation

3.07 QUALITY CONTROL

- A. Prepare a report that describes the procedures incorporated into the work to assure and control the quality

3.08 TITLE WORK

The information provided by the title company may be used for several different CDOT specialty units. This includes Consultant Surveyors, Right of Way Real Estate Specialists and Appraisers who are working on CDOT projects under the NPS contract. This information will also be used as needed by CDOT personal service consultants for Right of Way, including the Colorado State Attorney General's office for litigation purposes and possibly for condemnation action.

- A. Performs title research and prepares memorandums of ownership or title commitments for parcels/easements to be acquired by CDOT.

- B. Using property descriptions prepared by or on behalf of CDOT, the title company will perform closings, provides escrow services, and issues title insurance policies for parcels to be acquired by CDOT. This occurs after a real estate contract known as a Memorandum of Agreement (MOA), or interim agreement known as a Possession and Use Agreement (P&U) has been executed between CDOT and the seller of the parcel. Services are only necessary for parcels in which CDOT has determined that the services or title insurance policy will be necessary. Closing and escrow services include but are not limited to:
 - 1. Updating title research or commitments.
 - 2. Arranging for, requesting, and obtaining satisfaction of liens or partial releases of deeds of trust, or other requirements shown on a title commitment.
 - 3. Providing gap coverage from the most recent title information through the recordation of conveyances,
 - 4. Arranging for the pro-ration of taxes, collection of pro-rated taxes and obtaining any required tax certificate(s).
 - 5. Calculating settlement figures.
 - 6. Releasing funds deposited into escrow by CDOT once CDOT has reviewed and approved of all closing documents, the necessary releases have been obtained, taxes have been satisfied and necessary documents have been executed and notarized.

If a P&U is executed, closing and escrow services may be requested by CDOT separately from the issuance of a title policy. In such cases, closing and escrow services may also be requested a second time for the parcel if an MOA is later executed. If the parcel is acquired through Rule and Order rather than an MOA, no further closing, escrow services or title policy will be requested.

- C. Using property descriptions prepared by, or on behalf of CDOT, the title company will prepare, notarize, and record legal documents related to and required for the issuance of a title policy including but not limited to releases, conveyances, and 1099-S statements. CDOT may prepare and provide the necessary conveyance or easement which will be later executed, notarized, and recorded. Original conveyances and copies of all other documents will be provided to CDOT, except for 1099-S statements which will be furnished to the seller and Internal Revenue Service.

SECTION 4 GENERAL INFORMATION

4.01 Contract Provisions

The contract between CDOT and the Consultant shall be a **cost plus fixed fee** contract. This basic non-project specific contract will set up the framework for project specific task orders. Funds for actual work will be committed only by task order and not by the NPS contract. The task order shall be initiated by:

- A. Preparing a project specific Scope of Work.
- B. Negotiating the number of hours by classification for each work element with the CDOT Project Manager (CDOT PM).
- C. Identifying the other direct costs needed to accomplish the Scope of Work.
- D. Applying the pre-approved rates as established in the basic contract.
- E. Negotiating the product delivery dates.
- F. Identifying the total cost of work and resources needed to meet the project schedules.
- G. Submitting one copy of the Project Cost/Man-hour Work Sheet with original signatures.

Each task order shall include a Scope of Work that describes the specific work to be completed. This Scope of Work shall be in specific detail in order to provide a basis for the negotiation of the number of work hours. A meeting on the project site with the CDOT Project Manager (hereon referred to as CDOT PM) is required for each Scope of Work prepared. In the event the Consultant experiences unexpected cost/rate changes, annual rate changes, changes in the project team and/or costs, delays during the term of the task order that require that the performance time of a task order be extended the Consultant shall request an amended task order. The Consultant shall submit one copy with original signatures to the CDOT PM of an amended task order request letter specifying the items to amend and the reasons for the amendment. Back up documentation supporting the request such as certified payroll reports detailing the salary or personnel change or documentation that substantiates any delays are required with the request. The CDOT PM then requests an amended task order from the CDOT Agreements and Consultant Management section. Approval of the amended task order is by the Chief Engineer or designee. All amendments to the task order require this formal process. Changes during the course of a task order are not permitted unless the Consultant has requested an amendment. No payments will be made for work accomplished after the expiration date of the task order. Payments of rates differing from or not included in the original task order cannot be made

without a formal amendment to the task order.

4.02 Authorization to Proceed.

Work will not commence until the written notice-to-proceed is received by the Consultant and all work will be completed within the allotted time. No payments can be made for work accomplished outside the limits of the timelines set up by the task order.

Unanticipated changes that require that the performance time be extended must be documented. These are unanticipated changes to the work schedule not caused by the consultant. The consultant shall request that the task order be formally amended to extend the time. The consultant shall submit a letter to the CDOT PM detailing the reasons for the request, documenting the time lost, and asking for the amendment for a time extension.

4.03 Project Coordination.

The routine working contact will be between the CDOT PM and the Consultant Project Manager (C/PM). Each Project Manager will provide the other with:

- A. Synopses of their respective contacts (both by telephone and in person) with others.
- B. Copies of pertinent written communications.

Consultant is responsible for coordinating all sub-consultants and team members.

4.04 Routine Reporting and Billing.

The Consultant will provide the following on a routine basis:

- A. Coordination of all contract activities by the C/PM.
- B. The periodic reports and billings required by CDOT Procedural Directive 400.2.
- C. Minutes of all Meetings. The minutes will be completed and will be provided to the CDOT PM within five (5) working days after the meeting. When a definable task is discussed during a meeting, the minutes will identify the "Action Item", the agency responsible for accomplishing it, and the proposed completion date.
- D. In general, all reports and submittals must be accepted by CDOT prior to their content being utilized in follow-up work efforts.
- E. The consultant shall submit a progress report with each billing.
- F. The progress report shall include a statement addressing the project

schedule and any delays encountered.

- G. The primary consultant shall be responsible for checking and verifying all sub consultant and team member billings for compliance with the contract before submitting to CDOT for payment.
- H. The consultant must use the following personnel classifications for their firm's personnel when submitting task order proposals and billings to CDOT:
 - Right of Way Manager
 - Professional Land Surveyor II
 - Professional Land Surveyor I
 - EPST-III (Technician III)
 - EPST-II (Technician II)
 - EPST-I (Technician I)
 - EPSA-III (Technician Assistant 3)
 - EPSA-II (Technician Assistant 2)
 - EPSA-I (Technician Assistant 1)
 - Administrative Assistant

The consultant shall assign each employee a title from the preceding list in lieu of the terms Project Manager, Party Chief, Instrument operator, draftsman, CADD operator, office tech, etc. A detailed Minimum Qualifications (MQ's) description outlining minimum education and experience, special requirements, and substitutions and copies of the Class Descriptions (CD's) for each position are available upon request.

- I. Monthly Status Reports. Each billing shall include a status report that includes the total man-hours bid compared to the total billed to date for each position, a percent complete for each work element.

4.05 Personnel Qualifications.

The Consultant Project Manager (C/PM), must be approved by the CDOT Contract Administrator. Tasks must be supervised by Licensed Professional Surveyors who are registered with the Colorado State Board of Registration for Architects, Professional Engineers and Professional Land Surveyors.

4.06 CDOT Computer/Software Requirements.

The primary hardware used by CDOT is a Personal Computer - Windows based operating system, and the types of software are:

Earthwork - ORD

Drafting - ORD

Survey Control - Trimble Business Center (TBC)

Survey - ORD TMOSS coding (developed by CDOT to convert total station surveys, GPS and aerial surveys to MicroStation formats) and ORD Surveys.

Bluebeam - QA/QC for comments and response to comments shall be required.

MicroStation ORD, Microsoft Word, Excel, Access, Power Point, Project and Google are used at CDOT.

As of January 2021, CDOT has begun upgrading to Bentley ORD. Please confirm with the Region PLS-II as to the status of usage.

4.07 Computer Data Compatibility.

CDOT presently utilizes three data formats which consultants shall be required to use for submitting survey and design data: TMOSS using the InRoads coding), ORD.

As of January 2021, CDOT has upgrade to Bentley ORD. Please confirm with the Region PLS-II as to the status.

The data format used by the consultant to submit surveying data shall be as determined by the CDOT PM. The data format for submitting design computer files shall be compatible with the current MicroStation ORD versions. The data format shall be submitted in US Survey feet unless otherwise determined by the CDOT PM.

The consultant shall immediately notify the CDOT PM if the firm is unable to produce the desired format for any reason and cease work until the problem(s) is resolved.

Refer to Section 9.01 - SUBMITTALS, for additional information regarding MicroStation ORD TMOSS and the acceptable transmittal media.

4.08 Project Standards

General. The following is a list of technical references applicable to CDOT work. The Consultant is responsible for ensuring compliance with the listed references. Conflicts in criteria shall be resolved by the CDOT PM.

Colorado Revised Statutes, CDOT Survey Manual, Bureau of Land Management Instructions to Surveyors, State Board of Registration Rules, CDOT Right of Way Manual, NOAA National Geodetic Survey

Specifications, Code of Federal Regulations, CDOT Road and Bridge Specifications, CDOT CADD Manual, Geometric Geodetic Accuracy Standards for Using GPS Equipment, Code of Ethics for Surveyors and Employees, ALTA/ACSM standards

**SECTION 5
WORK ACTIVITY ASSIGNMENTS**

This list encompasses the consultant's individual task responsibility. The consultant shall perform all work tasks that are indicated below by an 'X' marked in the consultant column, in accordance with the forms and conditions of Sections 8-10, and the standards described in the manuals and documents associated with this contract in Section 1.07 and Section 4.08 after coordination and consultation with CDOT. The Consultant is also responsible for coordinating the required work schedule for those tasks accomplished by CDOT and other agencies.

PRECONSTRUCTION - See Sections 8 and 9 for Work Tasks and Task Descriptions

		<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
<u>5.01</u>	<u>Project Initiation and Continuing Requirements</u>		
A.	Initial Project Meeting	<u> X </u>	<u> X </u>
B.	Project Schedule Reviews (Deliverables Deadlines)	<u> X </u>	<u> X </u>
C.	Initiate Survey	<u> X </u>	<u> X </u>
D.	Right of Entry & Permits	<u> </u>	<u> X </u>
E.	Traffic Control	<u> </u>	<u> X </u>
F.	Initial Submittals	<u> </u>	<u> X </u>
G.	Progress Meetings	<u> </u>	<u> X </u>
H.	Safety	<u> </u>	<u> X </u>
I.	Project Management	<u> </u>	<u> X </u>

	<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
<u>5.02 Project Development</u>		
A. Communication and Consensus Building	_____	_____ X
B. Contact List	_____	_____ X
C. General Meetings		
1. Small Group	_____	_____ X
2. Project Review	_____	_____ X
D. Communication Aids		
1. Graphics Support	_____	_____ X
	_____	_____ X
E. Route Location Surveys	_____	_____ X
F. Survey Manual General Procedures		
1. Equipment Checking	_____	_____ X
2. Calibration	_____	_____ X
3. Error reduction	_____	_____ X
4. Field notes	_____	_____ X
5. Preliminary Survey scope	_____	_____ X
6. Presurvey conference	_____	_____ X
7. Special use permit	_____	_____ X
8. MUTCD Traffic Control	_____	_____ X
9. Permission to Enter Property	_____	_____ X
10. Underground utility locates (Non SUE)	_____	_____ X
G. GPS Surveys		
1. GPS survey specifications	_____	_____ X
2. Error reduction	_____	_____ X
3. Equipment checking and calibration	_____	_____ X
4. GPS survey methods	_____	_____ X
5. Static & Fast Static Network design	_____	_____ X
6. GPS planning	_____	_____ X
7. GPS vertical survey	_____	_____ X
8. GPS Horizontal survey	_____	_____ X
9. Project and LS Control Diagrams	_____	_____ X
10. CORS	_____	_____ X
11. OPUS	_____	_____ X

	<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
H. Aerial Surveys and LiDAR - includes UAS		
1. General	_____	_____ X
2. Ground Control	_____	_____ X
3. Horizontal	_____	_____ X
4. Vertical	_____	_____ X
5. Photo control survey report	_____	_____ X
6. MicroStation ORD TMOSS Coding	_____	_____ X
7. Tolerance verification	_____	_____ X
8. Specifications	_____	_____ X
9. Deliverables	_____	_____ X
I. Right of Way		
1. Early ROW	_____ X	_____ X
2. ROW Review	_____ X	_____ X
<u>5.03 Preliminary Design</u>		
A. Preliminary Survey	_____	_____ X
1. General	_____	_____ X
2. Reconnaissance	_____	_____ X
3. Research	_____	_____ X
4. Railroad Research	_____	_____ X
5. Horizontal Tolerance Verification	_____	_____ X
6. Control Survey	_____	_____ X
7. Horizontal Control Survey	_____	_____ X
8. Vertical Control Survey	_____	_____ X
9. Differential Leveling	_____	_____ X
10. Project Control Diagram	_____	_____ X
11. Right of Way Survey	_____	_____ X
12. Land Survey Control Diagram	_____	_____ X
13. Boundary Analysis	_____	_____ X
14. MicroStation ORD TMOSS Coding	_____	_____ X
15. Topographic Survey	_____	_____ X
16. Drainage Survey	_____	_____ X
17. Utility (Non SUE) Survey	_____	_____ X
18. Staking for Appraisal	_____	_____ X
19. Legal Descriptions	_____	_____ X
20. Ownership Tabulation Sheet	_____	_____ X

	<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
B. Utility Coordination (Non SUE)		
1. Location Maps	_____	_____ X
2. Contact Locate Services	_____	_____ X
3. Reviews and Investigation	_____	_____ X
4. Underground Locates	_____	_____ X
5. Ditch Co. Coordination	_____	_____ X
C. Right of Way		
1. Research	_____	_____ X
2. Ownership Map	_____	_____ X
D. Final Design		
1. Authorization of Right of Way Plans	_____ X	_____
2. Post Field Inspection	_____ X	_____
3. Review Plan Revisions	_____ X	_____ X

**SECTION 6
SUBMITTALS**

		<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
<u>Section 4 - Project Initiation and Continuing Requirements</u>			
4.04-B	Periodic Reports & Billings	_____	_____ X
4.04-C	Meeting Minutes	_____	_____ X
<u>Section 8.01 - Project Initiation and Continuing Requirements</u>			
8.01-A	Man-Hour Estimates	_____	_____ X
8.01-A	Project Cost Worksheet	_____	_____ X
8.01-B	Project Schedule	_____	_____ X
8.01-C	Survey Plan	_____	_____ X
8.01-D	Permission to Enter Form	_____	_____ X
8.01-E	Traffic Control Plan	_____	_____ X
8.01-F	Initial Submittal of ORD TMOSS	_____	_____ X
8.01-F	Initial Submittal of an Orig. Plan Sheet	_____	_____ X
8.01-G	Meeting Minutes	_____	_____ X
<u>Section 8.02 - Project Development</u>			
8.02-A-1	Permissions to Enter Contact List	_____	_____ X
8.02-B-1-b	Equipment Calibrations	_____	_____ X
8.02-B-1-d	Field Notes	_____	_____ X
8.02-B-1-f	Preliminary Survey Conference Minutes	_____	_____ X
8.02-B-1-g	Special Use Permits	_____	_____ X
8.02-B-1-h	Traffic Control Plan	_____	_____ X
8.02-B-1-i	Executed Permission to Enter Forms	_____	_____ X
8.02-B-1-j	Underground Utility Reports	_____	_____ X
8.02-B-2-a to 8.02-B-2-h	GPS Quality Control Reports	_____	_____ X
8.02-C	LiDAR Control Map	_____	_____ X
	LiDAR Quality Control Report	_____	_____ X
	MicroStation ORD TMOSS files	_____	_____ X
8.02-D-a-(1)	ROW Preliminary Cost Estimate	_____ X	_____ X
8.02-D-a-(1)	Relocation Study	_____ X	_____ X
8.02-D-a-(6)	Plat of Existing Right of Way	_____	_____ X

	<u>CDOT/ OTHER</u>	<u>CONSULTANT &/or SUBS</u>
<u>Section 8.03 - Preliminary Design</u>		
8.03-A-3	Researched Materials	_____ X
8.03-A-10	Project Control Diagram	_____ X
8.03-A-12	Land Survey Control Diagram	_____ X
8.03-A-14	MicroStation ORD TMOSS Files (.FWD, .ALG, .DTM)	_____ X
8.03-A-15	Digital Topographic Survey (.DGN)	_____ X
8.03-A-16	Drainage Survey	_____ X
8.03-A-17	Utility Survey	_____ X
8.03-A	Survey Field Notes (Hardcopy and/or Electronic)	_____ X
8.03-B	Utility Location Maps	_____ X
8.03-C-1	Right of Way Research	_____ X
8.03-C-1	Memoranda of Ownership	_____ X
8.03-C-2	Preliminary Ownership Map (for Field Inspection Review Plan Set)	_____ X
<u>Section 8.04 - Final Design</u>		
<u>Section 9.02 - Electronic Data Submittals</u>		
<u>Section 10.01 - Post Design Plan Modifications</u>		
<u>Section 10.02 - Pre-Construction Services</u>		
<u>Section 10.03 - Post-Construction Services</u>		
<u>Section 10.03 - Post Construction Services</u>		
10.03-A	Final Earthwork Determination	_____ X
10.03-B	“As=Built” Plans	_____ X
10.03-C	Revisions to Final Right of Way Plans	_____ X
10.04-D	Monument Right of Way	_____ X
10.04-D-5	Record Final Right of Way Plan Set	_____ X

SECTION 7 CONTRACT CONCLUSIONS

7.01 Supplemental Work. This contract will be supplemented by task orders for specific tasks during a **five-year** period.

7.02 Contract Completion. This Contract will be satisfied upon acceptance of the following items (if applicable) to supplement(s) by task order:

- Project Schedule
- Project Progress Meeting Minutes
- Traffic Control Plan(s)
- All Documents Found In Research
- All Permission to Enter Forms
- Monumented & Surveyed Ground Control
- Digital ORD TMOSS Data
- All Electronic Data from ORD and MicroStation packages
- Photography Products
- Project Control Diagram
- Final Land Survey Control Diagram deposited with appropriate county (counties)
- Preliminary Ownership Map
- Original Field Notes
- Survey Report (Including monument recovery forms)
- Quality Control Report
- Monumented and Sealed ROW Plans
- Legal Descriptions, Signed and Sealed
- NOAA - NGS Blue Book
- Memorandum of Ownerships
- Title Commitments and policies
- Deposited ROW Plans and the completion of review of contract submittals.

SECTION 8 PRECONSTRUCTION WORK TASK DESCRIPTIONS

The following includes work descriptions for all tasks normally accomplished during this phase of the work. Work items listed may need to be advanced in time to be completed in order to meet compressed schedules.

The tasks that could be the responsibility of the consultant are identified in Section 5 of this scope. The Consultant should review this entire section to identify applicable material. Contact the CDOT PM if clarification is required.

The following activities of communication and consensus building, project team reviews, conceptual design, gather data, documentation, and formal public notice should be planned by the Consultant and coordinated with the CDOT PM to satisfy the requirements of the “Procedures for Public Involvement and Participation in the Project Development and Environmental Analysis Process”. The time of their accomplishment will overlap, and parallel paths of activity should be planned to finish the development phase in accordance with the shortest possible schedule. The type and number of meetings, documents, etc. will depend on the category and characteristics of the project work. A project plan will be developed by the Consultant that satisfies the requirements of the project. This plan must be approved by the project manager before starting the work.

8.01 Project Initiation and Continuing Requirements

- A. Initial Project Meeting. An initial meeting will be held and an on-site inspection (when appropriate) will be made to ensure that the Consultant is familiar with the existing conditions as well as the project requirements. This meeting will be coordinated by the Consultant and conducted by the CDOT PM. Notices for the meeting are to be sent by the Consultant. A scope of work, man-hour estimate and the project cost work sheet designated by the NPS contract will be developed from this meeting.
 - 1. If this contract is for the production of right of way plans, the consultant or sub-consultant actually designing the right of way plans shall attend a "pre-survey" conference with the CDOT PM.
 - 2. A “Pre-Survey” conference between the consultant and the CDOT PM will be held prior to any survey work performed. The CDOT Survey Manual provides several agendas for the Pre-Survey Conferences.

- B. The consultant shall submit a proposed schedule to complete each survey task with each task order proposal. The schedule shall be negotiated with the CDOT PM before the task order proposal is accepted. A Gantt chart created in Microsoft Project showing all work tasks, the duration of each task, the resources assigned to each task, and the relationship of each dependent task shall be prepared and submitted to the CDOT PM. It is the consultant's responsibility to communicate and document any delays or setbacks in the schedule in the monthly status reports and submit a revised schedule Gantt chart.
- C. The survey is initiated by the "Notice to Proceed" from CDOT. The consultant is then responsible to begin the work. A CDOT Form 1217a Preliminary Survey Scope may be used as a guide for completing the survey scope. An example of the Form 1217a is included in the CDOT Survey Manual.
- D. Obtain necessary right of entry (Permission to Enter - Form 730a) and permits. It is useful to start the project contact list called for in Section 8.02 B. at this stage with the names of the adjoiners to the project. This list in spreadsheet format (i.e. Microsoft Excel) is used to make mailing labels and can be used to merge fields into subsequent documents and communications with landowners adjoining the corridor. The digital file of the list is a required submittal.
 - 1. Some activities may require work on land not controlled by the CDOT. In such cases the Consultant shall obtain the necessary written permission to enter the premises. Included in this written permission will be the names and telephone numbers of persons to contact should notification prior to entry be necessary. These written permissions will apply to CDOT personnel as well as Consultant personnel. CDOT Form 730a must be used for this purpose. Signed copies of the written permission will be submitted to the CDOT PM prior to entering private property for survey work. Include County Assessor number or state ID number on Form 730a when submitting to CDOT so completed Permission to Enter can be located on County Tax Plat.
 - 2. Some activities such as materials testing on existing pavement and structures may require a special use permit or temporary easement from the landowner. Permits and temporary easements will be obtained by the consultant and copies submitted to the CDOT PM.

- E. Traffic Control. Consultant field activities that interfere with traffic operation within existing roadways will require control of existing traffic. The Consultant will plan and provide any required traffic control for the survey, testing, or design process. Traffic control operations will be in accordance with the MUTCD. The Consultant will note that the proposed method for handling traffic must be acknowledged in writing by the CDOT PM. Also, certification of the Traffic Control Supervisor as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA) will be required. The Consultant should schedule a two-week review period for the approval of the traffic control plan.
- F. Initial Submittals. Submit the following samples to the CDOT PM for approval: An original plan sheet that complies with Section 8.02 of this scope.

Survey data in accordance with the required specified in Section 8.02

NO ORIGINAL PLAN SHEETS WILL BE ACCOMPLISHED UNTIL SATISFACTORY SAMPLES HAVE BEEN RECEIVED AND APPROVED BY THE CDOT PM.

G. Progress Meetings

1. The CDOT and Consultant Project Managers will meet periodically as required (typically at one-month intervals). These progress meetings will be used to coordinate the work effort and resolve problems. The meetings will review the following:
 - a. Activities completed since the last meeting.
 - b. Problems encountered.
 - c. Delayed and behind schedule activities.
 - d. Activities required by the next progress meeting.
 - e. Solutions for unresolved and anticipated problems.
 - f. Information or items required from other agencies.
2. The Consultant shall conduct safety meetings as required.
 - a. Consultants working within the CDOT Right of Way are subject to all safety requirements of the department and OSHA. See Chapter 7 of the CDOT Survey Manual for a list of the CDOT policy and procedural directives and other references to CDOT safety manuals and guides. The consultants engaged by this non-project specific contract shall assume the

responsibilities listed in the CDOT Survey Manual for the region survey coordinator for all consultant employees and crewmembers.

- H. Project Management - The consultant will coordinate all the work tasks which are being accomplished by all parties to ensure project completion remains on schedule.

8.02 Project Development

- A. Communication and Consensus Building. Establish and maintain a computerized list or database of all appropriate receptors for the communication process. The data shall be in Microsoft Excel format.

The contacts will be compiled from the general list below as supplemented by the Project Review Team and the attendees at public meetings.

The list will be used for notices regarding public meetings, mailing newsletters, or other communications as appropriate.

The information on the list shall include as a minimum:

- Name
- Firm (if any)
- Mailing address
- Phone number

1. Contact List:

- Property owners adjoining the project
- Public Agencies
- Neighborhood Groups
- Property Owners/Tenants
- Business Interests
- Special Interests
- Railroads

The contact list shall be delivered to CDOT in Microsoft Excel format.

2. General Meetings. The types and number of meetings shall be flexible and determined by an interactive process as approved by the CDOT PM.
 - a. Small Group Meetings (one-on-one). Meet with property and business owners or others directly affected by the project work to identify likely impacts and discuss possible mitigation or resolutions. Minutes of these meetings will be provided to all participants by the consultant.
 - b. Project Review Meetings. These meetings are intended to disseminate project progress information to the public and representatives of local entities. Notices will be mailed at least 14 days in advance of these meetings to those on the contact list. The Consultant will provide the presentation aids, conduct the meeting, and provide complete minutes of the meetings to CDOT.

3. Communication Aids

- a. Graphics Support. Provide the graphics for public presentations and environmental documents. This may include PDF's of photographs, maps and plan views of conceptual design, and other displays for visual presentations at meetings.

- B. Route Location Surveys. Surveys will be conducted in accordance with the CDOT Survey Manual and the latest addendum thereof.

1. See the CDOT Survey Manual General Procedures (CDOT Survey Manual Chapter 2) for a detailed description of the following work tasks and elements.
 - a. Equipment Checking and Calibration (CDOT Survey Manual Chapter 2.1)
 - b. Calibrations (CDOT Survey Manual Chapter 2.2)
 - c. Error Sources in Surveying (CDOT Survey Manual Chapter 2.3)
 - d. Field notes (CDOT Survey Manual Chapter 2.4)
 - e. Preliminary Survey Scope Form 1217a (CDOT Survey Manual Chapter 2.5)
 - f. Presurvey Conference (CDOT Survey Manual Chapter 2.6)
 - g. Special Use Permit Form 1283a (CDOT Survey Manual Chapter 2.7)
 - h. Manual of Uniform Traffic Control Devices (MUTCD) 6H-16 & 6H-10 (CDOT Survey Manual Chapter 2.8). Region 4 has a lane closure strategy technical report that is available from the Traffic engineer. The lane closure strategy is a guiding document on when lanes can be closed for work.

- i. Permission to Enter Property Form 730a (CDOT Survey Manual Chapter 2.9)
 - j. Underground Utility Locates Prior to Installing Monumentation (CDOT Survey Manual Chapter 2.10)
2. Global Positioning System Surveys (CDOT Survey Manual Chapter 3 and Appendices)
- a. GPS Survey Specifications. This includes GPS reports and a submittal for the CDOT GPS control monument database and specifications for blue book data for submittal to the NSRS. The appropriate GPS report is required for each survey performed.
 - b. Error Sources in GPS. Procedures are required to reduce errors.
 - c. GPS Equipment Checking and Calibration. A CDOT approved method is required for each project.
 - d. GPS Survey Methods. The project survey scope will specify the survey required.
 - e. Static and Fast Static Network Design. Consultant is responsible for network design.
 - f. GPS Planning procedures are to be adhered to.
 - g. GPS Vertical Procedures. GPS derived orthometric heights are used to check and trouble shoot differential leveling on CDOT control monuments. GPS vertical procedures may be used to establish elevations when existing bench marks are not within the project limits and prior approval by the CDOT PM is obtained.
 - h. GPS Horizontal Procedures shall be followed for the survey type requested.
 - i. Project Control Diagram and Land Survey Control Diagram shall be prepared for the survey performed. (See the General Cell Library in the CDOT configuration in MicroStation for the appropriate sheets to use.)
 - j. Continually Operating Reference Stations (CORS) the consultant must supply the eight items listed to the survey coordinator for the prior approval of the use of CORS stations. The final constrained adjustment must also be provided.
 - k. On-Line Positioning User Service (OPUS) is used to check prior processing.

- C. Aerial Surveys - includes UAS (refer to CDOT Survey Manual Chapter 4 for specifications and deliverables)
- D. LiDAR (includes ground mobile lidar): Consult project CDOT PLS-II. Survey Manual is not updated with these specifications. All deliverables need to be in a MicroStation ORD required file formats, (example dtm dgn).
- E. Right of Way (ROW)
 - 1. Preliminary ROW
 - a. Perform a field inspection of each short-listed alignment. Ascertain number of parcels, types of improvements, and possible problem areas (i.e., mobile homes, functional replacements, historical sites, etc.). Identify parcels that could require relocation activities.
 - b. Identify potential problem areas.
 - c. Prepare a property ownership map based on tax assessors' records that identify owners for each alignment.
 - d. Prepare a land use map that identifies land usage along each alignment. The parcel use categories shall utilize appropriate categories including:
 - (a) Land in public ownership: specific use and responsible agency/jurisdiction
 - (b) Commercial: retail, wholesale, industrial, other commercial
 - (c) Residential: single or multi-family
 - (d) Vacant
 - (e) Mixed Uses
 - (f) Other (specific)
 - e. Ownership Maps
 - f. Right of Way Mapping - Set right of way monuments at all angle points, points of curvature, end of curvature, and no more than 1400' apart on tangent sections of the right of way (per CDOT MOU). If no monuments are found then monuments must be set on all preliminary ROW surveys. Preliminary ROW mapping projects also require monuments if field investigations uncover a lack of monuments at each angle point or change in curvature on a curve, or on tangent sections of the right of way longer

than 1400'. This preliminary ROW survey to establish, calculate, monument and plat the existing ROW line is called ROW mapping or a monumented land survey of the ROW in the project scope. A plat suitable for filing in the county records is required.

2. ROW Review

- a. Review the impact of each proposed alignment on existing and known future land use.
- b. Prepare a ROW report that summarizes the findings and includes:
 - (a) Identified problem areas
 - (b) Ownership map
 - (c) Land Use Map

8.03 Preliminary Design

- A. Preliminary Surveys. This work shall be done in accordance with the CDOT Survey Manual, State Board of Registration rules and policies and applicable state statutes.
 1. See General procedures in the CDOT Survey Manual Chapter 5.
 2. In addition to the reconnaissance, survey described in the CDOT Survey Manual reconnaissance is done on the project site to determine an effective survey plan. GPS satellite visibility, project accessibility, and the general lay of the land are determined.
 3. Research is conducted for all applicable materials, recorded and field data, as described in the CDOT Survey Manual.
 4. Railroad research and permission to enter the railroad is conducted as described in the CDOT Survey Manual. The survey consultant is responsible for training personnel in railroad safety procedures and guidelines.
 5. Horizontal tolerance verification is documented as called for in the CDOT Survey Manual. The surveyor is responsible for choosing the proper method to meet the prescribed tolerances.
 6. A control survey is established as described in the CDOT Survey Manual.
 7. The horizontal control for the project is established by a method described in the CDOT Survey Manual. Primary and secondary

- control is described.
8. The vertical control survey is established according to the CDOT Survey Manual. Tolerances and documentation are described.
 9. Differential leveling is required on the primary control points, CDOT class A. Differential leveling may be required on asphalt and concrete surfaces under this contract.
 10. A Project Control Diagram is prepared as described in the CDOT Survey Manual. The minimum standards and required notes and certifications are described.
 11. A right of way survey is performed according to the CDOT Survey Manual. This is a monumented land survey according to Colorado Revised Statutes.
 12. A Preliminary and/or Final Land Survey Control Diagram is prepared using the general format and minimum standards, notes, and certifications as described in the CDOT Survey Manual.
 13. Boundary analysis and platting is performed according to the CDOT Survey Manual. The determination of the boundary must be made by or under the direct supervision of a PLS in the State of Colorado. The preponderance of evidence gathered including the recorded documents, field and topographic data, parole evidence, other found monuments, interviews of other surveyors among other things shall be weighed and the decisions made presented in the project narrative.
 14. TMOSS data is gathered and coded according to the CDOT Survey Manual. The coding method is based upon the file structure (.DC, .SDR, .FWD, .ALG, .DTM) described in the CDOT Survey Manual. Format for deliverables of LiDAR surveys is a .dgn, the surface needs to be a 3D Model of the TMOSS features.
 15. The topographic survey is performed according to the CDOT Survey Manual using the approved CDOT coding method. Coding is applied to every topographic field shot in order to produce an electronic scale model (.DGN) of the terrain, improvements, and all existing features desired for the design of the project.
 16. The drainage survey is included in the topographic survey as directed by the CDOT Survey Manual.
 17. The utility survey is to include all underground utilities from

surface located stakes and markings. The utility survey is included in the topographic survey. CDOT Survey contracts will only be at the Quality Level C and D.

18. Staking for appraisal includes establishing temporary stakes for proposed parcels for the purpose of the appraisal and negotiations with the present owner.

B. Utility Coordination (Non-SUE)

1. Location maps are to be procured from the utility and included in the survey report.
2. Contact Utilities and Utility Notification Center of Colorado to field mark utilities for ORD TMOSS surveying.
3. Reviews and investigations. When "pot-holing" is designated by task order, the Consultant shall be responsible for the excavation. If designated in Section 1.04, the Consultant shall be responsible for surveying utility locations.
4. Underground utility locates. The consultant is responsible for contracting with an underground utility locator for surface marking underground utilities when called for in the task order. CDOT Survey contracts will only be at the Quality Level C and D. SUE locates are not a part of this contract.
5. Ditch Companies. Contact information is to be compiled and delivered to CDOT. Research into the title, rights and interest of the ditch companies is to be provided.

- C. Right of Way. The following work shall be completed by or under the responsible charge a Professional Land Surveyor licensed in the State of Colorado. The following work may be included as part of a surveying task order. The following work may also be included as part of right of way plans preparation task order.

1. Research. See CDOT Right of Way Manual.
 - a. Identify affected ownership from preliminary design plans and assessors maps.
 - b. Obtain assessors map, locating project limits.
 - c. Locate documents that transfer title.

- d. Prepare 60 year long chain of title as directed by the CDOT PM.
 - e. Look for encumbrances, releases, etc.
 - f. Make physical inspection of property. Note any physical evidence of easements, wells, ditches, ingress and egress.
 - g. Check with County Road Department or County Engineer for location of existing roads.
 - h. Check for latest sub-division plats and vacation of streets.
 - i. Memoranda of ownership shall be as described in the Right of Manual Chapter 2.
2. Ownership Map. See CDOT Right of Way Manual. For additional detail on required drafting software and project coordinate system see SECTION 9
- SUBMITTALS. Ownership map shall be submitted along with a "Project Narrative" see Section 8.02-D-a-(6)
- a. Review preliminary design and field survey notebooks.
 - b. Review Basis of Bearing and Project Coordinate system from the Control Survey prior to calculations.
 - c. Compute alignment of ROW and store coordinates of all found monuments within the first tier of properties within the project limits.
 - d. Obtain and review ownership documents (Memorandums of Ownership and/or title commitment and supporting plats).
 - e. Calculate coordinates of lost or obliterated corners using guidelines established by the Bureau of Land Management. (To be used by field surveyor in resetting the monuments.)
 - f. Establish subdivisions of sections using Bureau of Land Management Guidelines. Show all Section Lines and $\frac{1}{4}$ section lines on the ownership map and ROW plans.
 - g. Determine existing right of way limits from deeds of record, CDOT plans and found ROW markers. Previous right of way plans, if available, will be provided by CDOT as an aid.
 - h. Determine ownership and their property/boundary line locations. Locate the intersection of these property boundary lines with the existing CDOT Right of Way. Determine location

and ownership of existing easements of record. Show as measured dimensions compared to record dimensions where they differ.

- i. Secure additional property owner ties and additional topography where the highway improvement may affect improvements adjacent to the right of way.
This additional topography should include:
 - (1) Underground cables and conduits and any overhead utilities.
 - (2) Wells
 - (3) Irrigation ditches and systems
 - (4) Septic tanks, cesspools, and leaching fields.
- j. Reconcile overlaps and gaps in ownerships as required by CDOT, documenting method used (may require additional field work). Include reasons and supporting evidence in the project narrative.
- k. Plot ownership map on 11 inch x 17 inch sheets in accordance with specifications. The Sheet cell (see the Sheet cells provided in the General Cell Library in the CDOT MicroStation configuration) will be provided by CDOT for this purpose. Normal scale, 1" = 400' in rural areas, 1" = 100' or less in urban areas. If entire ownership will not fit on the sheet at this scale, an additional abbreviated Ownership map may be used at a scale of 1" = 1 mile, or other suitable scale, to show the configuration of large ownerships.
- l. Label all monuments found with description of monument, point number, and project coordinates.
- m. Show improvements and topography within the ownerships as well as existing access to the street system.
- n. Number ownerships alternately as they occur along the Centerline from south to north or west to east in the same direction as the stationing. Show current names of owners and lessees.
- o. Calculate the total area of all ownerships affected, and establish bearings and distances on all ownership lines, including coordinate of all property corners.
- p. Show areas of complex ownerships graphically by cross hatching different land uses.
- q. Transmit finished reproducible ownership map, a PDF of the title

work, and an electronic MicroStation drawing of the ownership map drawn to scale, all calculations, field notes, and supporting data. The ownership map will include a control and found monument sheet. Note that only the project control data needs to be completed at this time. The ROW Ownership Map shall be available for review at the time of the FIR.

- r. The ownership map in electronic format shall be delivered and be suitable as the base map or master drawing from which all right of way plans and exhibits are developed in the next phase of the project.
- s. Ownership map shall be as described in the Right of Manual Chapter 2 with the addition of the following 5 items:
 - (1) The map shall include a description of monuments found.
 - (2) All measured and record distances shall be shown.
- u. The ownership map shall be submitted electronically in MicroStation format with the understanding that this drawing will become the master drawing for any right of plans developed in the corridor.

Monumented Land Survey of right of way includes all requirements as called for in the Colorado Revised Statutes, including CRS 38-51, 38-52, 38-53. All Colorado State Board of Registration for Architects, Professional Engineers and Professional Land Surveyors By-laws and Rules including Chapter 6 - Rules of Professional Land Surveying Practice; Section 6.4 - Physical Standards for Public Land Survey System Monuments and Section

6.5 - Standards for Land Surveys. All Policies of the State Board of Registration are to be followed. Nothing in this scope relieves the consultant from complying with state statutes and Colorado State Board of Registration for Architects, Professional Engineers, Professional Land Surveyors rules and policies.

8.04 Final Design

A. Right of Way Plans and Authorization Plan.

1. Verify toes of slope on base map from earthwork data.
2. Plot existing ownership lines from preliminary ownership map.

3. Plot new right of way requirements and access control from design plans following the FIR on base map. Normal scale, 1" = 50' in urban areas, 1" = 100' in rural areas.
4. Calculate areas of parcels, easements, and remainders in accordance with CDOT Right of Way Manual.
5. Prepare right of way plan sheets as outlined in CDOT Right of Way Manual. (See the sheet cell provided in the General Cell Library in the CDOT MicroStation configuration.) Note that distances on parcels shall be given in feet.
6. Prepare legal descriptions of parcels, easements and access control as directed by the CDOT Right of Way Manual. Note that distances are to be given in feet.
7. Prepare Tabulation of Properties sheet as directed by CDOT Right of Way Manual (See the sheet cell provided in the General Cell Library in the CDOT MicroStation configuration).
8. Plot new right of way, access control, new easements, and landlines on the preliminary ownership map. Revise numbering of ownerships to correspond to right of way acquisitions.
9. Prepare Right of Way Title Sheet as directed by CDOT Right of Way Manual. (See the sheet cell provided in the General Cell Library in the CDOT MicroStation configuration.)
10. Prepare Land Survey Control Diagram for inclusion in plans. See CDOT Survey Manual and the CDOT CADD Manual that can be found at: [ROW Plan Templates – Colorado Department of Transportation \(codot.gov\)](http://www.codot.gov/ROWPlanTemplates)
11. Prepare Control and Monumentation Sheet (CDOT Survey Manual) including a complete list of right of way points to be set (i.e. ROW Angle Points), Permanent and Slope Easement points, Section Corner, Control Monuments per CDOT Right of Way Manual.
12. Transmit originals of the plan sheets, title sheet, tabulation of properties sheet, and revised ownership map to CDOT for

authorization. Transmit current updated title work (Memorandum of Ownership and/or Title Commitments per CDOT PM/ROW manager); calculations and supporting data (i.e. parcel diaries). Original sheets shall comply with Section 8.02. Project narrative is included in this submittal.

13. The Final Office Review (FOR) plans shall include the following sheets (as appropriate):

Title Sheet
Standard Plans List
Typical Sections
General Notes
Summary of Approximate Quantities
Appropriate Individual Quantity Tabulations
Project Control Diagram or Land Survey Control Diagram*
Survey Tabulation Sheet
ROW Plans*
Special Details
Structure Details
Bridge Hydraulic Information Sheet
Roadway Plan and Profiles
Bike path
Interchange and Intersection Layouts
Interchange Contour Grading and Drainage Plans
Utility locations
Irrigation Reconstruction
Landscaping
Storm Water Pollution Prevention Plan
Lighting Plans
Signalization Plans
Signing and Striping
Construction Phasing
Detour
Structure Cross Sections
Roadway Cross Sections with Quantities

*Survey Consultant is responsible for these sheets. A record set of plans will be signed and sealed by the consultant who prepared the plans.

NOTE: This list may not include all the necessary sheets and may include some subjects not applicable to this particular project. The

content of the plans will be as approved by CDOT.

The Consultant is responsible to assure that the plans meet the standards imposed by FHWA and CDOT. If CDOT or FHWA requires changes in the submitted plans, the changes required will be at the consultant's expense.

14. Post Field Inspection Review Revisions. When specified in Section 1.04 and included in a task order, the Consultant shall complete the revisions required by the FIR before this phase of work is considered to be complete.

SECTION 9 SUBMITTALS

9.01 Reports

From Section 8.01-A - A completed Preliminary Survey Scope Form 1217a, a man-hour estimate, and a project cost work sheet for a specific rate of pay contract shall be submitted.

From Section 8.01-A-1 & 8.01-A-2 - A Pre-Survey conference agenda form is to be filled out and provided to the CDOT PM after the pre-survey conference is held.

From Section 8.01-B - A project schedule is to be approved by the CDOT PM before any task order is approved. The consultant shall submit a written schedule with any task order proposal. The schedule shall include a Gantt chart as described.

From Section 8.01-C - Preliminary Survey Scope Form 1217a

From Section 8.01-D-1 & 8.01-D-2 - Original Permission to Enter forms, CDOT Form 730a, shall be submitted. A county assessors map or equivalent map of the project map is also to be submitted. This map is to be used as a base map for tracking the status of the completion of the permission to enter forms. Temporary easements or use permits Form 1283a may be required in lieu of or in addition to completed permission to enter forms. Electronic copies may be substituted in lieu of hard copies.

From Section 8.01-E - When the consultant is required for safety reasons to close a lane of traffic, a traffic control plan shall be submitted for CDOT review before the traffic lane is closed.

From Section 8.01-F - Initial submittal of ORD TMOSS data refers to a small sample of electronic data in MicroStation ORD TMOSS format that is submitted early in the project to assure CDOT that the final data will be in the correct format. CDOT's survey processing software is MicroStation ORD. Submittals will be MicroStation ORD files.

From Section 8.01-G - Minutes of progress meetings are required.

From Section 8.01-H - Confined space entry permits may apply.

From Section 8.02-A and 8.02-B - The contact list developed shall be in a Microsoft Excel format. This same format is used to create the tabulation of property owners for the right of way sheets. This contact list will include the permission to enter contacts. Additional contacts must be delivered in a separate spreadsheet file. Mailing lists may be required.

From Section 8.02-A-3 - Communication aids include digital aerial photos merged with survey data for computer projection, court exhibits, posters for public meetings and presentations, Microsoft Power Point presentations, etc.

From Section 8.02-B-1 & 8.02-B-2 - Survey Report and GPS Bluebook. One copy of the survey report shall be delivered by the consultant with any final submittal for each task order. The report shall be bound in a ring binder. The report in addition to the NGS blue book requirements shall include the following sections:

- a project description and scope of work
- Quality Control Report. Submit a report that itemizes the procedures taken to assure that the survey data is of specified quality. The report shall address the steps taken to assure quality in the following work elements: The horizontal control survey, the vertical control survey, the TMOSS survey, the property tie survey, and the aliquot corner survey. The report shall include actual closures, ratios, tolerances, and differences detected while performing the work and evaluating quality. The report is to be sealed and signed by the PLS in responsible charge of the survey work. The office procedures used to produce record documents shall also be discussed in the quality control report.

From the CDOT Survey Manual products to be delivered to CDOT or deliverables in the project development stage may include:

- Equipment calibration reports including calibration baseline work sheets
- Field notes (electronic or pdf)
- Preliminary survey scope form
- Pre-survey conference minutes
- Special use permits
- Traffic control plans
- GPS specifications
- GPS planning and network design reports
- GPS quality control reports
- Project control diagrams
- Preliminary and/or Final Land Survey control diagrams
- GPS control files

- ORD .CTL file (text file of project control used to process conventional surveys)
- ORD PPT.CTL file (text file of found monumentation used for property ties)
- A CSV, format file (Unedited and edited - real time kinematic survey or conventional survey, free of errors)
- Trimble .DC file (Raw and edited)
- ORD alignment file (.ALG)
- ORD Digital Terrain Model file (.DTM)
- ORD Field Book file (.FWD)
- CHARND request to Blue Book letter and Blue Book
- NGS adjust input and output files
- GPS station visibility diagrams
- GPS monument photograph log
- GPS observation logs
- GPS monument rubbing logs
- GPS fast static observation logs
- NGS station description / recovery forms
- Documentation showing that the horizontal control survey meets specifications
- Documentation showing that the vertical control meets specifications
- Documentation that the TMOSS survey meets specifications
- Monument records used in the survey along with photos of aliquot corners included in the survey. Monument records are as prescribed by Colorado Revised Statutes governing Land Surveying. See Colorado Standard Specifications for Road and Bridge Construction section 629 for CDOT monument record requirements.
- Copies of utility maps
- Copies of assessors maps
- Copies of deeds used in the survey
- Original copies of permission to enter forms
- Copies of maps or plats used in the survey
- Electronic data via email, Google Share drives, or ProjectWise access
- Any photographs requested in the Preliminary Survey Scope
- All project related correspondence
- Adobe PDF's of any of the aforesaid documents where applicable

Survey Plats. The Professional Land Surveyor Consultant that sets or accepts a monument shall prepare and file a Land Survey Control Diagram in accordance with Colorado Revised Statutes. A copy of the diagram and filing shall also be submitted to the CDOT PM.

The surveyor in responsible charge of the work shall submit a Project Control Diagram for each task order that included a primary control survey and/or a Land Survey Control Diagram if the project makes ties to property corners or public land survey monuments. See CDOT Survey Manual for requirements for each type of control diagram. The control diagram shall be submitted before the FIR for the first project in the corridor. The control diagram shall include a table of geodetic coordinate values as well as a table of project coordinate values. The diagram shall include descriptions of all monuments. A statement if monuments were found or set must be included. A basis of bearing statement as described in Board of Registration rules must be included. A basis of elevation statement detailing the origin of the project elevation and a detailed description of the project benchmark and the project vertical datum. A statement defining the horizontal coordinate datum. A statement and formula of how the project coordinates were derived. A statute of limitation statement as called for in state statutes for land survey plats. A surveyor's statement that certifies to the accuracy of the survey is needed. A scale drawing of the surveyed area, which accurately locates all monuments, found and set in relation to all improvements surveyed is required. The section township and range designation must be shown. The highway and milepost limits and the county must be included.

CDOT survey data processing will be accomplished using MicroStation ORD.

From Section 8.02-C - All aerial products listed in the CDOT Survey Manual as deliverables:

- Pre-survey Conference
- Photo Control Survey Report
- Flight Plan
- Camera Calibration Report
- Original Negatives
- Photo Index
- Contact Prints
- Photo Enlargement Prints
- Analytical Aerial Triangulation Report
- Planimetric Feature Identifications

- MicroStation ORD Supplemental Survey
- 2D Planimetric Features
- Mapping Sheets
- 3D Break Lines with Mass Elevation Points
- Triangulation Irregular Network □ Digital Terrain Model (DTM)
- Digital Elevation Model (DEM)
- Contours
- Orthophotography
- Electronic data is to be in MicroStation ORD TMOSS format. Sample aerial MicroStation ORD TMOSS data is to be submitted early in the project development. Base map sheets are to include planimetric sheets, contour map sheets, and index maps as called for in the CDOT Survey Manual.
- Rectified digital photos. When designated in the Scope of Work, the Consultant shall submit rectified photography (at the designated approximate scale) with Mylar original plan sheets.
- Any other mapping or Photogrammetric products required by the task order.
-

From Section 8.02-C - LiDAR: Consult project CDOT PLS-II. Survey Manual is not updated with these specifications. All deliverables need to be in a MicroStation ORD file formats, (example .dtm .dgn ect.}).

From 3.03A LiDAR (TMOSS)

- A. Layout Survey mobile mapping control points spaced at a maximum distance of 2400 feet apart.
- B. Perform GPS fast static observations of all mobile mapping control points.
- C. Perform differential level loops between all mobile mapping control points.
- D. Deliver TMOSS Survey .dgn and 3DSurface.dgn, and/or MicroStation ORD surface files.
- E. Perform a thorough ground supplemental survey
 - a. Find & locate any ROW Markers and property corners, PLSS monuments and accessories necessary for the preparation of Right-of-Way plans
 - b. Define all features on the project - fences, signs, culverts, all underground features (utilities, etc.), etc.
 - c. Provide a .dgn file showing vertical accuracy at mid points between LiDAR control points.

From Section 8.02-D-a-(6) - Project narrative includes all decisions made on property boundary locations. It includes the evidence used and the evidence accepted and rejected.

From Section 8.02-D-a-(6) - Copies of researched data including assessors information, documents that transfer title in order from newest to oldest for each adjacent owner, County road records, subdivision plats, re-plats, exemption plats, vacation documents and Memorandum of Ownership.

From Section 8.02-D-a - Right of way report that includes identified problem areas, ownership maps, land use maps, and impacts on future uses for each proposed alignment. Right of way mapping and monumented land survey plat of existing right of way may be required at this phase of the project. The plat must be filed in the appropriate county records.

From Section 8.04-A-4 - Area calculations shall include right of way alg file or Map report.

A Coordinate Geometry Output file shall be submitted. See the CDOT Right of Way Manual Chapter 2. This is the basis of the right of way plan development and shall be "built" in a logical sequential order paralleling the plans development. Use the point numbering scheme as defined by the CDOT PM. The generous use of notes and comments is desired in this COGO file. Area calculations shall be reported to the nearest square foot and to the nearest .001 acre.

From Section 8.04-A-12 - Right of Way Authorization Plans. Submit a progress report detailing the percentage of completion. Attach the "Project Narrative" (see below) along with the progress report. A progress report and narrative, as well as any other attachments, shall be submitted no less than at a one month interval.

Plan and map sheets shall comply with the following requirements:

- The original plan sheets shall be 11"x17". See the project task order for the amount of copies.
- For right of way plans, see the sheet cell provided in the General Cell Library in the CDOT MicroStation configuration, sheets shall be provided as pre-setup Right of Way MicroStation drawings. All plan sheets shall utilize this drawing format. (See Electronic Data Submittals).
- The Consultant shall use the PDF plat configuration to produce "levels" in the PDF document.

- The Consultant shall submit an example of an original plan sheet and receive approval from the CDOT PM prior to drafting the plans.
- One set of 24" x 36" mylar, or size per county standards, shall be plotted for filing in the county records. This set is to be signed and sealed by the responsible PLS in charge of the work. CDOT requests a signed and sealed pdf copy of the submittal to the county if recorded via the County on-line system.
- A signed and sealed 11"x17" plan set for the record set.

9.02 Electronic Data Submittals

Photogrammetric data. Prior to generating mapping data the Consultant shall submit a sample of data and receive approval to continue the work. A sealed and signed hard copy (map sheets when appropriate) shall be submitted with all electronic data.

TMOSS data. Submittal of TMOSS data shall be via email or Project Share site, or another format with prior approval of the CDOT PM. The final TMOSS data shall include the raw data collector files, the edited data collector files, the combined data collector segment files, a control file and any property pin files. The data shall run through ORD with no errors or warnings when processed. The DTM shall produce no crossing break lines when processed through ORD -Surface- View Surface-Crossing Segments. The data shall produce an accurate contour model of the actual ground with no elevation or rod height busts. The codes and notes shall be sufficient to allow a design engineer to accurately identify every feature surveyed without returning to the field. Each traffic sign shall be dimensioned and the text or symbol on the sign shall be included in a note immediately following the record for the sign location and include those items called for in the Preliminary Survey Scope. Each culvert and drainage structure shall be associated with a Drainage code 283 note described in the ORD TMOSS Code Book. Each access opening, driveway, field access, and side road shall be associated with an Access code 277 note as described in the ORD TMOSS Code Book. The ORD TMOSS data file naming conventions are explained in Chapter 9 of the CDOT Survey Manual. There shall not be any duplicate point numbers.

Format submittals may change with advancing Technologies. The CDOT PM and Consultant PM may establish these criteria to meet current industry standards.

Right of Way data.

- Right of Way plans shall be submitted as a *.DGN electronic drawing, prepared using the current CDOT standard naming convention.
- A MicroStation drawing of the entire ROW plan from beginning to end shall be included as a referenced MicroStation drawing for each plan sheet.
- The Consultant will use the drawings folders in the MicroStation file structures setup by the CDOT PM. The use of ProjectWise access is preferable. MicroStation drawing files with the required CDOT borders are available on the CDOT webpage: [ROW Plan Templates — Colorado Department of Transportation \(codot.gov\)](#)
- A PDF file will be supplied in 11"x17" format for plotting purposes using PDF "levels".
- All Electronic drawing files and plot files shall be submitted as approved by the CDOT PM.
- All files created by the COGO software package (input, output, archive, etc.) shall be submitted.
- The parcel descriptions shall be submitted in Microsoft Word format.
- All other electronic files (spreadsheets, databases, etc.) shall be submitted.

It is suggested that the CDOT PM be contacted to verify the current submission requirements or to discuss any questions concerning the ability to satisfy the current submission requirements.

CDOT Computer/Software Information. The primary hardware used by CDOT is a PC-Windows system, and the types of software are:

Drafting - MicroStation (Compatible with current CDOT Edition)
 Survey - Trimble Business Center and ORD Survey using the latest CDOT configuration
 Geometry - ORD

Electronic media submittals. CDOT can accept media of the following types and format:

ProjectWise access, ProjectWise Share site, Google Share Drive or email.

A copy of the control diagram shall be submitted in electronic MicroStation format and an Adobe PDF format with the understanding that

CDOT personnel for subsequent projects in the corridor may change the project numbers. The control survey diagram is included in the construction plans and therefore requires an original signature and seal from the surveyor in responsible charge on the record set of plans. The Adobe PDF submittal shall contain an electronic stamp and signature of the surveyor in

responsible charge. The record set of plans is circulated for signatures after the project is advertised. This final review of the plans will not be paid for separately and shall be included in all task orders issued under this contract.

All material must be submitted to the CDOT PM.

SECTION 10 SERVICES AFTER DESIGN

10.01 Post-Design Plan Modifications

- A. When requested by the CDOT PM, the Consultant should provide survey services as needed for plan modifications required by unforeseen field conditions.

10.02 Pre-Construction Services

- A. When requested by the CDOT PM, the Consultant shall provide surveying services in a timely manner prior to the project ad date to:
 - 1. Stake project alignment centerline.
 - 2. Slope stake.
 - 3. Stake clearing line.
 - 4. Stake minor structures (pipes).
 - 5. Stake major structures (CBC's and bridges).
 - 6. Stake ROW parcels and easements for appraisal and acquisition.
 - 7. Re-stake above items as required due to revisions.

10.03 Post-Construction Services

- A. Final Earthwork Determination. Compute the final as-built earthwork quantities. This will include the required surveying, and computer support.
- B. "As-Built" Plans. Modify the original plans so that the plans will agree with actual construction results, or provide ORD TMOSS survey of actual construction.
- C. Revisions to the Final Right of Way Plans. (This will normally occur following construction and after ROW acquisitions are resolved.)
 - 1. Review changes in design affecting the Right of Way Limits including updated information on alignment, slope requirements, structures, easements and access. Make necessary revisions to the plans and ownership map.

2. Review changes brought about by the appraisers and negotiators. Make necessary revisions to the plans and ownership map.
 3. Review changes brought about by updated Memorandum of Ownership and/or Title Commitments. Make necessary revisions to the Plans, Tabulation of Properties Sheet, and the Ownership Map.
 4. Revise Calculations and Legal Descriptions if necessitated by revisions.
 5. Submit reproducible sheets (Title Sheet, Plan Sheets, Monumentation Sheet, Control Survey Plot, Tabulation of Properties, Tabulation of Road Approaches, and Ownership Map) to CDOT. Submit Final Calculations, Legal Descriptions, current Memoranda of Ownership and or Title Commitments, and Supporting Data (i.e. parcel diaries) to CDOT.
- D. Monument the right of way according to state statutes and the CDOT Survey Manual.
1. Reset all monuments referenced prior to construction that have been damaged or destroyed.
 2. Reset any control monuments disturbed or destroyed by construction that are necessary to set right of way monuments.
 3. Set all new right of way monuments (or reference monuments) as shown on final plans.
 4. Set property corners on all remainder parcels. Required monumentation will be as directed by the CDOT PM.
 5. A Record Plan Set, updated for revisions and showing all monuments set subsequent to construction, must be signed and sealed by the Professional Land Surveyor responsible for the work. The Record Plan Set must be deposited in the appropriate county office in accordance with CRS. A copy of the deposited plan set must be delivered to the CDOT PM.
 6. Reviewing, signing and sealing the record set of construction plans. Control diagrams included in the construction set of plans shall be signed and sealed by the P.L.S. in responsible charge of the work. The control diagram is to be reviewed, signed and sealed by the consultant.