

Colorado State Freight and Passenger Rail Plan - Outreach Timeline

	<i>Feb-11</i>	<i>Mar-11</i>	<i>Apr-11</i>	<i>May-11</i>	<i>Jun-11</i>	<i>Jul-11</i>	<i>Aug-11</i>	<i>Sep-11</i>	<i>Oct-11</i>	<i>Nov-11</i>	<i>Dec-11</i>
Identify Stakeholders & maintain Database											
FAQ Document - March (updated throughout study)											
Identify final members of SRPSC	Complete										
CDOT to email blast study kick off, FAQ's and website information											
Meetings with SRPSC and SRPSG											
Update website on items such as railroad inventory and draft plan themes											
Work with SRPSC, STAC, TRAC, elected officials, etc. to identify thought leaders											
CDOT to email blast final SRP Vision											
Host focused Working Group Sessions											
Give Draft to SRPSC for feedback											
Present Draft to SRPSG for feedback											
CDOT to email blast the posting of Draft SRP to the project website											
Track comments & incorporate into SRP											
Finalize document & deliver to CDOT											
CDOT to email blast announcement of posting the final SRP											
Revised April 1, 2011											