

Schedule



MILESTONE	ESTIMATED DATE
2015	
Request for Qualifications (RFQ) Released	March 2015
Statement of Qualifications (SOQ) Due	June 2015
Executive Summaries Released	June 2015
Shortlist Announcement	July 2015
HPTE Pre-Draft Request for Proposals (RFP) Transparency Meetings	August 2015
Draft RFP Issued (publicly released)	September 2015
2016	
Final Environmental Impact Statement (FEIS) Public Release	January 2016
Second Draft RFP Release (publicly released)	February 2016
Third Draft RFP Release (publicly released)	June 2016
Fourth Draft RFP Release (publicly released)	October 2016
2017	
Record of Decision (ROD)	January 2017
HPTE Pre-Final RFP Transparency Meetings	February 2017
Final RFP Release (publicly released)	March 2017
Developer Selection/Award	Summer 2017
Commercial Close	Fall 2017
Financial Close	Fall 2017
2018	
Construction Start	2018