COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

PROJECT NO: NHPP0252-477
1-25 SOUTH GAP PACKAGE 3
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 07/29/2024

14:33:28

ESTIMATE NO: 0048 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 1815.0 DAYS
PERCENT TIME:

5/31/2023 ? FIXED COMPLETION DA
11/23/2022 FIXED COMPLETION DA”

TIME ALLOW:

130.20 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2024 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT:$ 148,259,685.55  PARTICIPATING $  47,120,359.46 $ 253,846.11
AWARD PROJECT AMT:  $ 123,757,660.41  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.23% TOTAL EARNINGS 47,120,359.46 253,846.11
FUNDS AVAILABLE: $ 1,139,326.09  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 47,120,359.46 253,846.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -148,724.64 -8.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 46,971,634.82 253,838.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 46,971,634.82 253,838.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253,838.06
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
115,710.00000 1.000 115,710.00
0010 202-00002 Removal of Structure (Special) 1.000 1.000
EACH 0.000 0.00
9,710.14000 1.000 9,710.14
0012 202-00203 Rem Curb and Gutter (FR 55) 722.000 722.000
LF 0.000 0.00
13.65000 722.000 9,855.30
0015 202-00010 *Removal of Tree 519.000 519.000
EACH 0.000 0.00
435.75000 519.000 226,154.25
0017 202-00013 Rem Erosion Mat 2,985.000 2,985.000
Sy 0.000 0.00
16.70000 2,985.000 49,849.50
0020 202-00015 *Removal of Headwall 6.000 6.000
EACH 0.000 0.00
1,008.00000 6.000 6,048.00
0025 202-00019 *Removal of Inlet 37.000 37.000
EACH 0.000 0.00
987.00000 37.000 36,519.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
23,205.00000 1.000 23,205.00
0035 202-00021 *Removal of Manhole 4.000 4.000
EACH 0.000 0.00
1,207.50000 4.000 4,830.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 3,091.000 3,091.000
LF 0.000 0.00

26.25000 3,091.000 81,138.75
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00037 *Removal of End Section 34.000 34.000
EACH 0.000 0.00
264.60000 34.000 8,996.40
0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 12.000 12.000
EACH 0.000 0.00
1,211.70000 12.000 14,540.40
0060 202-00090 *Removal of Delineator 243.000 243.000
EACH 0.000 0.00
1.07000 243.000 260.01
0065 202-00127 *Removal of Riprap 51.000 47.000
cY 0.000 0.00
19.43000 47.000 913.21
0070 202-00210 *Removal of Concrete Pavement 16,922.290 16,922.000
SY 0.000 0.00
8.83000 16,922.000 149,421.26
0075 202-00220 *Removal of Asphalt Mat 114,986.000 114,986.000
SY 0.000 0.00
8.63000 114,986.000 992,329.18
0076 202-00220 Rem Asphalt Mat (FR55) 1,146.000 1,146.000
SY 0.000 0.00
8.63000 1,146.000 9,889.98
0080 202-00240 *Removal of Asphalt Mat (Planing) 238,543.000 238,543.000
Sy 0.000 0.00
2.84000 238,543.000 677,462.12
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,074.000 30,074.000
SY 0.000 0.00
8.93000 30,074.000 268,560.82
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
SY 0.000 0.00

25.53000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0090 202-00248 *Removal of Rumble Strips 19,996.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 338,751.000 338,751.000
SF 0.000 0.00
0.72000 338,751.000 243,900.72
0097 202-00500 Rem Port Present Str (FR36) 1.000 1.000
EACH 0.000 0.00
4,634.62000 1.000 4,634.62
0100 202-00700 *Removal of Light Standard 24.000 24.000
EACH 0.000 0.00
807.45000 24.000 19,378.80
0101 202-00700 Rem Light Standard (FR55) 6.000 6.000
EACH 0.000 0.00
807.45000 6.000 4,844.70
0105 202-00705 *Removal of Light Standard Foundation 16.000 16.000
EACH 0.000 0.00
807.45000 16.000 12,919.20
0106 202-00705 Rem Light Standard Foundation (FR55) 1.000 1.000
EACH 0.000 0.00
807.45000 1.000 807.45
0107 202-00710 Rem Power Pole 1.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 0.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
341.25000 1.000 341.25
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00

404.25000 16.000 6,468.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0121 202-00750 Rem Luminaire (FR55) 6.000 6.000
EACH 0.000 0.00
404.25000 6.000 2,425.50
0125 202-00810 *Removal of Ground Sign 151.000 151.000
EACH 0.000 0.00
42.64000 151.000 6,438.64
0130 202-00821 *Removal of Sign Panel 15.000 15.000
EACH 0.000 0.00
53.30000 15.000 799.50
0131 202-00821 Rem Sign Panel (FR55) 2.000 2.000
EACH 0.000 0.00
53.30000 2.000 106.60
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 5.000 5.000
EACH 0.000 0.00
231.00000 5.000 1,155.00
0141 202-00827 Rem of Pull Box (FR55) 1.000 1.000
EACH 0.000 0.00
231.00000 1.000 231.00
0145 202-01000 *Removal of Fence 102,466.000 102,466.000
LF 0.000 0.00
0.34000 102,466.000 34,838.44
0150 202-01035 *Removal of Gate 1.000 1.000
EACH 0.000 0.00
139.63000 1.000 139.63
0155 202-01130 *Removal of Guardrail Type 3 42,048.000 42,048.000
LF 0.000 0.00
6.57000 42,048.000 276,255.36
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00

15.75000 2,483.000 39,107.25
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of High-Tension Cable Barrier 11,493.000 11,493.000
LF 0.000 0.00
3.49000 11,493.000 40,110.57
0175 202-01300 Removal of End Anchorage 40.000 40.000
EACH 0.000 0.00
812.43000 40.000 32,497.20
0180 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 567.000 567.000
LF 0.000 0.00
21.00000 567.000 11,907.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 828.000 828.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 828.000 26,951.40
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ") 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4)--CO # 003 1,528.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 130,957.000 130,957.000
LF 0.000 0.00

3.15000 130,957.000 412,514.55
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0201 202-05030 Sawing Asphalt Mat (10 In) (FR55) 571.000 571.000
LF 0.000 0.00
3.15000 571.000 1,798.65
0203 203-00000 Uncl Excav (FR60) 3,291.000 3,291.000
cY 0.000 0.00
30.14000 3,291.000 99,190.74
0205 203-00050 *Unsuitable Material 53,741.000 53,741.000
cY 0.000 0.00
39.90000 53,741.000 2,144,265.90
0210 203-00060 *Embankment Material (Complete In Place) 328,241.650 327,914.000
cY 0.000 0.00
14.54000 327,914.000 4,767,869.56
0211 203-00060 Emb Matl (CIP) (FR 21) 8,048.000 8,048.000
cY 0.000 0.00
19.72000 8,048.000 158,706.56
0212 203-00060 Emb Matl (CIP) (FR55) 1,069.000 1,069.000
cY 0.000 0.00
14.54000 1,069.000 15,543.26
0215 203-01100 *Proof Rolling 129.000 129.000
HOUR 0.000 0.00
152.25000 129.000 19,640.25
0218 203-01500 Blading 50.000 46.000
HOUR 0.000 0.00
204.75000 46.000 9,418.50
0220 203-01510 *Backhoe 779.000 417.000
HOUR 0.000 0.00
199.50000 417.000 83,191.50
0222 203-01550 Dozing 150.000 139.000
HOUR 0.000 0.00
357.00000 139.000 49,623.00
0225 203-01597 *Potholing 259.250 259.000
HOUR 0.000 0.00

263.38000 259.000 68,215.42
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0230 203-02330 Laborer 2,270.000 2,270.000
HOUR 0.000 0.00
50.98000 2,270.000 115,724.60
0235 206-00510 *Filter Material (Class A) 1,344.000 1,344.000
cY 0.000 0.00
90.30000 1,344.000 121,363.20
0240 207-00205  *Topsoil 33,302.000 33,302.000
cY 0.000 0.00
7.04000 33,302.000 234,446.08
0245 207-00210 *Stockpile Topsoil 33,302.000 33,302.000
cY 0.000 0.00
5.78000 33,302.000 192,485.56
0250 207-00305 *Wetland Topsoil 264.000 264.000
CcY 0.000 0.00
18.90000 264.000 4,989.60
0255 207-00310 *Stockpile Wetland Topsoil 264.000 264.000
cY 0.000 0.00
17.33000 264.000 4,575.12
0260 207-00405 Topsoil (Special) 211.000 211.000
CcY 0.000 0.00
95.55000 211.000 20,161.05
0265 208-00002 *Erosion Log Type 1 (12 Inch) 10,402.000 10,402.000
LF 0.000 0.00
5.20000 10,402.000 54,090.40
0267 208-00011 Erosion Bales (Weed Free) 714.000 714.000
EACH 0.000 0.00
29.93000 714.000 21,370.02
0270 208-00013 *Erosion Log Type 1 (20 Inch) 47,565.000 47,565.000
LF 0.000 0.00
6.80000 47,565.000 323,442.00
0275 208-00020 *Silt Fence 11,634.000 11,634.000
LF 0.000 0.00

1.21000 11,634.000 14,077.14
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00021 *Silt Fence (Reinforced) 48,656.000 48,656.000
LF 0.000 0.00
3.16000 48,656.000 153,752.96
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 1,583.000 1,583.000
LF 0.000 0.00
2.10000 1,583.000 3,324.30
0282 900-00012 Added Item (Foot)/ S Fence 10,705.000 10,705.000
LF 0.000 0.00
3.89000 10,705.000 41,642.45
0285 208-00033 *Sediment Trap 0.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 21,934.000 21,934.000
LF 0.000 0.00
4.02000 21,934.000 88,174.68
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 20.000 20.000
EACH 0.000 0.00
1,470.00000 20.000 29,400.00
0300 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 761.000 761.000
LF 0.000 0.00
11.25000 761.000 8,561.25
0320 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 283.000 283.000
cY 0.000 0.00
74.55000 283.000 21,097.65
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 8,192.000 8,192.000
HOUR 0.000 0.00
50.98000 8,192.000 417,628.16
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 260.000 260.000
HOUR 0.000 0.00
165.66000 260.000 43,071.60
0345 208-00106 *Sweeping (Sediment Removal) 3,325.000 3,325.000
HOUR 0.000 0.00
164.64000 3,325.000 547,428.00
0350 208-00200 Erosion Control Management 1.000 1.000
LS 0.000 0.00

1,687,173.19000 1.000 1,687,173.19
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 779.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 11.000 11.000
EACH 0.000 0.00
1,380.46000 11.000 15,185.06
0365 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
426.39000 3.000 1,279.17
0380 210-00815 *Reset Sign Panel 3.000 3.000
EACH 0.000 0.00
266.50000 3.000 799.50
0385 210-00816 Reset Sign Panel (Special) 21.000 21.000
EACH 0.000 0.00
2,201.91000 21.000 46,240.11
0390 210-00825 *Reset Flashing Beacon 4.000 4.000
EACH 0.000 0.00
2,742.60000 4.000 10,970.40
0395 210-00827 *Reset Pull Box 0.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0397 210-01000 *Reset Fence (FR55) 0.000 0.000
LF 0.000 0.00
84.00000 0.000 0.00
0400 210-04020 *Modify Inlet 53.000 53.000
EACH 0.000 0.00

2,625.00000 53.000 139,125.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0405 210-04025

0410 212-00006

0415 212-00009

0420 212-00022

0425 212-00028

0430 212-00032

0435 213-00004

0437 213-00012

0440 213-00061

0445 213-00150

0450 214-00005

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

ESTIMATE NO: 0048

CURRENT
QUANTITY/
UNITS
UNIT PRICE
5.000
EACH
3,675.00000
70.700
ACRE
637.50000
12.400
ACRE
375.00000
6.000
ACRE
1,050.00000
1.000
ACRE
1,366.07000
75.000
ACRE
3,053.57000
17.000
ACRE
642.85000
30.780
ACRE
4,217.20000
3,400.000
LB
2.14000
54.900
ACRE
2,892.86000
1.000
LS

82,657.40000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

68.321
1.800
70.121

12.400
0.000
12.400

4.190
0.000
4.190

0.040
0.000
0.040

72.561
1.400
73.961

13.080
0.000
13.080

26.920
0.000
26.920

2,610.830
0.000
2,610.830

50.811
0.000
50.811

0.250
0.370
0.620

Page 12
ESTIMATE RUN 07/29/2024

14:33:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
18,375.00
1,147.50
44,702.14
0.00
4,650.00
0.00
4,399.50
0.00
54.64
4,275.00
225,845.09
0.00
8,408.48
0.00
113,527.02
0.00
5,587.18
0.00
146,989.11
30,583.24
51,247.59
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0452 214-01009 Brush Windrow 1,100.000 1,042.000
LF 0.000 0.00
9.10000 1,042.000 9,482.20
0455 214-01011 *Live Brush Mattress 189.000 189.000
LF 0.000 0.00
18.22000 189.000 3,443.58
0460 214-01012 *Live Brush Fascine 0.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 2,260.000 1,990.000
EACH 0.000 0.00
3.49000 1,990.000 6,945.10
0470 214-01130 *Beaver Dam Analog 500.000 425.000
LF 0.000 0.00
50.89000 425.000 21,628.25
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 771.000 771.000
EACH 0.000 0.00
5.36000 771.000 4,132.56
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 5,845.000 5,845.000
EACH 0.000 0.00
7.50000 5,845.000 43,837.50
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 824.000 824.000
EACH 0.000 0.00
34.28000 824.000 28,246.72
0495 216-00021 *Soil Retention Blanket (Class 1) 166,744.440 164,995.440
SY 1,749.000 3,655.41
2.09000 166,744.440 348,495.88
0500 216-00070 *Geocell Cellular Confinement System 50.000 50.000
Sy 0.000 0.00

58.37000 50.000 2,918.50
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CAT NO0200 ROADWAY

0505 216-00301 *Turf Reinforcement Mat (Class 1) 2,129.000 1,888.000
SY 241.000 973.64
4.04000 2,129.000 8,601.16
0510 216-00302 *Turf Reinforcement Mat (Class 2) 17,992.890 17,992.890
SY 0.000 0.00
5.39000 17,992.890 96,981.68
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.000
SY 0.000 0.00
6.46000 4,145.000 26,776.70
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 500.000 426.000
HOUR 0.000 0.00
203.57000 426.000 86,720.82
0525 240-00000 *Wildlife Biologist 383.180 383.000
HOUR 0.000 0.00
108.21000 383.000 41,444.43
0530 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 968.000 968.000
SY 0.000 0.00
13.13000 968.000 12,709.84
0540 304-06007 *Aggregate Base Course (Class 6) 55,126.000 55,126.000
cY 0.000 0.00
54.69000 55,126.000 3,014,840.94
0541 304-06007  ABC (CL 6) (FR55) 292.000 292.000
cY 0.000 0.00
54.69000 292.000 15,969.48
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,155.170 4,155.170
TON 0.000 0.00

172.57000 4,155.170 717,057.69
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0550 403-09210 *Stone Matrix Asphalt 126,329.060 126,329.060
TON 0.000 0.00
104.74000 126,329.060 13,231,705.74
0551 4083-09210 SMA (FR55) 0.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 204,692.500 204,692.500
TON 0.000 0.00
68.09000 204,692.500 13,937,512.33
0556 403-33841 HMA (Gr S) (100) (PG 64-22) (FR55) 1,196.060 1,196.060
TON 0.000 0.00
68.09000 1,196.060 81,439.73
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 31,379.780 31,379.780
TON 0.000 0.00
73.50000 31,379.780 2,306,413.83
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 129,025.000 129,025.000
GAL 0.000 0.00
3.15000 129,025.000 406,428.75
0566 411-10255 Emul Asph (SS) (FR55) 342.000 342.000
GAL 0.000 0.00
3.15000 342.000 1,077.30
0570 412-00190 Concrete Pavement (Patching) 1,025.000 1,025.000
5% 0.000 0.00
126.00000 1,025.000 129,150.00
0572  420-00102 Geotextile (Er Cont) (CL 1) 2,985.000 2,985.000
SY 0.000 0.00
76.77000 2,985.000 229,158.45
0573 420-00102 Geotextile (Er Cont) (CL 1) CMO 48 4,955.340 4,955.000
5% 0.000 0.00
9.71000 4,955.000 48,113.05
0575 420-00200 *Geotextile (Weed Barrier) 50.000 50.000
SY 0.000 0.00

2.10000 50.000 105.00
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0580 420-00300 *Geotextile (Reinforcement) 134,586.000 134,586.000
Sy 0.000 0.00
5.78000 134,586.000 777,907.08
0585 420-00520 *Geogrid Pavement Reinforcement 21,919.000 21,919.000
SY 0.000 0.00
14.70000 21,919.000 322,209.30
0590 503-00024 *Drilled Shaft (24 Inch) 59.000 59.000
LF 0.000 0.00
384.30000 59.000 22,673.70
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 23.000 23.000
LF 0.000 0.00
685.38000 23.000 15,763.74
0605 503-00054 *Drilled Shaft (54 Inch) 456.000 456.000
LF 0.000 0.00
855.70000 456.000 390,199.20
0610 506-00206 *Riprap (6 Inch) 800.000 746.000
cY 0.000 0.00
95.55000 746.000 71,280.30
0615 506-00212 *Riprap (12 Inch) 4,222.000 4,222.000
cY 0.000 0.00
111.30000 4,222.000 469,908.60
0620 506-00236 *Riprap (36 Inch) 0.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 811.000 811.000
cY 0.000 0.00
253.58000 811.000 205,653.38
0625 506-00412 *Soil Riprap (12 Inch) 2,431.000 2,431.000
cY 0.000 0.00

147.00000 2,431.000 357,357.00
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0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 10,661.000 10,661.000
LF 0.000 0.00
95.25000 10,661.000 1,015,460.25
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 472.000 472.000
LF 0.000 0.00
131.25000 472.000 61,950.00
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 108.000 108.000
LF 0.000 0.00
162.75000 108.000 17,577.00
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,377.000 1,377.000
LF 0.000 0.00
212.10000 1,377.000 292,061.70
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 829.000 829.000
LF 0.000 0.00
332.34000 829.000 275,509.86
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 12.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 109.000 109.000
LF 0.000 0.00
280.35000 109.000 30,558.15
0662 603-50012 12 In Plastic Pipe 37.000 37.000
LF 0.000 0.00
68.25000 37.000 2,525.25
0665 603-05018 *18 Inch Reinforced Concrete End Section 23.000 23.000
EACH 0.000 0.00
997.50000 23.000 22,942.50
0670 603-05024 *24 Inch Reinforced Concrete End Section 13.000 13.000
EACH 0.000 0.00
1,155.00000 13.000 15,015.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00

1,365.00000 7.000 9,555.00
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0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 8.000 8.000
EACH 0.000 0.00
1,785.00000 8.000 14,280.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 11.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 8.000 8.000
LF 0.000 0.00
3,381.00000 8.000 27,048.00
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310  *Inlet Type C (10 Foot) 7.000 7.000
EACH 0.000 0.00
4,725.00000 7.000 33,075.00
0715 604-00505 *Inlet Type D (5 Foot) 12.000 12.000
EACH 0.000 0.00
4,935.00000 12.000 59,220.00
0718 604-00305 Inlet Ty C (5 Ft) 5.000 5.000
EACH 0.000 0.00
4,147.50000 5.000 20,737.50
0720 604-00510 *Inlet Type D (10 Foot) 3.000 3.000
EACH 0.000 0.00
6,930.00000 3.000 20,790.00
0725 604-25000 *Vane Grate Inlet Special 8.000 8.000
EACH 0.000 0.00

9,082.50000 8.000 72,660.00
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0768 604-30025 MH Slab Base (25 Ft) 1.000 1.000
EACH 0.000 0.00
12,127.50000 1.000 12,127.50
0770 604-31000 *Manhole Box Base (Special) 14.000 14.000
EACH 0.000 0.00
18,165.00000 14.000 254,310.00
0772  605-84000 Subsurface Drain Outlet 556.000 556.000
LF 0.000 0.00
68.25000 556.000 37,947.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31,088.000 31,088.000
LF 0.000 0.00
27.10000 31,088.000 842,484.80
0776 900-00006 Added Item (Dollar)/ Guardrail Material Cost Increa se 1,956.610 1,956.610
Reimbursement (FR60)
DOL 0.000 0.00
1.00000 1,956.610 1,956.61
0780 606-00305  *Guardrail Type 3 (Special) 2,288.000 2,288.000
LF 0.000 0.00
34.26000 2,288.000 78,386.88
0785 606-00910 *Guardrail Type 9 (Style CA) 3,857.000 3,857.000
LF 0.000 0.00
112.97000 3,857.000 435,725.29
0790 606-00915  *Guardrail Type 9 (Style CG) 1,906.000 1,906.000
LF 0.000 0.00
111.75000 1,906.000 212,995.50
0795 606-00940 *Guardrail Type 9 (Style CE) 24,030.000 24,030.000
LF 0.000 0.00
171.24000 24,030.000 4,114,897.20
0797 606-00941  Guardrail Type 9 (Style CE) (Special) 3,421.000 3,421.000
LF 0.000 0.00
178.59000 3,421.000 610,956.39
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,190.000 3,190.000
LF 0.000 0.00

167.62000 3,190.000 534,707.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 52.000
LF 0.000 0.00
290.55000 52.000 15,108.60
0810 606-01340 *End Anchorage Type 3D 33.000 33.000
EACH 0.000 0.00
1,033.03000 33.000 34,089.99
0815 606-01370 *Transition Type 3G 47.000 47.000
EACH 0.000 0.00
4,179.27000 47.000 196,425.69
0820 606-01380 *Transition Type 3H 40.000 40.000
EACH 0.000 0.00
1,199.54000 40.000 47,981.60
0822 606-01390 End Anchor Ty 3K 1.000 1.000
EACH 0.000 0.00
1,584.45000 1.000 1,584.45
0823 606-01460 Median Terminal 1.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 8.000 8.000
EACH 0.000 0.00
17,102.13000 8.000 136,817.04
0825 606-02005 *End Anchorage (Flared) 32.000 32.000
EACH 0.000 0.00
2,354.54000 32.000 75,345.28
0826 606-02003 End Anchor (Nonflared) 2.000 2.000
EACH 0.000 0.00
3,150.00000 2.000 6,300.00
0830 607-00005 *End Post 122.000 122.000
EACH 0.000 0.00
417.76000 122.000 50,966.72
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

61.20000 0.000 0.00
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0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00
61.20000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 0.000
EACH 0.000 0.00
0.78000 0.000 0.00
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0830 MATERIAL ALLOWANCE 40D Galvanized Nails 0.000
EACH 0.000 0.00
1.62963 0.000 0.00

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
7.46667 0.000 0.00

0831 607-00005 End Post (CMO 50) 5.000 5.000
EACH 0.000 0.00
997.50000 5.000 4,987.50

0835 607-00010 *Corner and Line Brace Post 535.000 535.000
EACH 0.000 0.00
638.94000 535.000 341,832.90

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00
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0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 0.000
EACH 0.000 0.00
11.20000 0.000 0.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 0.000
EACH 0.000 0.00
0.95419 0.000 0.00

0835 MATERIAL ALLOWANCE Wire Brace Splices 0.000
EACH 0.000 0.00
1.56000 0.000 0.00

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 0.000
EACH 0.000 0.00
3.70341 0.000 0.00

0840 607-01000 *Fence Barbed Wire with Metal Posts 2,726.000 2,726.000
LF 0.000 0.00
2.17000 2,726.000 5,915.42

0841 607-01010 Fence BW MP (Spec) (CMO 47) 2,249.000 2,249.000
LF 0.000 0.00
12.53000 2,249.000 28,179.97

0845 607-11350 *Fence Deer 150,800.000 150,800.000
LF 0.000 0.00
7.86000 150,800.000 1,185,288.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.14000 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13912 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
0845 MATERIAL ALLOWANCE Copper Coat Protectant 0.000
LF 0.000 0.00
0.01219 0.000 0.00
0845 MATERIAL ALLOWANCE Splice-it Sleeves 0.000
LF 0.000 0.00
0.00474 0.000 0.00
0845 MATERIAL ALLOWANCE Staples (Additional) 0.000
LF 0.000 0.00
0.10164 0.000 0.00
0850 607-11525 Fence (Plastic) 10,752.000 10,752.000
LF 0.000 0.00
5.03000 10,752.000 54,082.56
0855 607-11530 *Fence (Special) 1,433.000 1,433.000
LF 0.000 0.00
2.63000 1,433.000 3,768.79
0856 607-11530 *Fence (Special) (REMOVABLE POST AND CHAIN)(FR5 5) 613.000 613.000
LF 0.000 0.00
53.55000 613.000 32,826.15
0857 607-56001 Fence (Animal Protect) 3,108.000 3,108.000
LF 0.000 0.00
8.21000 3,108.000 25,516.68
0860 607-60002 *Game Ramp 59.000 59.000
EACH 0.000 0.00

6,871.91000 59.000 405,442.69
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00
48.70500 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.71000 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 0.000
EACH 0.000 0.00
38.08525 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 0.000
EACH 0.000 0.00
38.08334 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 0.000
EACH 0.000 0.00
56.69470 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 0.000
EACH 0.000 0.00
56.64865 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 0.000
EACH 0.000 0.00
56.70330 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 0.000
EACH 0.000 0.00
56.64865 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 0.000
EACH 0.000 0.00
80.06700 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 0.000
EACH 0.000 0.00
80.06300 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 0.000
EACH 0.000 0.00
80.06167 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 0.000
EACH 0.000 0.00

24.46600 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 0.000
EACH 0.000 0.00
15.47000 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 0.000
EACH 0.000 0.00
53.38834 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 0.000
EACH 0.000 0.00
243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00
243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00
243.30500 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00
243.30454 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000
EACH 0.000 0.00
46.20000 0.000 0.00

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000
EACH 0.000 0.00
25.98750 0.000 0.00

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000
EACH 0.000 0.00

129.93667 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 0.000
Unit
EACH 0.000 0.00
49.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 0.000
Unit
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
131.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
131.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00

49.50000 0.000 0.00



ROADWAY

CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200
0860

0860

0865 607-60008
0865

0865

0865

0865

0868 607-60105
0870 607-60109
0875 607-60117
0876 607-60120

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each

Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

*20 Foot Gate (FR55)

ESTIMATE NO: 0048

6 Per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
107.40000

EACH
324.70000

4.000
EACH
5,140.54000

EACH
1,260.60000

EACH
1,260.60000

EACH
131.40000

EACH
811.00000

20.000
EACH
1,102.50000

0.000
EACH
2,345.74000

21.000
EACH
3,071.81000

3.000
EACH
1,785.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

20.000
0.000
20.000

0.000
0.000
0.000

21.000
0.000
21.000

3.000
0.000
3.000
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ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

0.00

20,562.16

0.00

0.00

0.00

0.00

22,050.00

0.00

64,508.01

5,355.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0877 607-60127 *26-Foot Gate Twin (Special) (FR55) 2.000 2.000
EACH 0.000 0.00
1,506.75000 2.000 3,013.50
0878 607-60133 *32-Foot Gate Twin (Special) (FR55) 2.000 2.000
EACH 0.000 0.00
1,732.50000 2.000 3,465.00
0880 607-60243 *40 Foot Gate (Special) 4.000 4.000
EACH 0.000 0.00
1,396.28000 4.000 5,585.12
0885 607-60620 *Road Closure Gate 4.000 4.000
EACH 0.000 0.00
20,475.00000 4.000 81,900.00
0887 609-21010 Cand G Ty 2 I-B (FR55) 425.000 425.000
LF 0.000 0.00
33.60000 425.000 14,280.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2 1I-M 639.000 639.000
LF 0.000 0.00
35.60000 639.000 22,748.40
0895 609-24002 Gutter Type 2 (2 Foot) 5,426.000 5,426.000
LF 0.000 0.00
25.67000 5,426.000 139,285.42
0900 609-60011 *Curb Type 6 (Section M) 3,235.000 3,235.000
LF 0.000 0.00
8.40000 3,235.000 27,174.00
0905 611-00019 *18 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00

70,133.86000 1.000 70,133.86
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
18,247.37000 0.000 0.00

0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

1,467.01500 0.000 0.00

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
61.38000 0.000 0.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

3,786.00000 0.000 0.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
4,286.77000 0.000 0.00

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 0.000
EACH 0.000 0.00

2,772.00000 0.000 0.00

0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00
1,467.01500 0.000 0.00

0910 MATERIAL ALLOWANCE Addit. Steel and Fabrication 0.000
EACH 0.000 0.00

4,407.40500 0.000 0.00

0915 611-00025 *24 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00

20,710.80000 0.000 0.00

0915 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00
1,600.38000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0915

0915

0915

0920

611-00029

0920

0920

0920

0920

0920

0920

0920

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0048

ITEM
DESCRIPTION

ation

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE High Plains Fabrication

*28 Ft Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio n

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim

ate 014

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication--High Plains

MATERIAL ALLOWANCE Fabrication

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
66.96000

EACH
3,397.24000

EACH
6,048.00000

5.000
EACH
84,255.40000

EACH
24,162.60000

EACH
6,977.25000

EACH
6,977.25000

EACH
25,096.15500

EACH
6,977.25000

EACH
6,977.25000

EACH
6,977.25000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

0.00

0.00

421,277.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
78.12000 0.000 0.00

0920 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

6,764.75000 0.000 0.00

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 0.000
EACH 0.000 0.00

4,944.70000 0.000 0.00

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 0.000
EACH 0.000 0.00

5,002.46000 0.000 0.00

0920 MATERIAL ALLOWANCE High Plains Fabrication 0.000
EACH 0.000 0.00

1,764.00000 0.000 0.00

0920 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

1,867.11000 0.000 0.00

0922  900-00006 Added Item (Dollar)/ Deer Guard (Furnish Only) 141,923.240 141,923.240
DOL 0.000 0.00
1.00000 141,923.240 141,923.24

0925 611-00031 *30 Foot Deer Guard 4.000 4.000
EACH 0.000 0.00
92,901.34000 4.000 371,605.36

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00

25,888.50000 0.000 0.00

0925 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

7,481.25000 0.000 0.00

0925 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

7,555.20000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00
2,000.47667 0.000 0.00
0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
83.70000 0.000 0.00
0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
5,650.00000 0.000 0.00
0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
5,551.22000 0.000 0.00
0930 611-00033 *32 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
104,176.08000 1.000 104,176.08
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
27,614.40000 0.000 0.00
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
89.28000 0.000 0.00
0935 611-00039 *38 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
32,792.10000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
7,120.44000 0.000 0.00
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00

106.02000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0935 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
6,666.00000 0.000 0.00
0940 611-00041 *40 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
128,237.16000 1.000 128,237.16
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
13,518.60000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
20,999.40000 0.000 0.00
0940 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00
2,533.94000 0.000 0.00
0940 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
111.60000 0.000 0.00
0945 611-00043 *42 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
134,261.88000 2.000 268,523.76
0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
5,601.48000 0.000 0.00
0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
30,642.57000 0.000 0.00
0945 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
117.18000 0.000 0.00
0947 611-00044 44 Ft Deer Guard 1.000 1.000
EACH 0.000 0.00

150,465.00000 1.000 150,465.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0947

0947

0947

0947

0950

611-00051

0950

0950

0950

0950

0950

0955 611-00059

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE Western Steel

MATERIAL ALLOWANCE Shipping

*50 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE Shipping (Partial)

*58 Foot Deer Guard

ESTIMATE NO: 0048

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
32,101.74000

EACH
122.76000

EACH
5,739.95000

EACH
2,934.03000

2.000
EACH
154,385.48000

EACH
36,479.25000

EACH
12,458.25000

EACH
139.50000

EACH
9,052.00000

WK
1,000.45000

1.000
EACH
182,402.97000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

ESTIMATE RUN
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
308,770.96
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
182,402.97
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00

42,315.93000 0.000 0.00

0955 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

3,867.58500 0.000 0.00

0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00

161.82000 0.000 0.00

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 0.000
2
EACH 0.000 0.00

5,002.00000 0.000 0.00

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2 of 0.000
2
EACH 0.000 0.00

4,988.00000 0.000 0.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 0.000
EACH 0.000 0.00

14,616.00000 0.000 0.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 0.000
EACH 0.000 0.00

14,616.00000 0.000 0.00

0960 612-00001 *Delineator (Type I) 273.000 36.000
EACH 189.000 2,819.88
14.92000 225.000 3,357.00

0965 612-00002  *Delineator (Type Il) 123.000 23.000
EACH 100.000 1,705.00
17.05000 123.000 2,097.15

0970 612-00003  *Delineator (Type IIl) 138.000 44.000
EACH 21.000 380.52
18.12000 65.000 1,177.80

0975 612-00021 *Delineator (Type I) (Barrier) 109.000 0.000
EACH 92.000 5,687.44
61.82000 92.000 5,687.44



CONTID:
PCN:
PROJECT:

CAT NO0200

0980 612-00022

0985 612-00023

0987 612-00052

0990 612-00075

0992 613-00100

0995 612-00260

0996 612-00260

1000 612-00270

1001 612-00270

1005 612-15000

1010 613-00206

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type II) (Barrier)

*Delineator (Type IlI) (Barrier)

Reflector CMO 21

*Reflector Strip (6 Inch)

1 In Elec Cond (GALVANIZED)

*Location Marker (Fiber Optic)(Dome)

Loc Mark (Fib Opt)(Dome) (FR55)

*Location Marker (Utility)(Flat Slat)

Loc Mark (Util)(Flat Slat) (FR55)

Install Marker

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0048

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
300.000 148.000
EACH 147.000
61.82000 295.000
15.000 0.000
EACH 0.000
66.09000 0.000
28.000 0.000
EACH 0.000
78.75000 0.000
4,341.000 726.000
EACH 0.000
29.85000 726.000
295.000 295.000
LF 0.000
35.91000 295.000
14.000 1.000
EACH 0.000
170.10000 1.000
0.000 0.000
EACH 0.000
170.10000 0.000
91.000 91.000
EACH 0.000
75.60000 91.000
19.000 19.000
EACH 0.000
75.60000 19.000
2.000 2.000
EACH 0.000
1,050.00000 2.000
6,440.000 6,440.000
LF 0.000
13.87000 6,440.000

Page 42
ESTIMATE RUN 07/29/2024

14:33:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
9,087.54
18,236.90
0.00
0.00
0.00
0.00
0.00
21,671.10
0.00
10,593.45
0.00
170.10
0.00
0.00
0.00
6,879.60
0.00
1,436.40
0.00
2,100.00
0.00
89,322.80
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1011 613-00206 2 In Elec Cond (Bored) (FR55) 2,783.000 2,783.000
LF 0.000 0.00
23.36000 2,783.000 65,010.88
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,243.000 3,243.000
LF 0.000 0.00
22.33000 3,243.000 72,416.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,822.000 1,822.000
LF 0.000 0.00
20.19000 1,822.000 36,786.18
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 16,884.000 16,884.000
LF 0.000 0.00
12.55000 16,884.000 211,894.20
1026 613-01200 2 In Elec Cond (P) (FR55) 1,455.000 1,455.000
LF 0.000 0.00
19.69000 1,455.000 28,648.95
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 2,383.000 2,383.000
LF 0.000 0.00
19.07000 2,383.000 45,443.81
1032 613-03492  Elec Cond (P)(Mult)(Bored) 500.000 500.000
LF 0.000 0.00
49.35000 500.000 24,675.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 40.000 40.000
Metal
) LF 0.000 0.00
39.38000 40.000 1,575.20
1040 613-07001 *Type One Pull Box 74.000 74.000
EACH 0.000 0.00
1,223.25000 74.000 90,520.50
1041 613-07001 Type One Pull Box (FR55) 9.000 9.000
EACH 0.000 0.00
1,388.10000 9.000 12,492.90
1045 613-07004 *Type Four Pull Box 0.000 0.000
EACH 0.000 0.00

2,640.75000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1050 613-07011

1051 613-07011

1055 613-07023

1056 613-07023

1060 613-07040

1061 613-07040

1065 613-10000

1066 613-10000

1068 613-13000

1070 613-13012

1075 613-13040

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Pull Box (11"x18"x12")

Pull Box (11"x18"x12") (FR55)

*Pull Box (24"x36"x24")

Pull Box (24"x36"x24") (FR 55)

*Pull Box (30"x48"x24")

Pull Box (30"x48"x24") (FR55)

*Wiring

Wiring (FR55)

Luminaire (LED) (Spec) (FR55)

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0048

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

17.000 17.000
EACH 0.000
1,223.25000 17.000
10.000 10.000
EACH 0.000
1,388.10000 10.000
15.000 15.000
EACH 0.000
1,904.70000 15.000
3.000 3.000
EACH 0.000
2,283.75000 3.000
3.000 3.000
EACH 0.000
2,640.75000 3.000
0.000 0.000
EACH 0.000
2,283.75000 0.000
1.000 1.000
LS 0.000
259,035.00000 1.000
1.000 1.000
LS 0.000
118,195.11000 1.000
16.000 16.000
EACH 0.000
1,170.75000 16.000
5.000 5.000
EACH 0.000
1,380.75000 5.000
49.000 49.000
EACH 0.000

948.15000 49.000

Page 44

ESTIMATE RUN 07/29/2024

AMOUNT
THIS
PERIOD

0.00

14:33:28

CUMULATIVE

AMOUNT

20,795.25

13,881.00

28,570.50

6,851.25

7,922.25

0.00

259,035.00

118,195.11

18,732.00

6,903.75

46,459.35
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1076 613-13040 Lumin (LED)(40,000 lumens) (FR55) 4.000 4.000
EACH 0.000 0.00
948.15000 4.000 3,792.60
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 4.000
EACH 0.000 0.00
4,252.50000 4.000 17,010.00
1082  613-20000 Inst Light Std + Lumin (Temporary) 7.000 7.000
EACH 0.000 0.00
927.15000 7.000 6,490.05
1083 613-32252 Light Std Steel (25 Ft) (2) (FR55) 8.000 8.000
EACH 0.000 0.00
6,899.70000 8.000 55,197.60
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 48.000 48.000
EACH 0.000 0.00
2,856.00000 48.000 137,088.00
1091 613-34300 Light Std Metal (30 Ft) (FR55) 4.000 4.000
EACH 0.000 0.00
4,594.87000 4.000 18,379.48
1095 613-34400 *Light Standard Metal (40 Foot) 3.000 3.000
EACH 0.000 0.00
3,602.55000 3.000 10,807.65
1100 613-40010 *Light Standard Foundation 46.000 46.000
EACH 0.000 0.00
1,478.40000 46.000 68,006.40
1101 613-40010 Light Std Foundation (FR55) 4.000 4.000
EACH 0.000 0.00
2,940.00000 4.000 11,760.00
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00

5,077.80000 1.000 5,077.80
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 613-50100 *Lighting Control Center 4.000 4.000
EACH 0.000 0.00
11,203.50000 4.000 44,814.00
1106 613-50100 Lighting Ctrl Center (FR55) 1.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1108 613-50132 2-Plex Recept. (W/Box & Cover) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
1110 613-50150 *Secondary Service Pedestal 1.000 1.000
EACH 0.000 0.00
4,546.50000 1.000 4,546.50
1115 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 4.000
EACH 0.000 0.00
7,072.80000 4.000 28,291.20
1125 614-00011 *Sign Panel (Class 1) 234.000 202.160
SF 0.000 0.00
17.59000 202.160 3,555.99
1130 614-00012 *Sign Panel (Class Il) 2,846.000 2,846.000
SF 0.000 0.00
19.99000 2,846.000 56,891.54
1131 614-00012 Sign Panel (CL Il) (FR55) 118.000 118.000
SF 0.000 0.00
19.99000 118.000 2,358.82
1135 614-00013 *Sign Panel (Class IIl) 4,374.000 4,373.750
SF 0.000 0.00

35.18000 4,373.750 153,868.53
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1140 614-00040 *Signpost (Special) 46.000 46.000
LF 0.000 0.00
95.94000 46.000 4,413.24
1145 614-00615 *Steel Signpost (W 6x15) 62.000 62.000
LF 0.000 0.00
52.24000 62.000 3,238.88
1147 614-00818 Steel Sign Post (W 8x18) 35.000 35.000
LF 0.000 0.00
78.75000 35.000 2,756.25
1150 614-00821 *Steel Signpost (W 8x21) 27.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Signpost (W 10x22) 140.000 71.000
LF 0.000 0.00
74.62000 71.000 5,298.02
1160 614-01026 *Steel Signpost (W 10x26) 116.000 116.000
LF 0.000 0.00
77.82000 116.000 9,027.12
1165 614-01226 *Steel Signpost (W 12x26) 193.000 193.000
LF 0.000 0.00
79.95000 193.000 15,430.35
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 235.000 222.000
Slipbase
EACH 0.000 0.00
421.07000 222.000 93,477.54
1171 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (FR55) 5.000 5.000
EACH 0.000 0.00
421.07000 5.000 2,105.35
1175 614-03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0.000 0.00
1,940.11000 4.000 7,760.44
1177 614-03003 Conc Footing (Ty 3) 2.000 2.000
EACH 0.000 0.00

2,598.75000 2.000 5,197.50
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PCN: 22591-BID ESTIMATE RUN 07/29/2024
PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1180 614-03004 *Concrete Footing (Type 4) 2.000 2.000
EACH 0.000 0.00
2,131.98000 2.000 4,263.96
1185 614-03005 *Concrete Footing (Type 5) 8.000 8.000
EACH 0.000 0.00
2,345.18000 8.000 18,761.44
1190 614-03006 *Concrete Footing (Type 6) 6.000 6.000
EACH 0.000 0.00
2,558.38000 6.000 15,350.28
1195 614-03007 *Concrete Footing (Type 7) 10.000 10.000
EACH 0.000 0.00
2,718.27000 10.000 27,182.70
1200 614-10123 *Variable Message Sign (Install Only) 3.000 3.000
EACH 0.000 0.00
28,460.25000 3.000 85,380.75
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 2.000
EACH 0.000 0.00
120,608.25000 2.000 241,216.50
1210 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
38,347.47000 1.000 38,347.47
1210 MATERIAL ALLOWANCE Overhead Sign Structure 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 1.000
EACH 0.000 0.00
34,934.97000 1.000 34,934.97
1217 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00

24,500.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 3.000
EACH 0.000 0.00
62,287.47000 3.000 186,862.41
1220 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
50,300.00000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 8.000
EACH 0.000 0.00
81,232.46000 8.000 649,859.68
1225 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
66,400.00000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 9.000 9.000
EACH 0.000 0.00
358.05000 9.000 3,222.45
1230 MATERIAL ALLOWANCE Optic Incidentals 0.000
EACH 0.000 0.00
109.92000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 21.000 21.000
EACH 0.000 0.00
1,010.10000 21.000 21,212.10
1235 MATERIAL ALLOWANCE Optic Incidentals 0.000
EACH 0.000 0.00
484.19000 0.000 0.00
1236 614-70028 CWDM SFP Optic Module (FR55) 6.000 6.000
EACH 0.000 0.00
1,010.10000 6.000 6,060.60
1240 614-70030 *Optical Attenuator 11.000 11.000
EACH 0.000 0.00
97.65000 11.000 1,074.15
1241  614-70030 Optical Attenuator (FR55) 0.000 0.000
EACH 0.000 0.00

97.65000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1245 614-70032 *Optical Filter 28.000 28.000
EACH 0.000 0.00
1,268.40000 28.000 35,515.20
1245 MATERIAL ALLOWANCE Optic Incidentals 0.000
EACH 0.000 0.00
219.57250 0.000 0.00
1247 614-72740 Blank Out Sign(LED)(Sing Fac) (FR55) 1.000 1.000
EACH 0.000 0.00
15,947.33000 1.000 15,947.33
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1255 614-72830 *Communications Cabinet (Type 332) 1.000 1.000
EACH 0.000 0.00
14,382.90000 1.000 14,382.90
1260 614-72830 *Communications Cabinet (Type 332D) 5.000 5.000
EACH 0.000 0.00
13,083.00000 5.000 65,415.00
1265 614-72832 *Communications Cabinet (Type 2) 3.000 3.000
EACH 0.000 0.00
15,608.25000 3.000 46,824.75
1270 614-72887 Microwave Vehicle Radar Detector 7.000 7.000
EACH 0.000 0.00
12,831.00000 7.000 89,817.00
1275 614-80385 *Rumble Strip 189,817.000 189,817.000
LF 0.000 0.00
0.14000 189,817.000 26,574.38
1277 614-85001 Impact Atten 5.000 5.000
EACH 0.000 0.00
35,487.90000 5.000 177,439.50
1280 614-85003 *Impact Attenuator (Low Maintenance) 4.000 4.000
EACH 0.000 0.00

24,551.55000 4.000 98,206.20
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1285 614-86741 *Weather Monitoring System 1.000 1.000
EACH 0.000 0.00
62,973.75000 1.000 62,973.75
1290 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
26,353.95000 3.000 79,061.85
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,724.000 5,724.000
LF 0.000 0.00
8.03000 5,724.000 45,963.72
1296 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) (FR55) 1,808.000 1,808.000
LF 0.000 0.00
8.03000 1,808.000 14,518.24
1300 614-87015 *Buffer Tube Fan Out Kit 10.000 10.000
EACH 0.000 0.00
739.20000 10.000 7,392.00
1301 614-87015 Buffer Tube Fan Out Kit (FR55) 1.000 1.000
EACH 0.000 0.00
739.20000 1.000 739.20
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 8.000 8.000
EACH 0.000 0.00
1,383.90000 8.000 11,071.20
1306 614-87024 Fiber Optic Term Panel (24 Fiber) (FR55) 1.000 1.000
EACH 0.000 0.00
1,383.90000 1.000 1,383.90
1310 614-87320 *Closed Circuit Television 4.000 4.000
EACH 0.000 0.00
13,322.40000 4.000 53,289.60
1315 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
18,081.00000 1.000 18,081.00
1316  614-87350 Test Fiber Optic Cable (FR55) 1.000 1.000
LS 0.000 0.00

13,209.00000 1.000 13,209.00
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1317 614-87350 Test Fiber Optic Cable (FR58) 1.000 1.000
LS 0.000 0.00
2,467.50000 1.000 2,467.50
1318 614-87350 Test Fiber Optic Cable (FR62) 1.000 1.000
LS 0.000 0.00
7,537.49000 1.000 7,537.49
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1321 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) --CO # 036 3.000 3.000
EACH 0.000 0.00
11,632.95000 3.000 34,898.85
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 2.000
50 Fee
( EACH 0.000 0.00
15,172.50000 2.000 30,345.00
1327 614-87524 Splice FO Cable (24 Strand) 14.000 14.000
EACH 0.000 0.00
1,195.17000 14.000 16,732.38
1330 614-87692 *Ethernet Switch Type Il 6.000 6.000
EACH 0.000 0.00
3,960.60000 6.000 23,763.60
1330 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
3,157.86600 0.000 0.00
1331 614-87692 Ethernet Switch Type Il (FR55) 2.000 2.000
EACH 0.000 0.00
7,418.25000 2.000 14,836.50
1335 621-00450 *Detour Pavement 64,478.000 64,478.000
5% 0.000 0.00
71.37000 64,478.000 4,601,794.86
1340 624-20300 Detour Drainage Pipe (Class 0) 6,291.100 6,291.000
LF 0.000 0.00

143.09000 6,291.000 900,179.19
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1345 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
1,273,305.60000 1.000 1,273,305.60
1346  625-00000 Const Surveying (FR21) 1.000 1.000
LS 0.000 0.00
75,500.00000 1.000 75,500.00
1347 625-00000 Const Surveying (FR55) 1.000 1.000
LS 0.000 0.00
9,720.38000 1.000 9,720.38
1350 625-00001 *Construction Surveying (Hourly) 171.000 171.000
HOUR 0.000 0.00
183.75000 171.000 31,421.25
1355 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
82,935.55000 1.000 82,935.55
1359  626-00100 Mobilization (w/o Autopay) FR62 1.000 1.000
LS 0.000 0.00
5,512.50000 1.000 5,512.50
1360 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
15,604,599.41000 1.000 15,604,599.41
1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 1.000 1.000
LS 0.000 0.00
12,976.96000 1.000 12,976.96
1364 626-00100 Mobilization (w/o Autopay) (FR55) 1.000 1.000
LS 0.000 0.00

92,017.62000 1.000 92,017.62
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1365 626-01101 *Public Information Services (Tier 1) GAP PROJE CT ONLY 1.000 1.000
LS 0.000 0.00
419,581.05000 1.000 419,581.05
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 1.000 1.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 1.000 109,331.25
1370 627-00008 *Modified Epoxy Pavement Marking 12,141.000 4,142.000
GAL 0.000 0.00
63.03000 4,142.000 261,070.26
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 5,180.000 4,344.000
GAL 1.000 90.53
90.53000 4,345.000 393,352.85
1380 627-00013 *Pavement Marking Paint (High Build) 8,982.650 8,768.000
GAL -139.000 -4,460.51
32.09000 8,629.000 276,904.61
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 49,883.000 49,883.000
SF 0.000 0.00
10.89000 49,883.000 543,225.87
1386 627-01010 Preform Plastic Pvmt Mkg (TY I)(Inlaid) (FR55) 467.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 1,621.400 1,621.000
(Word-Symbol)
SF 0.000 0.00
13.76000 1,621.000 22,304.96
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 552.000 552.000
Line,
) SF 0.000 0.00
10.31000 552.000 5,691.12
1405 630-00000 *Flagging 15,617.000 15,617.000
HOUR 0.000 0.00

25.20000 15,617.000 393,548.40
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1410 630-00003 *Uniformed Traffic Control 14,504.000 14,504.000
HOUR 0.000 0.00
96.92000 14,504.000 1,405,727.68
1415 630-00007 *Traffic Control Inspection 94.000 94.000
DAY 0.000 0.00
105.00000 94.000 9,870.00
1420 630-00012 *Traffic Control Management 2,898.000 2,898.000
DAY 0.000 0.00
987.00000 2,898.000 2,860,326.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 592.000 592.000
DAY 0.000 0.00
1,217.78000 592.000 720,925.76
1430 630-80002 *Flashing Beacon (Solar) 0.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 10.000
EACH 0.000 0.00
120.75000 10.000 1,207.50
1440 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 49.000
EACH 0.000 0.00
42.00000 49.000 2,058.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 14.000
EACH 0.000 0.00
78.75000 14.000 1,102.50
1450 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 814.000 814.000
SF 0.000 0.00

18.38000 814.000 14,961.32
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1460 630-80355 *Portable Message Sign Panel 6.000 6.000
EACH 0.000 0.00
8,925.00000 6.000 53,550.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 0.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 215.000
EACH 0.000 0.00
36.75000 215.000 7,901.25
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 91,885.000
LF 0.000 0.00
46.13000 91,885.000 4,238,655.05
1495 630-80378 Glare Screen (Temporary) 5,603.000 5,603.000
LF 0.000 0.00
32.93000 5,603.000 184,506.79
1500 630-80380 *Traffic Cone 725.000 725.000
EACH 0.000 0.00
17.54000 725.000 12,716.50
1505 630-80401 *Delineator (Type I) (Temporary) 0.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yee) DAY 0.000 0.00

52.50000 0.000 0.00
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1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 0.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 0.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 43.000 43.000
EACH 0.000 0.00
10,258.73000 43.000 441,125.39
1530 630-85041 *Mobile Attenuator 3,680.000 3,680.000
DAY 0.000 0.00
661.50000 3,680.000 2,434,320.00
1535 630-86802 *Traffic Signal (Temporary) 216.000 216.000
DAY 0.000 0.00
109.20000 216.000 23,587.20
1540 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
207,643.30000 1.000 207,643.30
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment -251,576.610 -251,576.610
FA 0.000 0.00
1.00000 -251,576.610 -251,576.61
1555 700-70018 F/A Roadway Smoothness Incentive 149,600.000 146,365.050
FA 0.000 0.00
1.00000 146,365.050 146,365.05
1560 700-70019 F/A Asphalt Cement Cost Adjustment 29,222.940 29,222.940
FA 0.000 0.00

1.00000 29,222.940 29,222.94
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1565 700-70023 F/A On-The-Job Trainee 150,000.000 150,000.000
FA 0.000 0.00
1.00000 150,000.000 150,000.00
1570 700-70025 F/A Quality Incentive Payment 135,160.940 135,160.940
FA 0.000 0.00
1.00000 135,160.940 135,160.94
1575 700-70031 F/A Interim Surface Repair HMA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 8,400.000 8,400.000
FA 0.000 0.00
1.00000 8,400.000 8,400.00
1595 700-70034 F/A Rail Road License Fee 31,953.550 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 74,562.000 74,561.550
FA 0.000 0.00

1.00000 74,561.550 74,561.55
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1620 700-70060 F/A Adjust Utilities 100,000.000 20,602.950
FA 0.000 0.00
1.00000 20,602.950 20,602.95
1625 700-70074  F/A Obtain Power from IREA 150,000.000 85,380.750
FA 0.000 0.00
1.00000 85,380.750 85,380.75
1630 700-70111 Project First Program 5,300.670 5,300.670
FA 0.000 0.00
1.00000 5,300.670 5,300.67
1635 700-70155 F/A Pavement Surface Course Maintenance 254,693.660 254,693.660
FA 0.000 0.00
1.00000 254,693.660 254,693.66
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 21,203.840
FA 0.000 0.00
1.00000 21,203.840 21,203.84
1645 700-70350 F/A Removal of Obstruction 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 219,525.490 219,525.490
FA 0.000 0.00
1.00000 219,525.490 219,525.49
1655 700-70494 F/A Smart Work Zone Systems 977,946.850 977,946.850
FA 0.000 0.00
1.00000 977,946.850 977,946.85
1660 700-70589 F/A Environmental Health & Safety Management 3,086.620 3,086.620
FA 0.000 0.00
1.00000 3,086.620 3,086.62
1665 700-70595 F/A DRB On-Demand Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002  CDOT Risk Pool 603,834.690 603,834.690
FA 0.000 0.00

1.00000 603,834.690 603,834.69
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COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

Added Item (Dollar)/ Price Reductions per Subsectio

105.03

Added Item (Dollar)/ Price Reductions per Subsectio

105.04

Added Item (Hour)/ Hourly Guardrail Repairs

Added Item (Dollar)/ Violation of Working Time
Limitations per 105.03(b)

Added Item (Dollar)/ Price Reductions per Subsectio

105.18

Str Bkfl (Flow-Fill) Category 200--CO # 003

Shoring (A 1) Category 200--CO # 003

Shoring (A 2) Category 200--CO # 003

Shoring (A 3) Category 200--CO # 003

Shoring (A 4) Category 200--CO # 003

Shoring (A 5) Category 200--CO # 003

ESTIMATE NO: 0048

CURRENT
QUANTITY/
UNITS
UNIT PRICE

-16,459.510
DOL
1.00000

-12,387.820
DOL
1.00000

807.000
HOUR
101.85000

-45,450.000
DOL
1.00000

-7,950.000
DOL
1.00000

338.030
cy
290.85000

1.000
LS
13,650.00000

1.000
LS
28,350.00000
1.000
LS
51,240.00000
1.000
LS
31,710.00000
1.000
LS

31,710.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

-16,459.510
0.000
-16,459.510

-12,387.820
0.000
-12,387.820

807.000
0.000
807.000

-45,450.000
0.000
-45,450.000

-7,950.000
0.000
-7,950.000

338.000
0.000
338.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000
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AMOUNT
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0.00

14:33:28

CUMULATIVE
AMOUNT

-16,459.51

-12,387.82

82,192.95

-45,450.00

-7,950.00

98,307.30

13,650.00

28,350.00

51,240.00

31,710.00

31,710.00
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1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
14,595.00000 1.000 14,595.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

15,855.00000 1.000 15,855.00
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1806 206-01797 Shoring (A 17) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
41,475.00000 1.000 41,475.00
1811 206-01798 Shoring (A 18) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1816 206-01799 Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 1.000 1.000
LS 0.000 0.00
12,075.00000 1.000 12,075.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00

7,633.50000 2.000 15,267.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 63

PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1931 601-01000 Conc CL B Category 200--CO # 003 148.130 148.100
cY 0.000 0.00
1,443.75000 148.100 213,819.38
1932 601-01025 Conc CL B (Misc) 13.830 13.600
cY 0.000 0.00
5,105.10000 13.600 69,429.36
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 1,975.000 1,975.000
003
LF 0.000 0.00
30.02000 1,975.000 59,289.50
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.000
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.000 58,297.05
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 1.000
LS 0.000 0.00
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
1,617.00000 1.000 1,617.00
3015 900-00014 Added Item (Lump Sum)/ Weaver Property 1.000 0.000
LS 1.000 25,820.12
25,820.12000 1.000 25,820.12
3020 900-00014 Added Item (Lump Sum)/ FR65 - DougCo Trail 1.000 0.000
LS 1.000 172,080.80
172,080.80000 1.000 172,080.80

CAT 0200 CURRENT AMT$ 17,453,660.72  $ 253,846.11 $16,322,077.87
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 2,712.000
Sy 0.000 0.00
2.84000 2,712.000 7,702.08
1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00

144,826.54000 2.000 289,653.08
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1685 202-00425 Removal of Bridge Railing 472.000 472.000
LF 0.000 0.00
30.44000 472.000 14,367.68
1686 202-00453 Rem Port Present Str (2) 59.000 59.000
SY 0.000 0.00
430.29000 59.000 25,387.11
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 2.000 1.000
SY 0.000 0.00
646.53000 1.000 646.53
1690 202-00504 Removal of Expansion Device 170.000 170.000
LF 0.000 0.00
200.14000 170.000 34,023.80
1695 202-00505 Removal of Portions of Present Structure 55.000 55.000
SF 0.000 0.00
172.20000 55.000 9,471.00
1697 202-01000 Rem Fence (H-17-CQ) 100.000 100.000
LF 0.000 0.00
9.50000 100.000 950.00
1700 206-00000 *Structure Excavation 7,004.000 7,004.000
cY 0.000 0.00
20.00000 7,004.000 140,080.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 14.000 14.000
cY 0.000 0.00
175.13000 14.000 2,451.82
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,187.000 6,187.000
cY 0.000 0.00

36.57000 6,187.000 226,258.59
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1720 206-00360 *Mechanical Reinforcement of Soil 5,930.000 5,930.000
CcY 0.000 0.00
18.76000 5,930.000 111,246.80
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00

25,200.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1830

1835

1837

1840

1845

1850

1855

1860

1865

1870

1872

206-01802

206-01810

900-00006

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

210-00530

210-00520

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0048

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
STRUCTURES
*Shoring (Area 22) 0.000
LS
13,650.00000
*Shoring (Area 30) 1.000
LS
55,684.79000
Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030
Repair
DOL
1.00000
*Shoring (Area 31) 1.000
LS
55,684.79000
*Shoring (Area 36) 0.000
LS

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

Reb Port Present Str H-17-CQ)

213,570.00000

1.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH
7,633.50000
0.000
SF
190.58000
59.000
SY

868.43000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

18,108.030
0.000
18,108.030

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

59.000
0.000
59.000

Page 67
ESTIMATE RUN 07/29/2024

14:33:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
55,684.79
0.00
18,108.03
0.00
55,684.79
0.00
0.00
0.00
76,492.50
0.00
118,895.24
0.00
31,145.31
0.00
0.00
0.00
0.00
0.00
51,237.37
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1875 420-00000 *Geomembrane 1,965.000 1,965.000
SY 0.000 0.00
11.32000 1,965.000 22,243.80
1880 502-00460  Pile Tip 36.000 36.000
EACH 0.000 0.00
196.98000 36.000 7,091.28
1885 502-00500 Complete Joint Penetration (CJP) Splice 2.000 2.000
EACH 0.000 0.00
1,821.15000 2.000 3,642.30
1890 502-11489  Steel Piling (HP 14x89) 3,639.000 3,639.000
LF 0.000 0.00
97.07000 3,639.000 353,237.73
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 50.000 50.000
Section 502.13)
LF 0.000 0.00
77.66000 50.000 3,883.00
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,253.000 1,253.000
LF 0.000 0.00
639.56000 1,253.000 801,368.68
1905 513-00600 *Bridge Drain 6.000 6.000
EACH 0.000 0.00
4,942.84000 6.000 29,657.04
1910 515-00120 Waterproofing (Membrane) 9,154.000 9,154.000
5% 0.000 0.00
21.16000 9,154.000 193,698.64
1911 515-00120 Waterproofing (Membrane) H-17-CQ) 113.000 113.000
SY 0.000 0.00

62.11000 113.000 7,018.43
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PCN: 22591-BID ESTIMATE RUN 07/29/2024

PROJECT: NHPP0252-477 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1915 515-00400 *Concrete Sealer 3,339.000 3,339.000
Sy 0.000 0.00
13.02000 3,339.000 43,473.78
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 873.000
LF 0.000 0.00
255.45000 873.000 223,007.85
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 873.000
LF 0.000 0.00
31.44000 873.000 27,447.12
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00

1,443.75000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1934 601-03000 Conc CL D H-17-CQ) 8.400 8.400
cY 0.000 0.00
3,326.20000 8.400 27,940.08
1935 601-03040 *Concrete Class D (Bridge) 4,576.200 4,576.200
cY 0.000 0.00
704.93000 4,576.200 3,225,900.67
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
cY 0.000 0.00
704.93000 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 0.000
003, 004
cY 0.000 0.00
704.93000 0.000 0.00
1936  900-00006 Added Item (Dollar)/ Precast Concrete Deck Panel 0.000 0.000
Materials
DOL 0.000 0.00
1.00000 0.000 0.00
1938 601-03057 Conc CL DR 0.000 0.000
cY 0.000 0.00
4,733.11000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,727.000 40,727.000
SF 0.000 0.00
1.51000 40,727.000 61,497.77
1943 601-51005 Galvanic Anodes 171.000 171.000
EACH 0.000 0.00
79.08000 171.000 13,522.68
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,086,292.000 1,086,292.000
LB 0.000 0.00
1.24000 1,086,292.000 1,347,002.08
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00

30.02000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1955 606-10700 *Bridge Rail Type 7 618.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 440.000 440.000
LF 0.000 0.00
152.70000 440.000 67,188.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 606-11030 *Bridge Rail Type 10M 1,341.000 1,341.000
LF 0.000 0.00
154.43000 1,341.000 207,090.63
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 286.000
LF 0.000 0.00
87.40000 286.000 24,996.40
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 3,705.000
LF 0.000 0.00
12.55000 3,705.000 46,497.75
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000

Concrete Girders
LF 0.000 0.00

187.32355 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00

18.23801 0.000 0.00

1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00

312.06000 1,944.000 606,644.64

1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00

7.38527 0.000 0.00

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00

193.24000 0.000 0.00

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00

193.24000 0.000 0.00

1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 5,423.000
BT66
) LF 0.000 0.00

324.89000 5,423.000 1,761,878.47

1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 0.000 0.00

15.88452 0.000 0.00

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 0.000 0.00

189.03000 0.000 0.00

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 0.000
LF 0.000 0.00

189.03000 0.000 0.00
CAT 0300 CURRENT AMT$ 11,724,309.95 $ 0.00 $11,723,663.42
CAT NOO0310 Walls

0407 210-04027 Modify Str (Spec) (FR36) 1.000 1.000
EACH 0.000 0.00
4,694.48000 1.000 4,694.48
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 85,699.000 85,699.000
cY 0.000 0.00
20.00000 85,699.000 1,713,980.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
CcY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,314.000 101,314.000
cY 0.000 0.00
36.57000 101,314.000 3,705,052.98
2015 206-00200 *Structure Backfill (Class 2) 5,134.000 5,134.000
CcY 0.000 0.00
21.00000 5,134.000 107,814.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,774.000 32,774.000
cY 0.000 0.00
18.76000 32,774.000 614,840.24
2025 420-00000 *Geomembrane 15,926.000 15,926.000
SY 0.000 0.00
11.32000 15,926.000 180,282.32
2030 504-04420 *Precast Panel Facing 54,312.000 54,312.000
SF 0.000 0.00
28.18000 54,312.000 1,530,512.16
2035 507-00000 *Concrete Slope and Ditch Paving 123.000 122.400
CcY 0.000 0.00
1,473.68000 122.400 180,378.43
2040 515-00400 *Concrete Sealer 7,707.000 7,707.000
5% 0.000 0.00
13.02000 7,707.000 100,345.14
2045 601-03050 Concrete Class D (Wall) 11,683.000 11,672.700
cY 0.000 0.00

557.68000 11,672.700 6,509,631.34
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CAT NOO0310 Walls

2050 601-40301 *Structural Concrete Coating 144,039.000 144,039.000
SF 0.000 0.00
1.51000 144,039.000 217,498.89
2055 602-00000 *Reinforcing Steel 490,000.000 489,932.000
LB 0.000 0.00
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,926.000 592,607.000
LB 0.000 0.00
1.24000 592,607.000 734,832.68
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 0.000 0.000
|/ Stockpiled Material
DOL 0.000 0.00
1.00000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 1,086.000
SY 0.000 0.00
21.00000 1,086.000 22,806.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 432.000 432.000
LF 0.000 0.00
201.00000 432.000 86,832.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 12,940.000
LF 0.000 0.00
98.64000 12,940.000 1,276,401.60
2081 608-10010 Sidewalk Drain 0.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705  *Bridge Rail Type 7 (Special) 571.000 571.000
LF 0.000 0.00
132.83000 571.000 75,845.93
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00

154.43000 552.000 85,245.36
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REF ITEM ITEM
NO NO. DESCRIPTION
CAT NO0310 Walls
2090 MATERIAL ALLOWANCE Bridge Rail

2095 607-01050 *Fence Wire With Metal Posts

2096 900-00006
105.03

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2)

2105 620-00005

Field Office (Special)

2110 620-00012

Field Laboratory (Class 2)

2115 620-00020 Sanitary Facility

Added Item (Dollar)/ Price Reductions per Subsectio

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000
LF 0.000
73.80000 0.000

3,246.000 3,246.000
LF 0.000

33.80000 3,246.000

n -2,401.330 -2,401.330
DOL 0.000

1.00000 -2,401.330

CATO0310 CURRENT AMT$ 18,220,960.26

3.000 3.000

EACH 0.000
63,923.08000 3.000
1.000 1.000

EACH 0.000
585,191.28000 1.000
2.000 2.000

EACH 0.000
34,757.05000 2.000
4.000 4.000

EACH 0.000
3,570.00000 4.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
109,714.80
0.00
-2,401.33
$ 0.00 $18,213,862.95
0.00
191,769.24
0.00
585,191.28
0.00
69,514.10
0.00
14,280.00
$ 0.00 $  860,754.62

CAT 0400 CURRENT AMT$ 860,754.62
PROJECT TOTAL CURRENT AMT $48,259,685.55

$ 253,846.11 $47,120,358.86



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0048 PROG

Page 1
ESTIMATE RUN 07/29/2024

14:33:28

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 1815.0 DAYS
PERCENT TIME:

5/31/2023 ? FIXED COMPLETION DA
11/23/2022 FIXED COMPLETION DA”

TIME ALLOW:

130.20 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2024 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,120,468.26 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 4,110,177.79 0.00

PERCENT COMPLETE: 99.75% TOTAL EARNINGS 4,110,177.79 0.00

FUNDS AVAILABLE: $ 10,290.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,110,177.79 0.00

TOTAL CLAIMS: $ 0.00 RETAINAGE -4,275.36 8.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,105,902.43 8.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,105,902.43 8.05
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8.05
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 07/29/2024

PROJECT: FBR0252-486 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
0010 206-00000 *Structure Excavation 7,501.000 7,501.000
cY 0.000 0.00
20.00000 7,501.000 150,020.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 15,642.000
cY 0.000 0.00
36.57000 15,642.000 572,027.94
0020 206-00200 *Structure Backfill (Class 2) 657.000 657.000
cY 0.000 0.00
21.00000 657.000 13,797.00
0025 206-00360 *Mechanical Reinforcement of Soil 12,392.000 12,392.000
cY 0.000 0.00
18.76000 12,392.000 232,473.92
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0047 208-00071 Maint Aggregate (Veh Track Pad) 635.000 635.000
cY 0.000 0.00
74.55000 635.000 47,339.25
0050 403-09210 *Stone Matrix Asphalt 168.960 168.960
TON 0.000 0.00

104.74000 168.960 17,696.87



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 07/29/2024

PROJECT: FBR0252-486 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0055 420-00000 *Geomembrane 5,622.000 5,622.000
Sy 0.000 0.00
11.32000 5,622.000 63,641.04
0057  420-00300 Geotextile (Reinforcement) 3,809.000 3,809.000
SY 0.000 0.00
5.78000 3,809.000 22,016.02
0060 502-00460 Pile Tip 42.000 42.000
EACH 0.000 0.00
196.98000 42.000 8,273.16
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,706.000 2,706.000
LF 0.000 0.00
97.07000 2,706.000 262,671.42
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 91.000 91.000
Section 502.13)
LF 0.000 0.00
77.66000 91.000 7,067.06
0070 504-04420 *Precast Panel Facing 14,077.000 14,077.000
SF 0.000 0.00

28.18000 14,077.000 396,689.86



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 07/29/2024

PROJECT: FBR0252-486 ESTIMATE NO: 0048 14:33:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0075 507-00000 *Concrete Slope and Ditch Paving 17.200 17.200
cY 0.000 0.00
1,473.68000 17.200 25,347.30
0080 513-00600 *Bridge Drain 4.000 2.000
EACH 0.000 0.00
4,942.84000 2.000 9,885.68
0085 515-00120 Waterproofing (Membrane) 1,634.000 1,634.000
SY 0.000 0.00
21.16000 1,634.000 34,575.44
0090 515-00400 *Concrete Sealer 75.000 75.000
SY 0.000 0.00
13.02000 75.000 976.50
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 552.000
LF 0.000 0.00
31.44000 552.000 17,354.88
0100 601-03040 Concrete Class D (Bridge) 596.000 595.800
cY 0.000 0.00
704.93000 595.800 419,997.29
0105 601-03050 Concrete Class D (Wall) 26.500 26.200
cY 0.000 0.00
557.68000 26.200 14,611.22
0110 601-40301 *Structural Concrete Coating 17,749.000 17,749.000
SF 0.000 0.00
1.51000 17,749.000 26,800.99
0115 602-00000 *Reinforcing Steel 1,122.000 1,122.000
LB 0.000 0.00
1.08000 1,122.000 1,211.76
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,183.000 120,173.000
LB 0.000 0.00
1.24000 120,173.000 149,014.52
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00

0.67940 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22927-BID ESTIMATE RUN
PROJECT: FBR0252-486 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.74890 0.000 0.00
0125 605-83002 Geocomposite Drain with Pipe 293.000 289.000
SY 0.000 0.00
21.00000 289.000 6,069.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
201.00000 292.000 58,692.00
0135 606-10700 *Bridge Rail Type 7 216.000 216.000
LF 0.000 0.00
98.64000 216.000 21,306.24
0140 607-01050 *Fence Wire With Metal Posts 519.000 519.000
LF 0.000 0.00
33.80000 519.000 17,542.20
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 212.000
LF 0.000 0.00
53.61000 212.000 11,365.32
0150 613-00200 *2 Inch Electrical Conduit 432.000 432.000
LF 0.000 0.00
12.55000 432.000 5,421.60
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 0.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 9,177.000 9,177.000
Correction
SF 0.000 0.00
54.67000 9,177.000 501,706.59
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
35.40000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00

35.40000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22927-BID ESTIMATE RUN
PROJECT: FBR0252-486 ESTIMATE NO: 0048
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0156 MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002 0.000
1,995'
( ) SF 0.000 0.00
35.40000 0.000 0.00
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 1.000
LS 0.000 0.00
53,054.40000 1.000 53,054.40
0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 1.000
LS 0.000 0.00
334,724.12000 1.000 334,724.12
0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70255 F/A Water (DEWATERING) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1697 202-01000 Rem Fence H-17-CQ) 0.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0300 CURRENT AMT$ 4,120,468.26 $ 0.00 $ 4,110,177.89

PROJECT TOTAL CURRENT AMT $ 4,120,468.26 $ 0.00 $ 4,110,177.89



