COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2025

ESTI MATE SUMVARY 13: 35: 42
CONTI D C23583R ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 23583R- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TI ME ALLOW 275 WORK DAYS
|- 70B GRAND JUNCTI ON SOUTH OF ROOD PERCENT TIME:  33.82 ORI G TIME ALLOW 275 WORK DAYS
PRQJECT NO. NHPPO70A- 037
|- 70B GRAND JUNCTI ON SOUTH OF ROOD
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 25/ 2025 DATE TI ME STARTED 07/17/2024
2273 RI VER ROAD DATE LET 05/ 02/ 2024 DATE WORK BEGAN 07/ 17/ 2024
DATE AWARDED 05/ 23/ 2024 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2024 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 17/2024
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 20,090, 084.36 PARTI Cl PATI NG $  6,194,265.37 $ 1, 090, 427. 32
AWARD PRQIJECT AMT: $ 19, 290, 622. 35 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 30. 83% TOTAL EARNI NGS 6, 194, 265. 37 1,090, 427. 32
FUNDS AVAI LABLE: $ 13,895, 818.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 194, 265. 37 1, 090, 427. 32
TOTAL CLAI M5 $ 0.00 RETAI NAGE -154, 761. 35 -27,555. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 039, 504. 02 1,062, 872. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 039, 504. 02 1,062, 872. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,062, 872. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23583R-BI D ESTI MATE RUN 01/ 29/ 2025
PRQJECT: NHPPO70A- 037 ESTI MATE NO 0006 13: 35: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.200
LS 0.100 5, 000. 00
50, 000. 00000 0. 300 15, 000. 00
0010 202-00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 200 6, 200. 00
31, 000. 00000 0. 200 6, 200. 00
0015 202-00010  Renoval of Tree 18. 000 5. 000
EACH 0. 000 0.00
1, 200. 00000 5. 000 6, 000. 00
0020 202-00019 Renoval of Inlet 17. 000 6. 000
EACH 2.000 2,780.00
1, 390. 00000 8. 000 11, 120. 00
0025 202-00021 Renmoval of Manhol e 10. 000 3.000
EACH 0. 000 0.00
2,600. 00000 3. 000 7,800.00
0030 202-00032 Renoval of Valve 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0035 202-00035 Renoval of Pipe 4,039. 000 832. 000
LF 154. 000 5,852. 00
38. 00000 986. 000 37, 468. 00
0040 202-00070 Renoval of Barricade (Planter) 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0045 202-00155 Renoval of Wall 75. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0050 202-00190 Renpval of Concrete Median Cover Materi al 777.000 564. 000
SY 0. 000 0. 00
18. 00000 564. 000 10, 152. 00
0055 202-00200 Renoval of Sidewal k 3,611. 000 1, 204. 000
SY 404. 000 7,272.00

18. 00000 1, 608. 000 28, 944. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201 Renoval of Curb 1,277.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0065 202-00202 Renoval of CGutter 1, 417. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 8, 189. 000 2,977.000
LF 829. 000 9,119. 00
11. 00000 3, 806. 000 41, 866. 00
0075 202-00210 Renoval of Concrete Pavenent 1, 506. 000 399. 000
5% 0. 000 0. 00
11. 00000 399. 000 4,389. 00
0080 202-00220 Renoval of Asphalt Mat 22,985. 000 5, 968. 500
SY 1,954. 100 21,495.10
11. 00000 7,922.600 87, 148. 60
0085 202-00240 Renoval of Asphalt Mat (Pl aning) 381. 100 381. 100
SY 0. 000 0. 00
40. 00000 381. 100 15, 244. 00
0090 202-00250 Renpval of Pavenment Marking 3, 029. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0. 00
0095 202-00250 Renoval of Pavement Marking (Tenporary) 4, 430. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0. 00
0100 202-00705 Renoval of Light Standard Foundation 24.000 5. 000
EACH 2.000 2,000. 00
1, 000. 00000 7.000 7,000. 00
0105 202-00810 Renoval of Ground Sign 50. 000 2.000
EACH 3. 000 465. 00
155. 00000 5. 000 775. 00
0110 202-00815 Renoval of Sign (Special) 1. 000 0. 000
EACH 0. 000 0. 00

3, 250. 00000 0. 000 0. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00821 Renoval of Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
66. 00000 1. 000 66. 00
0120 202-00827 Rermoval of Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0125 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0130 202-00858 Renoval of Pedestal Pole (Parking Meter) 2.000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0.00
0135 202-01180 Renoval of Median Barrier 1, 207. 000 0. 000
LF 186. 000 5,022. 00
27.00000 186. 000 5,022. 00
0140 202-04100 Abandon Vel | 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0145 203-00010  Uncl assified Excavation (Conplete In Place) 10, 033. 000 3, 584. 800
cY 642. 700 33, 420. 40
52. 00000 4,227.500 219, 830. 00
0150 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0155 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0160 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0165 203-01597  Potholing 350. 000 83. 000
HOUR 5. 500 1,705.00

310. 00000 88. 500 27, 435. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206- 00065 Structure Backfill (FlowFill) 12. 000 0. 000
cy 0. 000 0. 00
375. 00000 0. 000 0. 00
0175 208-00035 Aggregate Bag 800. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0180 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0185 208-00054 StormDrain Inlet Protection (Type I1) 110. 000 6. 000
EACH 12. 000 4, 080. 00
340. 00000 18. 000 6,120. 00
0190 208-00056 StormDrain Inlet Protection (Type IIl) 10. 000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0195 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0200 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0205 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0210 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 2.500
HOUR 7.500 1,575.00
210. 00000 10. 000 2,100. 00
0215 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 10. 000 600. 00
60. 00000 10. 000 600. 00
0220 208-00207  Erosion Control Mnagenent 275. 000 4. 000
DAY 15. 000 750. 00

50. 00000 19. 000 950. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00050

210- 00810

210- 00815

210- 00858

210- 00867

210- 00870

210- 04010

210- 04015

210- 04060

213- 00067

213- 00067

C23583R

23583R-BI D
NHPPO70A- 037

| TEM
DESCRI PTI ON

ROADWAY

Reset Fire Hydrant

Reset Ground Sign

Reset Sign Panel

Reset Pedestal Pole (Parking Meter)

Reset Fire Preenption Unit

Reset Coordination Unit

Adj ust Manhol e

Modi fy Manhol e

Adj ust \Water Meter

Rock Miul ch (Weed Free) (Black Granite)

Rock Miul ch (Weed Free) (Rose Granite)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 000. 00000
7. 000
EACH
450. 00000
15. 000
EACH
60. 00000
1. 000
EACH
3, 250. 00000
1. 000
EACH
3, 900. 00000
1. 000
EACH
2, 500. 00000
16. 000
EACH
2, 600. 00000
4. 000
EACH
4, 200. 00000
4. 000
EACH
2, 000. 00000
33, 410. 000
SF
2. 75000
26, 399. 000
SF

2.75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 01/ 29/ 2025

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:35:42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00300 Concrete Landscape Border 401. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0285 213-00460 Met al Landscape Border (3/16x4 |nch) 94. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0.00
0290 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0295 214-00220 Deci duous Tree (2 Inch Caliper) 17. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0300 214-00225 Deci duous Tree (2.5 Inch Caliper) 14.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0305 214-00350 Deci duous Shrub (#5 Contai ner) 1, 724. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0310 214-00910 Perennials (#1 Container) 539. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0315 240- 00000 W ldlife Biol ogist 15. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0320 240-00010 Renoval of Nests 15. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0325 250-00010 Environnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
15, 000. 00000 0.500 7,500. 00
0330 250-00050 Moni tori ng Techni ci an 40. 000 35. 750
HOUR 0. 000 0. 00

360. 00000 35. 750 12,870. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00110 Heal th and Safety Officer 20. 000 0. 000
HOUR 0. 000 0. 00
450. 00000 0. 000 0. 00
0340 250-00224 Hazar dous Waster Disposal (Radioactive) 1,532. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0345 304-03005 Aggregate Base Course (C ass 3) 5, 926. 000 565. 900
CcY 246. 200 18, 218. 80
74.00000 812. 100 60, 095. 40
0350 304-06007  Aggregate Base Course (Class 6) 4,194. 000 1,167.700
cY 516. 800 77,520. 00
150. 00000 1, 684. 500 252, 675. 00
0355 403-00721 Hot M x Asphalt (Patching) (Asphalt) 278.000 5. 300
SY 0. 000 0. 00
170. 00000 5. 300 901. 00
0360 403-34801 Hot Mx Asphalt (Grading SX) (100) 438. 150 84. 700
TON 0. 000 0. 00
500. 00000 84.700 42, 350. 00
0365 411-03354  Asphalt Cenent Performance G ade (PG 64-22) 26. 290 4.740
TON 0. 000 0. 00
500. 00000 4.740 2,370.00
0370 411-10255 Emul si fied Asphalt (Slow Setting) 180. 000 15. 000
GAL 0. 000 0. 00
2.75000 15. 000 41. 25
0375 412-00600 Concrete Pavenent (6 |nch) 516. 000 241. 000
SY 0. 000 0.00
81. 00000 241. 000 19, 521. 00
0380 412-00900 Concrete Pavenent (9 Inch) 2, 046. 000 1, 058. 600
SY 107. 600 19, 368. 00
180. 00000 1, 166. 200 209, 916. 00
0385 412-01000 Concrete Pavenent (10 Inch) 17, 848. 000 3, 615. 100
SY 1,123. 800 207, 903. 00

185. 00000 4,738.900 876, 696. 50



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-01001 Concrete Pavenent (10 Inch) (Special) 114. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0395 412-01020 Concrete Pavenment (10 Inch) (Fast Track) 484. 000 0. 000
5% 0. 000 0. 00
210. 00000 0. 000 0. 00
0400 503-00018 Drilled Shaft (18 Inch) 25. 000 0. 000
LF 0. 000 0. 00
315. 00000 0. 000 0. 00
0405 503-00036 Drilled Shaft (36 Inch) 114. 000 0. 000
LF 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0410 506-01020 Geogri d Rei nf orcenent 5,611. 000 1, 833. 400
SY 397.500 1,192.50
3. 00000 2,230.900 6,692.70
0415 514-00100 Hand Rai | 44.000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0420 602-00000 Rei nforcing Steel 127. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0425 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 207. 000 87.000
LF 28. 000 5, 320. 00
190. 00000 115. 000 21, 850. 00
0430 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 922. 000 581. 000
LF 143. 000 35, 750. 00
250. 00000 724.000 181, 000. 00
0435 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 973. 000 600. 000
LF 0. 000 0. 00
300. 00000 600. 000 180, 000. 00
0440 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 184. 000 92. 000
LF 92. 000 27, 600. 00

300. 00000 184. 000 55, 200. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 419. 000 417.000
LF 0. 000 0.00
360. 00000 417. 000 150, 120. 00

0450 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 326. 000 0. 000
LF 0. 000 0. 00
625. 00000 0. 000 0. 00
0455 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 0. 000
LF 0. 000 0.00
680. 00000 0. 000 0. 00
0460 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0465 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 185. 000 184. 000
(Conplete In
LF 0. 000 0.00
330. 00000 184. 000 60, 720. 00
0470 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 515. 000 200. 000
(Conplete In
LF 303. 000 96, 960. 00
320. 00000 503. 000 160, 960. 00
0475 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 104. 000 104. 000
(Conplete In
LF 0. 000 0.00
625. 00000 104. 000 65, 000. 00
0480 603-50002 2 Inch Plastic Pipe 3, 357. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0485 603-50008 8 Inch Plastic Pipe 53. 000 0. 000
LF 25. 000 4,125.00
165. 00000 25. 000 4,125.00
0490 604-13005 Inlet Type 13 (5 Foot) 7.000 4. 000
EACH 0. 000 0. 00
6, 500. 00000 4.000 26, 000. 00
0495 604- 13505 Inlet Type 13 (Double) (5 Foot) 4. 000 1.000
EACH 0. 000 0.00

11, 600. 00000 1. 000 11, 600. 00



CONTI D

ROADWAY

CAT NO0200

0500 604-13510

0505

604- 13605

0510

604- 16005

0515

604-16010

0520

604- 16050

0525

604- 16050

0530

604- 16050

0535

604- 16050

0540

604- 16505

0545

604-16510

0550 604-16550

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

C23583R
23583R-BI D

Type

Type

Type

Type

Type

Type

Type

Type

Type

Type

NHPPO70A- 037

13

13

16

16

16

16

16

16

16

16

16

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

(Doubl e) (10 Foot)

(Triple) (5 Foot)

(5 Foot)

(10 Foot)

(Single)

(Speci al ) (Speci al

(Si ngle)

(Speci al ) (Speci al

(Single)

(Speci al ) (Speci al

(Si ngle)

(Speci al ) (Speci al

( Doubl e)

(5 Foot)

(Doubl e)

(10 Foot)

(Doubl ) (Special) (Special

ESTI MATE NO. 0006

1) (10 Foot)

1) (5 Foot)

2) (10 Foot)

2) (5 Foot)

1) (10 Foot)

1. 000

11, 500. 00000

0. 000
EACH
11, 800. 00000

15. 000
EACH
10, 200. 00000

6. 000
EACH

12, 300. 00000

1. 000
EACH

16, 700. 00000

8. 000
EACH

11, 800. 00000

2.000

. 00000

2.000

. 00000

10. 000
EACH
13, 400. 00000

2.000
EACH
20, 800. 00000

2.000
EACH
32, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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13, 400

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

13:35:42

AMOUNT

10, 200

47, 200

8, 900

40, 200

.00

.00

00

.00

.00

00

00

.00

00

.00

.00
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PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604- 16550 Inlet Type 16 (Double) (Special) (Special 1)(5 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
25, 600. 00000 3. 000 76, 800. 00
0560 604- 16550 Inlet Type 16 (Double) (Special) (Special 2)(10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
23, 900. 00000 0. 000 0.00
0565 604- 16550 Inlet Type 16 (Double) (Special) (Special 2)(5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0570 604- 16650 Inlet Type 16 (Triple) (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0575 604-19000 I nl et Special 2.000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0580 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 4.000
EACH 0. 000 0. 00
17, 400. 00000 4.000 69, 600. 00
0585 604-19110 Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0590 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
21, 200. 00000 1. 000 21, 200. 00
0595 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0600 604-19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
28, 900. 00000 0. 000 0.00
0605 604-30005 Manhol e Sl ab Base (5 Foot) 8. 000 6. 000
EACH 2.000 17, 000. 00

8, 500. 00000 8. 000 68, 000. 00



CONTI D

ROADWAY

CAT NO0200

0610 604-30010

0615

604- 30015

0620

604- 31015

0625

605- 84100

0630

607- 11525

0635

607-11530

0640

608- 00006

0645

608- 00010

0650

608- 00017

0655

608- 00018

0660 608-10010

C23583R

23583R-BI D
NHPPO70A- 037

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Box Base (15 Foot)

Subsurface Drain Qutlet Structure

Fence (Plastic)

Fence (Speci al)

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Tenporary Perpendicul ar)

Curb Ranp (Tenporary Parallel) (Single)

Si dewal k Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

6. 000

9, 000. 00000

2.000

25, 800. 00000

1. 000

29, 700. 00000

2.000
EACH
3, 250. 00000
200. 000
LF
17.00000
402. 000
LF
55. 00000
5, 920. 000
sy
84. 00000
564. 000
SY
238. 00000
10. 000
EACH
2,220. 00000
10. 000
EACH
2,220. 00000
5. 000
EACH

28, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

1,714.000
441. 000
2, 155. 000

104. 000
39. 000
143. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

Page 13

ESTI MATE RUN 01/ 29/ 2025

37,044

9, 282

56, 000

.00

.00

.00

.00

.00

.00

00

00

.00

00

00

13:35:42

AMOUNT

54, 000

1, 190.

181, 020

34,034

56, 000

00

.00

.00

.00

00

.00

00

00

.00

.00

00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 609-20010 Curb Type 2 (Section B) 1, 979. 000 156. 000
LF 126. 000 5,292.00
42.00000 282. 000 11, 844. 00
0670 609-21010 Curb and Gutter Type 2 (Section |-B) 3, 899. 000 609. 000
LF 546. 000 20, 202. 00
37. 00000 1, 155. 000 42,735.00
0675 609-21020 Curb and CGutter Type 2 (Section Il-B) 3, 807. 000 1,562. 000
LF 0. 000 0.00
49. 00000 1, 562. 000 76, 538. 00
0680 609-21900 Curb and CGutter Type 2 (Special) 2,064. 000 491. 000
LF 182. 000 11, 830. 00
65. 00000 673. 000 43, 745. 00
0685 609-21900 Curb and Gutter Type 2 (Special) (Col ored) 51.000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0690 609-24003 Cutter Type 2 (3 Foot) 63. 000 63. 000
LF 0. 000 0. 00
62. 00000 63. 000 3, 906. 00
0695 609-24006 CGutter Type 2 (6 Foot) 66. 000 65. 000
LF 0. 000 0.00
87. 00000 65. 000 5, 655. 00
0700 609-71000 Curb (Special) 47.000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0705 609-71000 Curb (Special) (Colored) 46. 000 0. 000
LF 0. 000 0.00
58. 00000 0. 000 0. 00
0710 610-00024  Median Cover Material (4 Inch Patterned Concrete) 1, 463. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0715 610-00026  Median Cover Material (6 Inch Patterned Concrete) 520. 000 0. 000
SF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

612-00041

613- 00206

613- 00306

613- 01200

613-01300

613- 07002

613-07003

613- 07004

613- 07005

613- 07034

613-07040

C23583R
23583R-BI D
NHPPO70A- 037

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

Del i neator (Flexible) (Type I)

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Type Two Pull Box

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

Type Three Pull Box

Type Four Pull Box

Type Five Pull Box

Pul | Box (24"x36"x18")

Pul | Box (30"x48"x24")

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
110. 00000
845. 000
LF
24. 75000
6, 504. 000
LF
27. 15000
1, 334. 000
LF
27.00000
502. 000
LF
30. 85000
4. 000
EACH
2, 060. 00000
4. 000
EACH
2, 320. 00000
9. 000
EACH
2, 915. 00000
3. 000
EACH
3, 820. 00000
5. 000
EACH
2, 810. 00000
3. 000
EACH

3, 755. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 01/ 29/ 2025

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:35:42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
80, 000. 00000 0. 000 0. 00
0780 613-13000 Luninaire (LED) (Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 645. 00000 0. 000 0.00
0785 613-40000 Concrete Foundation Pad 4.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0790 613-50109 Met er Power Pedest al 4. 000 0. 000
EACH 0. 000 0. 00
9, 230. 00000 0. 000 0.00
0795 613-50210 Tenporary Lighting 1. 000 0. 400
LS 0. 000 0.00
35, 000. 00000 0. 400 14, 000. 00
0800 614-00011 Sign Panel (Cass I) 273.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0805 614-00012 Sign Panel (Cass I1) 63. 000 0. 000
SF 0. 000 0.00
36. 00000 0. 000 0. 00
0810 614-00026 Sign Panel (Class |) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
417. 00000 0. 000 0.00
0815 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 40. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
655. 00000 0. 000 0. 00
0820 614-70150 Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
1, 035. 00000 0. 000 0.00
0825 614-70336 Traffic Signal Face (12-12-12) 26. 000 0. 000
EACH 0. 000 0.00

1, 280. 00000 0. 000 0. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0.00
36, 600. 00000 0. 000 0. 00
0835 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0.00
0840 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0.00
1, 725. 00000 0. 000 0. 00
0845 614-72886 Intersection Detection System (Canera) 6. 000 0. 000
EACH 0. 000 0. 00
13, 430. 00000 0. 000 0.00
0850 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
31, 900. 00000 0. 000 0. 00
0855 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
32, 260. 00000 0. 000 0. 00
0860 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
37, 250. 00000 0. 000 0. 00
0865 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0.00
0870 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0.00
6, 900. 00000 0. 000 0. 00
0875 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0880 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 199. 000 0. 000
LF 0. 000 0.00

24.00000 0. 000 0. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
7, 250. 00000 0. 000 0. 00
0890 614-87472 Fiber Optic Cable (S Mde)(72 S) 3, 000. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0.00
0895 614-87690 Et hernet Switch 2.000 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0900 619- 00006 Connect to New Waterline 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0905 619-00007 Connect To Existing Waterline 4.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0910 619-40060 3/ 4 Inch Copper Pipe 30. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0.00
0915 619-40160 2 Inch Copper Pipe 181. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0920 619-50480 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0.00
0925 619-50640 8 Inch Plastic Pipe 712.000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0930 619-75048 6 Inch Gate Val ve 2.000 0. 000
EACH 0. 000 0. 00
2, 030. 00000 0. 000 0.00
0935 619- 75064 8 Inch Gate Val ve 3. 000 0. 000
EACH 0. 000 0.00

2, 850. 00000 0. 000 0. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 619-77206  6-1nch Restrained Coupling Adapter 30. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0945 619-77208 8-1nch Restrained Coupling Adapter 84. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0950 619-77300 Cor poration Stop 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0955 621-00430 Det our 3, 600. 000 1, 411. 600
SY 0. 000 0. 00
56. 25000 1,411. 600 79, 402. 50
0960 621-00430 Detour (Transition Pavement) 1, 019. 000 757. 100
Sy 0. 000 0. 00
64. 50000 757. 100 48, 832. 95
0965 622- 00096 Shelter (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0970 623-00162 Drip Emitter Tubing 10, 851. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0975 623-00164 Drip Emtter 31. 000 0. 000
EACH 0. 000 0. 00
77.35000 0. 000 0. 00
0980 623-00601 1 Inch Plastic Pipe 1, 985. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0985 623- 00602 2 Inch Plastic Pipe (Irrigation/Sleeve) 1, 645. 000 102. 000
LF 247.000 1,111.50
4. 50000 349. 000 1,570. 50
0990 623-00604 4 Inch Plastic Pipe (lrrigation/Sleeve) 881. 000 152. 000
LF 172. 000 2,476. 80

14. 40000 324.000 4, 665. 60



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 623-01716 2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
1000 623-03004 3/4 In Drip Zone Control Valve (Kit) 23.000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
1005 623-03116 2 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0. 00
1010 623-04000 Control Wre 24 Volt 5, 292. 000 0. 000
LF 0. 000 0. 00
0. 45000 0. 000 0. 00
1015 623-04016 2 Inch Quick- Coupl er Valve 7.000 0. 000
EACH 0. 000 0.00
405. 00000 0. 000 0. 00
1020 623-05016 2 Inch Gate Val ve 14. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
1025 623-06900  Val ve Box 45. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
1030 623-07012 1-1/2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1035 623-07510 Weather Station 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
1040 623-07602 2 Inch Fl ow Sensor 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1045 623-08110 10 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0.00

9, 300. 00000 0. 000 0. 00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 623-08114 14 Station Autonmtic Controller 1. 000 0. 000
EACH 0. 000 0. 00
9, 600. 00000 0. 000 0. 00
1055 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 100 50, 000. 00
500, 000. 00000 0. 500 250, 000. 00
1060 625-00000  Construction Surveying (Pointman) 1. 000 0.200
LS 0. 100 2,100. 00
21, 000. 00000 0. 300 6, 300. 00
1065 625-00001 Construction Surveying (Hourly) 200. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
1070 626- 00000 Mobi | i zati on 1. 000 0.427
LS 0. 085 171,918. 11
2,022, 566. 00000 0.512 1, 035, 553. 79
1075 626-01113  Public Information Management (Tier I11) 471. 000 165. 000
DAY 28. 000 1, 400. 00
50. 00000 193. 000 9, 650. 00
1080 627-00002  Thernopl astic Pavement MarKking 619. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
1085 627-00013 Pavenment Marking Paint (H gh Build) 121. 000 0. 000
GAL 0. 000 0. 00
840. 00000 0. 000 0. 00
1090 627-30407  Preformed Thernopl astic Pavenent Marking (Word- Synbol) 139. 000 0. 000
Spec
(sp SF 0. 000 0.00
27.00000 0. 000 0. 00
1095 627-30411 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2, 678. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1100 629-01006 Survey Monunent (Type 6) 40. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1105 629-01031

1110 629-01065

1115 630-00000

1120 630-00007

1125 630-00012

1130 630-80335

1135 630-80340

1140 630-80341

1145 630-80342

1150 630-80343

1155 630-80344

C23583R

23583R-BI D
NHPPO70A- 037

| TEM
DESCRI PTI ON

Survey Monunent (Type 3A) (PLSS)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size Q)

Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 800. 00000
23.000
EACH
180. 00000
16, 500. 000
HOUR
47.00000
141. 000
DAY
415. 00000
275. 000
DAY
2, 200. 00000
14. 000
EACH
600. 00000
840. 000
LF
24. 00000
168. 000
EACH
137. 00000
43.000
EACH
185. 00000
4. 000
EACH
300. 00000
600. 000
SF

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 240. 750
1, 035. 000
6, 275. 750

47.000
13. 000
60. 000

78. 000
15. 000
93. 000

6. 000
0. 000
6. 000

345. 000
75. 000
420. 000

54.500
2.000
56. 500

16. 500
0. 000
16. 500

2.000
0. 000
2.000

9. 500
0. 000
9. 500

Page 22

ESTI MATE RUN 01/ 29/ 2025

48, 645

5,395

33, 000

1,800

274.

.00

.00

00

00

00

.00

00

00

.00

.00

.00

13:35:42

AMOUNT

294, 960

24,900

204, 600

3, 600

10, 080

7,740

3, 052

600

342.

.00

.00

25

00

00

00

00

50

50

00

00



CONTI D: C23583R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
19, 000. 00000 2.000 38, 000. 00
1165 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
1170 630-80360  Drum Channel i zi ng Device 500. 000 45. 000
EACH 0. 000 0.00
72.00000 45. 000 3, 240. 00
1175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 150. 000 19. 000
EACH 0. 000 0. 00
78. 00000 19. 000 1,482.00
1180 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 4. 000
EACH 0. 000 0. 00
78. 00000 4.000 312. 00
1185 630-80367 Portable Traffic Speed Mnitor 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
1190 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 300. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
1195 630-80380 Traffic Cone 250. 000 75. 000
EACH 0. 000 0. 00
24.00000 75. 000 1, 800. 00
1200 630-80390 Channel i zi ng Device (Special) 250. 000 38. 000
EACH 1.000 77.00
77.00000 39. 000 3, 003. 00
1205 630- 80440 Portabl e Runble Strips (Tenporary) 20. 000 8. 000
EACH 0. 000 0. 00
2, 000. 00000 8. 000 16, 000. 00
1210 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

8, 750. 00000 0. 000 0. 00
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PCN: 23583R-BI D ESTI MATE RUNO01/29/ 2025
PRQIECT: NHPPO70A- 037 ESTI MATE NO 0006 13:35:42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 630-85020 Mobi | e Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
1220 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0.00
125, 000. 00000 0. 000 0. 00
1225 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0.00
1230 700-70010 F/ A M nor Contract Revisions 497, 950. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1235 700-70016 F/ A Fuel Cost Adjustnent 120, 000. 000 -9.780
FA -312.890 -312.89
1. 00000 -322.670 -322.67
1240 700-70018 F/ A Roadway Snoot hness Incentive 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1245 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1250 700-70023 F/ A On- The-Job Trai nee 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1255 700-70025 F/A Quality Incentive Payment 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1260 700-70035 F/ A Landscape Restoration 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1265 700-70035 F/' A Schedul i ng Facilitator 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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| TEM

DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

1270 700- 70060

1275

700- 70082

1280

700-70111

1285

700- 70320

1290

700- 70380

1295

700- 70587

1300 700-70594

CAT NO0400

1310 620-00002

1315 620-00012

1320 620-00020

ROADWAY

F/ A Adj ust

F/ A Furnish & Instal

Project First Program

F/ A Sprinklers

F/ A Erosion Control

F/ A Hazardous Waste Di sposa

F/ A DRB Standing Conmittee

and Relocate Utilities

El ectrica

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
30, 000. 000
FA
1. 00000
Service 10, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
(Of-Site Disposal) 5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
145, 000. 00000
1. 000
EACH
150, 000. 00000
1. 000
EACH
20, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

19,775,084.36 $ 1,090, 427.32$ 5, 879, 265. 37
1. 000
0. 000 0. 00
1.000 145, 000. 00
1.000
0. 000 0. 00
1. 000 150, 000. 00
1. 000
0. 000 0. 00
1.000 20, 000. 00
315,000.00 $ 0.00%$ 315, 000. 00
20,090, 084.36% 1,090,427.32$% 6,194, 265. 37



