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Introduction 

This report is the fourteenth Quarterly Report (or Report) published in support of the Colorado Bridge 

Enterprise (CBE or “Program”).  This Report outlines progress and accomplishments associated with the 

Program for work completed during July, August and September of 2014; which coincides with the first 

quarter of CDOT’s 2015 fiscal year (or Q1 FY2015).  Detailed information regarding the FASTER (Funding 

Advancement for Surface Transportation and Economic Recovery) legislation, program development 

activities, bond program, previous significant milestones and achievements can be found in the 

Program Annual Reports and previous Quarterly Reports viewable on CDOT website at 

www.coloradodot.info/programs/BridgeEnterprise. 

 

During Q1 FY2015, the Program primarily focused on the delivery of bridge projects partially or fully 

funded by the $300M bond program.  The following is an itemization of significant achievements which 

are discussed in further detail later in the report: 

 Drafted the thirteenth Bridge Enterprise Quarterly Report for Q4 FY2014 (April, May and June 

of 2014). 

 Completed monthly updates to the overall program schedule for work completed in July, 

August and September of 2014.  Also presented updates at the ACEC quarterly meeting. 

 Bond Allocation Plan updated through Q4 FY2014 (June 2014). 

 Provided FASTER Lawsuit Appeal decision update at September Board of Directors meeting. 

 Approval and adoption of the FY2015 Bridge Enterprise first, and second Budget Supplements. 

 Updated program status for various program metrics including Major Achievements, Total 

Program Financial Performance, Status of FASTER Eligible Bridges, Status of $300M Bond 

Bridges, Status of 30 Most Deficient Bridges, and Un‐programmed Priority Bridge Enterprise 

Bridges. 

 Provided the Schedule Change Control Board with draft schedule alternatives to promote 

discussion on what can be done to streamline the Baseline Schedule Change process. 

 Approval, adoption and posting of Guidance Document #8, Revision 1. 

 Completed draft Q2 FY2015 Maintenance Invoice. 

 

Program Highlights 

There are currently 93 bridges that are partially or fully funded to be completed as part of the $300M 

bond program.  Three quarters of the bond funded bridge projects can be classified as complete, in 

construction or are waiting to go to construction (70 in total); as compared to the number of bridges in 

the pre‐construction or design phase (23 in total).  

 

Projects in the preconstruction phase are primarily focused on the completion of the PS&E’s (Plans, 

Specifications and Estimates).  In conjunction with this, CDOT specialty groups are diligently working on 

completing the requisite approvals and permits associated with environmental, railroad, and utility 

clearances or relocations; securing the necessary Right‐of‐Way (ROW); and finalizing intergovernmental 

agreements (as required), etc.  Per the current program schedule, construction work is projected to stay 
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at a high level through calendar year 2014, and the work will taper‐off during calendar year 2015 into 

calendar year 2016. 

 

As of the end of September 2014, there were a total of one‐hundred‐eighty (180) bridges considered 

eligible to receive FASTER funding.  The progress status associated with these 180 structures is itemized 

in Table 1 below. 

 

Table 1.  Project Status as of Q1 FY2015 

Project Phase  Bridge Number

Future Projects  22

In Design Phase  21

In Construction Phase  15

Projects Complete (1)  106

No Action Proposed  16

Total (2) (3)  180

 

(1) Reference Appendix A for List of Completed Bridges 
(2) Reference Appendix B for complete List of FASTER eligible bridges 
(3) Reference Appendix C for Colorado State map of FASTER eligible bridges 

 

Other relevant bridge and financial statistics are as follows: 

 Approximately 67% of FASTER eligible bridges (15+106) are now in construction or completed. 

 Approximately 12% of FASTER eligible bridges (21) are currently in design. 

 Only 12% of FASTER eligible bridges remain to be programmed (defined as Future Projects at 

22); does not include bridges classified as “No Action Proposed”. 

 Additionally, $286.3M and $18.3M of bond program funds have been expended or encumbered 

to date, respectively (reference Table 6).  

 

The program schedule progress and performance information presented in Table 2 shows the value of 

the work complete through Q1 FY2015 as compared to what had been planned to be completed per 

the baseline schedule.  The earned value of work complete to date was $428.2M as compared to the 

planned value of the work scheduled to be completed at $483.3M; which indicates that the program 

was approximately 9% behind the plan. 

 

Note ‐ Earned Value at the lowest level is attained by multiplying the percent complete of a project 

activity by its respective budget.  Earned value is rolled‐up from the project level to the region level, 

and then again rolled‐up from the region level to the program level. 
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Table 2.  Q1 FY2015 Earned Value by CDOT Region and Program ($K) 

CDOT 
Region 

Planned Value of Work
through Sept. 30, 2014 

Earned Value of Work
through Sept. 30, 2014st 

Schedule
Variance 

1  302,810 275,107 (27,703)

2  77,779 64,543 (13,236)

3  43,942 41,262 (2,680)

4  47,084 35,598 (11,486)

5  11,690 11,690 0

Total  483,305 428,200 (55,105)

 

The Program utilizes cost and schedule Key Performance Indicators (or KPIs) to track, monitor and 

report on program performance.  As part of the monthly schedule update, a Schedule Performance 

Index (SPI) is calculated for each project included within the bond program.  The SPI is also calculated 

and reported at the regional and program levels.  The SPI is based upon earned value which compares 

actual progress to planned performance based upon work complete to date.  The program SPI for 

work complete through September 2014 was 0.89; the same value indicated from the previous 

quarterly report (June 2014 SPI at 0.89).  The program has established an SPI goal during execution of 

greater than or equal to 0.90. 

 

Program Activities and Accomplishments in Q1 FY2015 

The Program’s main activities and significant accomplishments are briefly described below. 

 

FASTER eligible bridges 

There were no newly eligible structures added during Q1 FY2015. 

 

Pre‐Construction Phase 

There were no projects which began the pre‐construction phase during this period. 

 

Projects that went to AD (Advertisement for Construction) 

There were two projects (3 bridges) that went to AD during the period as itemized in Table 3 

below. 

 

Table 3.  Projects / Bridges that went to AD 

 

Region  Original Bridge Number  Facility Carried over Featured Intersection 

2  L‐27‐S  US 50 ML over Draw; East of Lamar 

2  L‐28‐C  US 50 ML over BNSF RR; East  of Granada 

1  F‐16‐ER  US 6 ML over Garrison Street (Lakewood) 

 

 

Completed Projects 

There was one project completed during this period, as itemized in Table 4 below. 
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Table 4.  Projects / Bridges Completed 

Region 
Original 
Bridge 
Number 

County  Facility Carried over Featured Intersection 

2  N‐17‐C  HUERFANO  I 25 BUS RT over SULL CREEK; Near WALSENBURG 

 

Program Schedule Update 

The program schedule was updated three times during the period for work complete in July, August 

and September of 2014.  This includes publishing the monthly updated program bar‐chart schedule, 

cost and schedule database, and list of projects with an SPI < 0.90.  This information was consolidated 

and distributed to the Regional Transportation Director’s (or RTD’s) and their respective program 

engineers.  The SPI’s reported for each month during the quarter are graphically depicted on Figure 1 

below. 

 

Figure 1.  Program SPI Reported by Month 

 

 
 

Schedule Change Control Board 

The Schedule Change Control Board (SCCB) conducts monthly meetings that are attended by senior 

CDOT HQ staff, regional transportation directors and program engineers.  The purpose of the SCCB 

meetings was two‐fold: (1) document and review projects with an SPI < 0.90, and (2) allow the RTD’s 

(or their designated delegate) an opportunity to petition the SCCB to make adjustments to a project’s 

baseline schedule when the schedule logic does not reflect current project delivery and is artificially 

impacting the SPI calculation.  Formal meeting minutes were published with a list of attendees and an 

itemized list of SCCB approved changes; subject changes were incorporated into the program schedule 

in the subsequent schedule update. 
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Note ‐ the SCCB policy is not intended to provide relief to poorly performing projects.  Any baseline 

adjustments must properly document project issues, and justifiable rationale on proposed 

adjustments including recommendations to improved project delivery, issues mitigation, required 

supplemental staffing, and proposed recovery schedules (as necessary). 

 

Major Project/Program Strategic Planning and Coordination 

The Bridge Enterprise team continues to work intimately with various CDOT project teams on 

coordination, funding eligibility, and strategic planning issues associated with the following large 

projects: 

 Region 1: 

o I‐70 over Havana Street; Colfax over Tollgate Creek; Arapahoe Road over Cherry Creek:  

Bridge Enterprise staff continues to actively provide ongoing support for these projects. 

o US 287/69th bridge: Bridge Enterprise staff attended coordination meeting to discuss FHWA 

requirements and potential funding shortfall.  Also worked with project team to prepare 

estimates for the October budget supplement. 

o US 6th Avenue bridge/road improvement:  Bridge Enterprise has three replacement 

bridges in the project; 6th Ave over BNSF, So. Platte River and Bryant Street.  Program 

staff attended meetings for project team coordination. 

o I‐70 viaduct:  Program staff met with region/project team and the CDOT region staff 

regarding financial and eligibility decision impacts with the Bridge Enterprise program.  Also 

attended several meetings, including discussion of financial services contract scope, budget, 

bonding and financial forecasting, Outside Counsel interviews and selection meeting and 

SDEIS public hearings. 

o I‐70 business route over I‐70 ML east of Idaho Springs:  Program staff attended several 

update design meetings this replacement/PPSL project.   

o I‐70 ML WB over US 6:  Bridge Enterprise Staff is supporting OFMB and Region 1 in the 
programming of this structure (F‐15‐BL). 

 Region 2: 

o Ilex Design/Build Bridge Replacement/Rehabilitation project:  Bridge Enterprise staff 
provided support regarding the over budget proposals received from all shortlisted 
team on the Ilex D/B project.  Bridge Enterprise staff consulted region staff on 
preferred scope changes on “rehab” bridges to facilitate potential scope reduction 
and path forward efforts. 

 Region 3: 

o SH 82 Grand Ave Bridge in Glenwood Springs:   
 Continue work with program engineer to track and forecast the estimated total project 

costs. 
 Worked with project team to review potential savings from the environmental phase 

for use in other areas of the project. 
 Attended meetings and/or conference calls regarding the status of right‐of‐way and 

utility issues, project leadership team coordination issues, and project public 
involvement issues. 
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 Provided project team with support for upcoming project presentation to Bridge 
Enterprise Board of Directors. 

 Provided project team with input and support regarding 60% Opinion of Probable 
Construction Cost meeting with contractor’s team. 

 Provided guidance to the project management and design team on the avoidance of 
undesirable contractual risk elements. 

 Produced several different analyses showing project budget, actuals and projections by 
phase for the project team. 

 Provided guidance to the region regarding the financial constraints to which the 
project must adhere. 

 Provided guidance and support to project team and region on the procurement of 
additional outside sources of funding. 

o I‐70 over US6, UPRR & Eagle River:  Bridge Enterprise team continues to actively provide 
ongoing support to this project. 

o Attended Region 3 Prioritization Meeting of currently eligible structures at EJMT Mountain 
Residency. 

 

I‐70 Viaduct Project 

Bridge Enterprise staff is currently proceeding with a proposed Bridge Enterprise project liability of 
$850M for the I‐70 East Segment 2 (Viaduct) project in regard to determining financial feasibility, 
impacts, and forecasts. This effort will enable Bridge Enterprise to update long‐term plan documents.  
Bridge Enterprise internal staff has produced the forecast models with minor assistance from financial 
consultants.  Work performed during the period consisted of building the models and associated 
graphs and tables that would forecast the scenarios that were determined to be the most likely.   
Based on a forecasted bond issue data from financial consultants, development of three core funding 
scenarios is proceeding.  Collaboration on the draft models with senior CDOT staff, OMPD, HPTE, and 
their consultants is expected in October to present and discuss the results of model analysis.  
Presentation of these forecast models is scheduled to occur at the November Bridge Enterprise Board 
of Directors Meeting. 
 
FASTER Process Audit 
The Office of the State Auditor (OSA) initiated a Bridge Enterprise Performance Audit this summer, 
which examines standard procedures and processes within the FASTER legislation.  The audit is 
scheduled to conclude June 30, 2015.  CDOT staff and the Bridge Enterprise team continue to conduct 
research and reporting tasks as requested by the OSA. 
 

FASTER Lawsuit Update 

On August 14, 2014 the Colorado Court of Appeals issued its decision in the TABOR Foundation’s 
appeal of the trial court’s decision in favor of the Colorado Bridge Enterprise and others on all issues:   
 Bridge safety surcharge is a fee and not a tax. 
 CBE is a business providing a government service for a fee. 
 $14.4 million CBE received from FHWA does not count towards the CBE’s state grant cap; does not 

preclude a finding that CBE is an enterprise. 
 Transfer of bridges from CDOT to CBE does not constitute a state grant to the CBE. 
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Bond Spending 

Including net bond proceeds and interest earnings on the bond proceeds, the actual spend down was 

at 92.7% on September 30, 2014. The Bridge Enterprise team is continuing its efforts to assure 100% 

spend down of the bonds by: Transferring Bond budget from substantially complete and slow 

spending projects to projects that could spend the budget faster; and by the Bridge Enterprise 

Accountant billing the Trustee weekly rather than monthly to speed up the reimbursement process. 

 

Monthly / Quarterly Program Reports 

Q4 FY2014 Quarterly Report:  Bridge Enterprise completed the quarterly report highlighting program 

progress for work complete in April, May and June of 2014, which coincides with CDOT’s fourth 

quarter of fiscal year 2014 (or Q4 FY2014). 

Q4 FY2014 Quarterly Bond Program Update:  The $300M bond program allocation plan was updated 

for work complete through June 2014 (or Q4 FY2014).  The Q4 FY2014 bond program update was 

presented at the September Bridge Enterprise Board meeting. 

Monthly Bond Program Update:  Program staff completes a monthly bond update rather than quarterly 

updates through year end.  An update was performed for work complete through September 30, 2014.    

 

FASTER Job Creation 

FHWA tracks the economic benefits of highway capital investments (which include bridge replacement 

projects), and from a job creation perspective employment impacts fall into three categories as listed 

below: 

 Direct jobs are occupations that work directly on the project such as project planners, designers, 
engineers and construction workers. 

 Indirect jobs means positions at suppliers of materials for the project, such as steel, concrete, 
wood, etc. 

 Induced jobs are jobs created by the spending of monies provided as project salaries [or employee 
payroll] for items such as mortgage payments, groceries, gas entertainment, etc. 

 

The most recent official estimate of the impacts of infrastructure investment on employment was 

generated by Council of Economic Advisers (CEA) within the Executive Office of the President. In a 

2014 DOT statement, the CEA estimated that every $1 billion in Federal highway and transit 

investment funded by the American Jobs Act would support 13,000 jobs for one year.  This correlates 

to approximately 2,897 full‐time positions, primarily construction craft labor.  In addition, 

preconstruction program expenditures (i.e., engineering and project designs) created another 

approximately 1,413 full‐time positions; primarily engineers.  Combined, there were approximately 

4,310 direct jobs created by the FASTER program spending during the reporting period.  Included 

within the above number are approximately 41 CDOT FTE’s (or full‐time equivalents); staff responsible 

for the day‐to‐day delivery of the program based upon CDOT payroll records. 

 

Resolutions Approved by the Statewide Bridge Enterprise Board 

The following is a brief overview of resolutions passed by the Statewide Bridge Enterprise Board of 

Directors or significant topics discussed during Q1 FY2015 as itemized in Table 5 below. 
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Table 5.  Board Resolution / Significant Topics: 

July Board of Directors Meeting (No workshop)

 Adoption of 1st Budget Supplement for FY2015 
 Approval of Asset Ownership of bridges budgeted with FASTER funding and 

completed within FY2014 (four bridges). 
 Monthly Progress Report 

August  Board of Directors Meeting (No workshop)

 Adoption of 2nd Budget Supplement for FY2015 
 Presentation of Innovative Stainless Steel Rebar used on SH58 over Ford Street 

project 
 Monthly Progress Report 

September Board of Directors Meeting (No workshop)

 Meeting held in Akron, CO (Region 4) 

 

Other Significant Achievements 

 Program staff in concert with CDOT F&A continues to tracking bond expenditures as compared 

to forecasted bond spending and identify factors impacting bond spending.  The program is 

working to confirm projects schedules and budgets to help satisfy bond spending. 

 Program staff worked with Bridge Enterprise accountants on Q1 FY2014 Bridge Enterprise 

maintenance invoice. 

 Bridge Enterprise financial manager continues working with region staff and CDOT Admin staff 

to release budget savings and reallocate bond budget from lower performing projects to 

higher performing projects in an effort to meet bond spending requirements. 

 Continuing effort to track and report on actual expenditures compared with forecasted 

spending.   

 Meet with CDOT Budget staff to discuss development of Bridge Enterprise revenue estimates 

for FY16 Budget Request. 

 Continue to support CDOT’s Public Relations and Government Relations with ongoing updates 

to the CDOT/Bridge Enterprise website and monthly “dash‐board” performance metric 

updates. 

 Refine the list of potential structures that would be good candidates to be programmed for 

“design and shelve”. 

 Provide support to OFMB and program accounting staff on collecting budget supplements 

from regions, which are presented at the monthly Board of Directors meetings. 

 Participated in a Leading/Lagging Performance kickoff meeting. 

 Ongoing attendance at State Auditor’s Office meetings and provide support to FASTER 

Performance Audit activities. 

 Support of I‐70 East Viaduct project development through attendance of multiple coordination 

meetings, including the Counsel Selection and Bridge Enterprise Project Issues meetings. 

 Provide ongoing updates to the 10‐year Plan.  For this period, updates included I‐70 East 

Viaduct contributions and impacts. 
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 Bridge Enterprise submitted a program synopsis and was selected to present at ACEC of 

Arizona’s 2015 Conference on Roads and Streets next spring. 

 Continuance of bi‐weekly internal meetings to coordinate upcoming deliverables and ongoing 

initiatives. 

 Coordinated with PMO and directed Bridge Enterprise staff regarding upcoming interim Bridge 

Enterprise Baseline Schedule Change Request policy change. 

 Perform ongoing updates  to  the program  schedule, bar‐chart  schedule,  and  list  of projects 
with SPI<0.90, and distribute to CDOT regional RTD’s and program engineers. 

Financial Information  

The following is a program overview of financial statistics as of September 30, 2014. 

 The program has multiple funding sources including: proceeds from the Build America Bond 

program, FASTER bridge dollars which is commonly referred to as the statewide pay‐go 

program (collected yearly revenues from vehicle registrations), Bank of America Loan, and 

Other Funds which are primarily Federal‐aid BR funding. 

 From program inception (life‐to‐date), a total of $704.7M has been budgeted (all funding 

sources), and Expenditures and Encumbrances are $420.8M and $177.6M (all funding 

sources), respectively.  Reference Table 6 below for details by funding source. 

 For comparison purposes, the totals from the previous quarterly report (Q4 FY2014) are also 

reported in the far right column. 

 There is currently $309.0M of bond proceeds and interest earnings available, actual 

expenditures were $286.3M with an encumbrance balance of $18.3M. 

 

Table 6.  Program Financial Statistics as of ($ in Millions). 

 
Build America 
Bonds 2010 
A Proceeds 

FASTER Bridge 
Bank of 

America Loan 
Other Funds 

Total 
Q1 

FY2015 

Total 
Q4 

FY2014 

Budget  $309.0  $323.7  $40.3  $31.7  $704.7  $704.2 

Expenditures  $286.3  $66.9  $39.0  $28.6  $420.8  $405.3 

Encumbrances  $18.3  $157.5  $ 0.3  $ 1.5  $177.6  $166.5 

 

The Bridge Enterprise program currently consists of one‐hundred‐ten bridges, including ninety‐three 

(93) bridges from the Bond program; fifty‐six (56) of these bridges are fully funded, and thirty‐seven 

(37) of these bridges are partially funded with current available sources.  The estimated total cost for 

these one‐hundred‐ten bridges is approximately $908.6M.  Table 7 below provides an itemization of 

current funding sources for the Bridge Enterprise program.  

 

Table 7.  Current Allocation Plan ($ in Millions) 

Build 
America Bonds 

FASTER 
Bridge 

Other 
Funds 

Bond 
Interest 

Total 

$298.1  $529.5  $71.5  $9.5  $908.6 
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Economic Outlook 

The following are highlights from project bid data results maintained by CDOT’s Engineering Estimates 

and Market Analysis (EEMA) group for transportation related projects advertised during the period. 

 There were on average three bidders per project during the period.  This is a decrease from 

3.16 bidders per project from the previous quarter; and a steady decline from the average of 

4.4 bidders reported in the final quarter of last year.   

 On average, the low bid on forty‐one transportation related projects (bid during the reporting 

period) was lower than the engineer’s estimate by approximately 1%. 

 There were five FASTER projects bid during the period (two project bids were combined to 

one), and the low bid was approximately 2% higher than the engineer’s estimate. 

 

The following economic statistics were reported by the Chief Economist from the Associated General 

Contractors (AGC) of America as reported by AGC’s Data DIGest or Press Releases during the quarter.  

The data provides insight on economic movement associated with the Producer Price Index, 

Construction Employment and other economic indicators (both state and national) month‐to month or 

year‐over‐year (e.g., September 2013 to September 2014). 

 

Producer Price Index 

The Producer Price Index (PPI) for inputs to construction – a weighted average of the cost of all 

materials used in construction plus items consumed by contractors such as diesel fuel – dipped 0.1% in 

September; and increased 1.6% year‐over‐year [September 2013 to September 2014] (Vol. 14, No. 38 

Data DIGest).  

 

Construction Employment 

 Construction firms added jobs in 39 states between September 2013 to September 2014; ten 

states lost construction jobs for the year.  Construction employment remained the same in two 

states year to year.  (AGC 10/21/2014 Press Release). 

 Construction employment expanded in 236 out of 339 metropolitan areas, declined in 53 and was 

unchanged in 50 between August 2012 and August 2013.  (Vol .14, No. 40 Data DIGest). 

 

Other 

 Construction spending in September totaled $951 billion at a seasonally adjusted annual rate, 

down 0.4% from the August total but 2.9% higher than in September 2013.  (AGC 11/3/2014 press 

release) 

 Colorado was ranked twenty‐third best in the country in the percent of new construction jobs 

[4,800] gained at 3.7% year‐over‐year (September 2013 to September 2014) as reported by the 

AGC from the Bureau of Labor Statistics and U.S. Department of Labor. 

 The Denver‐Aurora‐Broomfield, CO metropolitan area was ranked 150th out of 339 metropolitan 

areas in the percent of new construction jobs [3,100] gained at 4% year‐over‐year (September 

2013 to September 2014). 
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 There is no new update to the National Highway Construction Cost Index (NHCCI) since the 

previous quarterly report. 

 

Association officials said the new employment figures show that the industry continues to add new 

workers after its years‐long downturn.  But they cautioned that more and more firms are reporting 

labor shortages.  Many firms are worried about their ability to find, recruit and retain qualified workers 

as the industry continues to rebound (AGC 10/21 Press Release).  Construction spending declined in 

August and September; although construction employment increased in 70% of surveyed 

metropolitan areas.  Employment gains have become more widespread but are still spotty and can be 

highly localized. 

The monthly declines in construction spending add new challenges to an industry struggling to recover 

from a years‐long downturn and coping with growing labor shortages amid demographic and 

economic shifts. Association officials said Washington officials could help by enacting long‐term 

infrastructure measures and taking steps to make it easier for schools, associations and businesses to 

prepare future construction workers (AGC 10/29 Press Release). 



Appendix A Current List of Completed Bridges

Q1-FY2015

2013 
Region

Original Bridge
Number

New Bridge 
Number

County Facility Carried over Featured Intersection
 Work 

Completed 

1 E-16-FP E-16-YF ADAMS 80TH AVE over US 36 ML
Construction 
Complete

1 E-16-GQ E-16-YD ADAMS
SPUR;

N of JCT I 76 in WHEATRIDGE
Construction 
Complete

1 E-17-AR E-17-ADR ADAMS SH 7 ML over SOUTH PLATTE RIVER
Construction 
Complete

1 E-17-DM E-17-ADL ADAMS I 76 ML WBND over UP RR
Construction 
Complete

1 E-17-DN E-17-ADL ADAMS I 76 ML EBND over UP RR
Construction 
Complete

1 E-17-EX E-17-GF ADAMS
PEORIA STREET over I 76 ML;

NE of JCT US 85
Construction 
Complete

1 E-17-EZ E-17-ACR ADAMS 84TH AVE over I 25 ML
Construction 
Complete

1 E-17-GL E-17-AET ADAMS
I 76 ML WBND over SOUTH PLATTE 

RIVER;  NE of JCT I 270
Construction 
Complete

1 E-17-GM E-17-AET ADAMS
I 76 ML EBND over SOUTH PLATTE

RIVER; NE of JCT I 270
Construction 
Complete

1 E-17-HG E-17-ADP ADAMS 104TH AVE over I 25 ML
Construction 
Complete

1 E-17-HL E-17-AEA ADAMS I 76 ML EBND over SH 224 ML
Construction 
Complete

1 F-16-F F-16-FA ARAPAHOE
US 85(SANTA FE) ML NBND over DAD 

CLARK GULCH; in LITTLETON
Construction 
Complete

1 F-16-FY F-16-YG ARAPAHOE US 285 ML SBND over SH 88 ML
Construction 
Complete

1 F-16-FZ F-16-YH ARAPAHOE US 285 ML NBND over SH 88 ML
Construction 
Complete

1 F-19-B F-19-BL ARAPAHOE
US 36 ML over COMANCHE CREEK; 

E of STRASBURG
Construction 
Complete

1 E-16-FK E-16-YB BROOMFIELD
SH 121 ML SBND-WADSWORTH PKWY 

over US 36 ML (DENVER/BOULDER TNPK) 
Construction 
Complete

1 E-16-FL E-16-YC BROOMFIELD
CNTY RD / OLD WADS over US 36 ML 

(DENVER/BOULDER TNPK); SE of SH 121
Construction 
Complete

1 F-14-B F-14-AZ CLEAR CREEK
I 70 FRONTAGE RD over CLEAR CREEK  

(SR); W IDAHO SPRINGS
Construction 
Complete

1 E-16-FW

E-16-YQ
E-16-YZ(ped 

bridge) DENVER
PECOS STREET over I 70 ML;

in DENVER
Construction 
Complete

1 E-17-BY E-17-AER DENVER
I 70 ML EBND over SAND CREEK;

E of QUEBEC ST
Construction 
Complete

1 E-17-GE E-17-AER DENVER
I 70 ML WBND over SAND CREEK;

E of QUEBEC ST
Construction 
Complete

1 F-16-BM F-16-XK DENVER SH 88 ML over RR, LAKEWOOD GULCH
Construction 
Complete

1 F-16-DP F-16-XB DENVER
I 25 ML over RDWY,RR, SOUTH PLATTE 

RIVER; BRONCO BRIDGE
Construction 
Complete

1 F-16-DT F-16-XS DENVER I 25 ML NBND over US 85 ML (SANTA FE)
Construction 
Complete

1 F-16-DW F-16-XS DENVER I 25 ML SBND over US 85 ML (SANTA FE)
Construction 
Complete

1 F-16-FW F-16-YQ DENVER
US 287+SH 88 (FEDERAL) over US 40 ML 

(COLFAX)
Construction 
Complete

1 F-16-OG
Rehab, no new 

number  DENVER RAMP to I 25 NBND over US 6 ML
Construction 
Complete

1 F-17-AE F-17-WP DENVER
SH 30 ML/HAVANA ST over 

CHERRY CREEK
Construction 
Complete
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Appendix A Current List of Completed Bridges

Q1-FY2015

2013 
Region
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 Work 

Completed 

1 G-16-B G-16-E DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS
Construction 
Complete

1 G-16-C G-16-F DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS
Construction 
Complete

1 E-16-FX E-16-XR JEFFERSON WASHINGTON STREET over SH 58 ML
Construction 
Complete

1 E-16-HA  E‐16‐HG  JEFFERSON SH 58 ML over FORD STREET, WASH
Construction 
Complete

1 E-16-HI E-16-XQ JEFFERSON SH 58 ML over CO.RD,RR SPUR
Construction 
Complete

1 F-16-AM F-16-WI JEFFERSON US 285 ML SBND over SH 121 ML
Construction 
Complete

1 F-16-AY F-16-WI JEFFERSON US 285 ML NBND over SH 121 ML
Construction 
Complete

1 F-16-CS F-16-YR JEFFERSON
SH121 ML-WADSWORTH over 

BEAR CREEK; N  OF 285
Construction 
Complete

1 F-16-FL F-16-XQ JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE.
Construction 
Complete

1 F-16-I F-16-YK JEFFERSON US 285 ML SBND over PIERCE STREET
Construction 
Complete

2 O-25-H O-25-AA BACA
US 160 ML over N FK SAND ARROYO;

SW of PRITCHETT
Construction 
Complete

2 O-25-I O-25-AB BACA
US 160 ML over DRAW; 

W of PRITCHETT   
Construction 
Complete

2 O-26-L

160C461737BR
 

160C461739BR BACA
US 160 ML over CAT CREEK; 

W  of SPRINGFIELD
Construction 
Complete

2 L-24-F
Rehab, no new 

number BENT
SH 101 ML over PURGATOIRE RIVER;

S of LAS ANIMAS
Construction 
Complete

2 M-24-B M-24-K BENT
SH 101 ML over DRAW;

S of LAS ANIMAS and JCT US 50
Construction 
Complete

2 L-21-U 096B103590BL CROWLEY SH 96 ML over NUMA DRAIN CANAL
Construction 
Complete

2 L-22-F L-22-CJ CROWLEY SH 96 ML over BLACK DRAW
Construction 
Complete

2 H-17-M
Rehab, no new 

number EL PASO I 25 ML over DRAW
Construction 
Complete

2 H-18-A H-18-AD EL PASO
US 24 ML over BLACK SQUIRREL CREEK; 

W of PEYTON
Construction 
Complete

2 I-17-AE
Rehab, no new 

number EL PASO US 24 ML EBND over FOUNTAIN CREEK
Construction 
Complete

2 I-18-G I-18-BQ EL PASO
US 24 ML over DRAW;

E of FALCON
Construction 
Complete

2 J-18-S 025A122850NL EL PASO
I 25 ML NBND over DRAW; 

S of FOUNTAIN
Construction 
Complete

2 J-18-T 025A122564NL EL PASO
I 25 ML NBND over DRAW; 

S of FOUNTAIN
Construction 
Complete

2 J-15-B J-15-F FREMONT
SH 9 ML over CURRANT CREEK; 

NW of JCT US 50
Construction 
Complete

2 K-16-K K-16-AL FREMONT
SH 120 ML over RR, ARKANSAS RIVER; 

E of PORTLAND
Construction 
Complete

2 K-16-Q K-16-AM FREMONT
SH 120 ML over HARDSCRABBLE 

CREEK
Construction 
Complete

2 K-16-W K-16-F FREMONT SH 67 ML over DRAW
Construction 
Complete

2 N-16-L N-16-Q HUERFANO SH 69 ML over TURKEY CREEK
Construction 
Complete
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Completed 

2 N-17-C N-17-BV HUERFANO
I 25 BUS RT over SULL CREEK; Near 

WALSENBURG
Construction 
Complete

2 N-17-N N-17-BU HUERFANO I 25 ML NBND over MISSOURI CREEK
Construction 
Complete

2 O-16-A O-16-C HUERFANO
SH 12 ML over CUCHARAS RIVER; 

S of LA VETA
Construction 
Complete

2 K-23-B K-23-X KIOWA SH 96 ML over DRAW
Construction 
Complete

2 K-23-C K-23-W KIOWA SH 96 ML over DRAW
Construction 
Complete

2 K-24-A K-24-B KIOWA SH 96 ML over DRAW
Construction 
Complete

2 O-19-H O-19-R LAS ANIMAS
US 350 ML over PURGATOIRE RIVER;  

NE of JCT US 160
Construction 
Complete

2 O-19-J O-19-AH LAS ANIMAS
US 350 ML over DRAW;

S of MODEL
Construction 
Complete

2 P-17-H P-17-AG LAS ANIMAS
SH 12 ML over PURGATOIRE RIVER; 

NW of WESTON
Construction 
Complete

2 P-18-B P-18-BK LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER
Construction 
Complete

2 P-18-S P-18-BL LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER
Construction 
Complete

2 P-19-AD P-19-AV LAS ANIMAS
SH 239(CO RD 75) ML over IRRIGATION 

CANAL;  in TRINIDAD
Construction 
Complete

2 L-22-E L-22-CM OTERO
SH 266 ML over FT LYON STORAGE 

CANAL;  NE of ROCKY FORD
Construction 
Complete

2 L-22-K L-22-CO OTERO
SH 71 ML over FT LYON CANAL;

NW of ROCKY FORD
Construction 
Complete

2 L-22-O L-22-CN OTERO
SH 266 ML over HOLBROOK CANAL;

NE of ROCKY FORD
Construction 
Complete

2 M-21-D M-21-F OTERO
US 350 ML over DRAW;

SW of LA JUNTA & TIMPAS
Construction 
Complete

2 G-12-L
Rehab, no new 

number PARK
SH 9 ML over BUCKSKIN GULCH;

in ALMA
Construction 
Complete

2 L-28-F L-28-H PROWERS
SH 89 ML over ARKANSAS RIVER;

S of HOLLY
Construction 
Complete

2 K-18-Z
K-18-GS & K-

18-GT PUEBLO
SH 96 ML over RDWY, RR, 

ARKANSAS RIVER
Construction 
Complete

2 L-19-C L-19-Y PUEBLO
US 50 BUS RT WBND over 

ST CHARLES RIVER
Construction 
Complete

2 M-17-R
Rehab, no new 

number PUEBLO I 25 ML over DRAW
Construction 
Complete

2 M-20-A M-20-D PUEBLO SH 10 ML over SAUNDERS ARROYO
Construction 
Complete

2 H-16-K H-16-N TELLER SH 67 ML over DRAW
Construction 
Complete

2 I-15-Y
Rehab, no new 

number TELLER US 24 ML over TWIN CREEK
Construction 
Complete

3 F-08-F F-08-AJ EAGLE
I 70 SERVICE RD over COLORADO RIVER

 (SR); N. of DOTSERO INT.
Construction 
Complete

3 F-09-H F-09-AS EAGLE
US 6 ML over EAGLE RIVER;

E of EAGLE
Construction 
Complete

3 J-09-C
Rehab, no new 

number GUNNISON
US 50 SERVICE RD over GUNNISON RVR 
OVERFLOW  (SR); W. SIDE of GUNNISON

Construction 
Complete

3 J-09-D
Rehab, no new 

number GUNNISON
US 50 SVC RD over GUNNISON 

RVR (SR); W. SIDE of GUNNISON
Construction 
Complete
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3 J-09-G J-09-F GUNNISON SH 114 ML over TOMICHI CREEK
Construction 
Complete

3 G-11-F G-11-G LAKE US 24 ML over UP RR
Construction 
Complete

3 H-11-D H-11-AC LAKE US 24 ML over CALIFORNIA GULCH
Construction 
Complete

3 H-11-F 024A178974BR LAKE US 24 ML over CALIFORNIA GULCH
Construction 
Complete

3 H-09-B
Rehab, no new 

number PITKIN SH 82 ML over CO RD, CASTLE CREEK
Construction 
Complete

3 C-09-C C-09-AU ROUTT
US 40 ML over E FORK ELK RIVER;

W of STEAMBOAT  SPGS
Construction 
Complete

4 G-21-B G-21-AP ELBERT I 70 FRONTAGE RD over DRAW  (SR)
Construction 
Complete

4 B-16-AE B-16-AJ LARIMER
US 287 ML over DRAW;

N of JCT SH 1
Construction 
Complete

4 C-15-I C-15-AL LARIMER US 34 ML over BIG THOMPSON RIVER
Construction 
Complete

4 C-15-J C-15-AM LARIMER US 34 ML over BIG THOMPSON RIVER
Construction 
Complete

4 G-22-J G-22-CD LINCOLN
US 24 ML over DRAW;

E of LIMON
Construction 
Complete

4
A-24-C
A-26-F

minor structure
138A014381BL
minor structure
138A041940BL

LOGAN
SEDGWICK US 138 ML over DITCH/DRAW

Construction 
Complete

4 B-17-C B-17-DF WELD US 85 ML(NUNN BRIDGE) over UPRR
Construction 
Complete

4 B-17-L B-17-BU WELD
SH 14 ML over COALBANK CREEK;

W of AULT
Construction 
Complete

4 C-17-BN C-17-FS WELD
I 25 SERVICE RD over LITTLE 

THOMPSON RIVER;  S  of JCT SH 56
Construction 
Complete

4 D-17-AK D-17-FK WELD
SH 66 ML over ST VRAIN RIVER;

W of PLATTEVILLE
Construction 
Complete

4 D-28-B D-28-U YUMA
US 34 ML over N FK REPUBLICAN 

RIVER; W of LAIRD
Construction 
Complete

5 O-05-AQ
Rehab, no new 

number LA PLATA US 160 ML over ANIMAS RIVER
Construction 
Complete

5 L-05-B L-05-E OURAY
SH 62 ML over UNCOMPAHGRE RIVER;

SHERMAN ST in RIDGWAY
Construction 
Complete

5 L-06-A L-06-B OURAY US 550 ML over BEAR CREEK
Construction 
Complete

5 M-06-K M-06-L SAN JUAN US 550 ML over MINERAL CREEK
Construction 
Complete

5 L-04-B L-04-H SAN MIGUEL
SH 145 ML over LEOPARD CREEK;

JCT SH 62 - PLACERVILLE
Construction 
Complete
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No.
County Facility Carried over Featured Intersection Budget Status

Construction Start 

Date

Construction 

Complete Date

Project Delivery 

Method

1 E-16-AA ADAMS

US 287 ML over BNSF RR SPUR; at 69TH 

AVE 18,156,635$         In Design 02/20/15 08/30/16  D-B-B 

1 E-16-FP ADAMS 80TH AVE over US 36 ML 11,359,268$         

Construction 

Complete 05/06/10 10/20/11

Construction 

Complete

1 E-16-GQ ADAMS

SH 95 ML (SHERIDAN BLVD) over UP RR, RR 

SPUR; N of JCT I 76 in WHEATRIDGE 6,989,679$          

Construction 

Complete 04/24/12 11/01/13

Construction 

Complete

1 E-17-AR ADAMS SH 7 ML over SOUTH PLATTE RIVER -$                   

Construction 

Complete 05/19/09 01/07/11

Construction 

Complete

1 E-17-DM ADAMS I 76 ML WBND over UP RR 6,750,000$          

Construction 

Complete   

Construction 

Complete

1 E-17-DN ADAMS I 76 ML EBND over UP RR -$                   

Construction 

Complete   

Construction 

Complete

1 E-17-EX ADAMS

PEORIA STREET over I 76 ML;

NE of JCT US 85 5,927,917$          

Construction 

Complete 07/24/13 12/05/13

Construction 

Complete

1 E-17-EZ ADAMS 84TH AVE over I 25 ML 11,949,236$         

Construction 

Complete 02/24/11 10/31/12

Construction 

Complete

1 E-17-GL ADAMS

I 76 ML WBND over SOUTH PLATTE RIVER; 

NE of JCT I 270 See E-17-GM

Construction 

Complete 09/12/11 07/23/12

Construction 

Complete

1 E-17-GM ADAMS

I 76 ML EBND over SOUTH PLATTE RIVER;

NE of JCT I 270 13,123,686$         

Construction 

Complete 09/12/11 07/23/12

Construction 

Complete

1 E-17-HG ADAMS 104TH AVE over I 25 ML 8,536,596$          

Construction 

Complete 05/21/09 12/20/10

Construction 

Complete

1 E-17-CA ADAMS

SH 44 ML(104TH AVE) over SOUTH PLATTE 

RIVER;

W of JCT US 85 See E-17-ER In Construction 01/06/14 06/30/15  D-B-B  

1 E-17-DC ADAMS

I 76 ML EBND over UP RR;

E of JCT US 85 17,856,815$         In Construction 08/04/14 09/15/15  D-B-B 

1 E-17-HL ADAMS I 76 ML EBND over SH 224 ML -$                   

Construction 

Complete   

Construction 

Complete

1 E-17-DU ADAMS

I 76 ML WBND over UP RR;

E of JCT US 85 See E-17-DC In Construction 08/04/14 09/15/15  D-B-B 

1 E-17-EP ADAMS

SH6 DITCH RIDER RD over BURLINGTON 

CANAL      SR -$                   

No Action 

Proposed

1 E-17-ER ADAMS

SH 44 ML(104TH AVE) over BULL SEEP;

W of US 85 13,700,609$         In Construction 01/06/14 06/30/15  D-B-B  

1 E-17-IC ADAMS YORK STREET over I 270 ML -$                   Not Programmed

1 F-19-AF ADAMS COUNTY ROAD over I 70 ML -$                   Not Programmed

1 F-16-F ARAPAHOE

US 85(SANTA FE) ML NBND over DAD CLARK 

GULCH;

in LITTLETON 3,031,094$          

Construction 

Complete 11/27/12 09/05/13

Construction 

Complete

1 F-16-FY ARAPAHOE US 285 ML SBND over SH 88 ML -$                   

Construction 

Complete 08/31/10 07/31/11

Construction 

Complete

1 F-16-FZ ARAPAHOE US 285 ML NBND over SH 88 ML -$                   

Construction 

Complete 08/31/10 07/31/11

Construction 

Complete

1 F-19-B ARAPAHOE

US 36 ML over COMANCHE CREEK; 

E of STRASBURG 1,862,584$          

Construction 

Complete 04/23/12 06/15/12

Construction 

Complete

1 F-17-BS ARAPAHOE

US 40 ML(E COLFAX) WBND over SAND 

CREEK;

E of I-225 See F-17-F In Construction 07/23/13 12/22/14 D-B-B  

1 F-17-DM ARAPAHOE

SH 88 ML/ARAP RD over CHERRY CREEK;

W OF SH 83(PARKER RD) 30,132,015$         In Construction 10/21/13 05/01/15  D-B-B  

1 F-17-F ARAPAHOE

US 40 ML(E COLFAX) EBND over SAND 

CREEK;

E of I-225 10,612,947$         In Construction 07/23/13 12/22/14  D-B-B  

1 F-17-GA ARAPAHOE

US 40 ML(E COLFAX) WBND over 

TOLLGATE CREEK;

W of I-225 See F-17-GO In Construction 06/01/14 01/31/16  D-B-B  
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1 F-17-GO ARAPAHOE

US 40 ML(E COLFAX) EBND over TOLLGATE 

CREEK;

W of I-225 14,347,684$         In Construction 06/09/14 01/31/16  D-B-B  

1 F-19-F ARAPAHOE US 36 ML over DRAW -$                   Not Programmed

1 E-16-FK BROOMFIELD

SH 121 ML SBND- WADSWORTH PKWY over 

US 36 ML (DENVER/BOULDER TNPK) 28,151,957$         

Construction 

Complete 05/10/12 10/30/13

Construction 

Complete

1 E-16-FL BROOMFIELD

CNTY RD / OLD WADS over US 36 ML 

(DENVER/BOULDER TNPK); SE of JCT SH 

121 13,355,054$         

Construction 

Complete 05/10/12 10/30/13

Construction 

Complete

1 F-14-Y CLEAR CREEK I 70(BUSINESS RT) over I 70 ML 3,900,000$          In Design 04/01/15 10/30/15 CMGC

1 F-15-BL CLEAR CREEK I 70 ML WBND over US 6, CLEAR CREEK 10,900,000$         

No Action 

Proposed

1 F-15-D CLEAR CREEK

I 70 FRONTAGE RD over CLEAR CREEK  

(SR) 275,000$             

No Action 

Proposed

1 F-14-B CLEAR CREEK

I 70 FRONTAGE RD over CLEAR CREEK  

(SR);

W IDAHO SPRINGS 1,923,453$          

Construction 

Complete 07/19/10 11/23/10

Construction 

Complete

1 E-17-AH DENVER ON 40TH AVE  W of SH 2 ML over BNSF RR -$                   

No Action 

Proposed Transfer out of CBE

1 E-17-DF DENVER

I 70 ML WBND over UP RR

W of QUEBEC STREET -$                   Not Programmed

1 E-17-EW DENVER

I 70 ML EBND over UP RR;

W of QUEBEC STREET -$                   Not Programmed    Not Programmed 

1 E-17-FX DENVER I 70 ML over US 6, RR, CITY ST 39,500,000$         In Design Design Phase

1 E-17-JP DENVER I 70 ML over HAVANA ST, UP RR 34,823,400$         In Design 12/01/14 05/15/16  D/B

1 E-17-KR DENVER I 270 ML EBND over I 70 ML -$                   Not Programmed

1 E-16-FW DENVER

PECOS STREET over I 70 ML;

in DENVER 25,504,108$         

Construction 

Complete 11/05/12 10/01/13

Construction 

Complete

1 E-17-BY DENVER

I 70 ML EBND over SAND CREEK;

E of QUEBEC ST See E-17-GE

Construction 

Complete 07/29/11 07/06/12

Construction 

Complete

1 F-16-EF DENVER

US 6 ML over SOUTH PLATTE RIVER;

W SIDE of I-25 See F-16-EN In Construction 01/15/14 09/30/15  D/B 

1 F-16-EJ DENVER

US 6 ML over BNSF RR;

E SIDE OF I-25  14,144,166$         In Construction 06/30/13 09/30/15  D/B 

1 F-16-EN DENVER

US 6 ML over BRYANT STREET;

W SIDE OF I-25 36,433,142$         In Construction 06/30/13 09/30/15  D/B 

1 E-17-GE DENVER

I 70 ML WBND over SAND CREEK;

E of QUEBEC ST 10,773,656$         

Construction 

Complete 07/29/11 07/06/12

Construction 

Complete

1 F-16-BM DENVER SH 88 ML over RR, LAKEWOOD GULCH 6,000,000$          

Construction 

Complete   

Construction 

Complete

1 F-16-DP DENVER

I 25 ML over RDWY,RR, SOUTH PLATTE 

RVR;

BRONCO BRIDGE 24,359,991$         

Construction 

Complete 05/02/11 07/11/13

Construction 

Complete

1 F-16-DT DENVER I 25 ML NBND over US 85 ML (SANTA FE) 17,921,726$         

Construction 

Complete 07/11/11 09/19/13

 Construction 

Complete 

1 F-16-DW DENVER I 25 ML SBND over US 85 ML (SANTA FE) See F-16-DT

Construction 

Complete 07/11/11 09/19/13

 Construction 

Complete 

1 F-16-GG DENVER

PERRY STREET over US 6 ML;

W of FEDERAL -$                   

No Action 

Proposed    Transfer out of CBE 

1 F-16-FW DENVER

US 287+SH 88 (FEDERAL) over US 40 ML 

(COLFAX) 7,919,733$          

Construction 

Complete 09/26/11 01/16/13

 Construction 

Complete 

1 F-16-OG DENVER RAMP to I 25 NBND over US 6 ML -$                   

Construction 

Complete 12/20/12

 Construction 

Complete 

1 F-17-AE DENVER SH 30 ML/HAVANA ST over CHERRY CREEK 5,778,918$          

Construction 

Complete 02/07/11 06/15/12

Construction 

Complete

1 G-16-B DOUGLAS

US 85 ML over DRAW;

COOK RANCH to LOUVIERS 3,191,328$          

Construction 

Complete 10/19/12 11/15/13

 Construction 

Complete 

1 G-16-C DOUGLAS

US 85 ML over DRAW;

COOK RANCH to LOUVIERS -$                   

Construction 

Complete 10/19/12 11/15/13

 Construction 

Complete 

1 G-17-A DOUGLAS US 85 ML over SAND CREEK 487,800$             In Design D-B-B

1 F-16-ER JEFFERSON

US 6 ML over Garrison Street

(Lakewood) 16,720,900$         In Design 12/21/14 10/31/15  Streamlined D/B 
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1 E-16-FX JEFFERSON WASHINGTON STREET over SH 58 ML -$                   

Construction 

Complete 02/20/08 11/02/09

Construction 

Complete

1 E-16-HA JEFFERSON SH 58 ML over FORD STREET, WASH 6,654,378$          

Construction 

Complete 06/04/13 06/27/14

 Construction 

Complete 

1 E-16-HI JEFFERSON SH 58 ML over CO.RD,RR SPUR -$                   

Construction 

Complete   

Construction 

Complete

1 F-16-AM JEFFERSON US 285 ML SBND over SH 121 ML 47,395,760$         

Construction 

Complete 08/31/10 07/31/11

Construction 

Complete

1 F-16-AY JEFFERSON US 285 ML NBND over SH 121 ML -$                   

Construction 

Complete 08/31/10 07/31/11

Construction 

Complete

1 F-16-CS JEFFERSON

SH121 ML-WADSWORTH over BEAR CREEK;

N  OF 285 10,116,162$         

Construction 

Complete 03/26/12 08/30/13

 Construction 

Complete 

1 F-16-FL JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE. 13,548,993$         

Construction 

Complete 01/03/12 07/12/13

 Construction 

Complete 

1 F-16-I JEFFERSON US 285 ML SBND over PIERCE STREET -$                   

Construction 

Complete 08/31/10 07/31/11

Construction 

Complete

2 O-25-H BACA

US 160 ML over N FK SAND ARROYO;

SW of PRITCHETT -$                   

Construction 

Complete 03/29/12 12/13/12

Construction 

Complete

2 O-25-I BACA

US 160 ML over DRAW; 

W of PRITCHETT   -$                   

Construction 

Complete 03/29/12 12/13/12

Construction 

Complete

2 O-26-L BACA

US 160 ML over CAT CREEK; 

W  of SPRINGFIELD 3,957,457$          

Construction 

Complete 03/29/12 12/13/12

Construction 

Complete

2 L-24-F BENT

SH 101 ML over PURGATOIRE RIVER;

S of LAS ANIMAS See M-24-B

Construction 

Complete 03/29/12 10/31/12

Construction 

Complete

2 M-24-B BENT

SH 101 ML over DRAW;

S of LAS ANIMAS and JCT US 50 4,000,391$          

Construction 

Complete 03/29/12 10/31/12

Construction 

Complete

2 L-21-U CROWLEY SH 96 ML over NUMA DRAIN CANAL -$                   

Construction 

Complete

Construction 

Complete

2 L-22-F CROWLEY SH 96 ML over BLACK DRAW -$                   

Construction 

Complete 08/18/10 09/21/11

Construction 

Complete

2 H-17-M EL PASO I 25 ML over DRAW -$                   

Construction 

Complete 03/01/13 06/01/14

 Construction 

Complete 

2 H-18-A EL PASO

US 24 ML over BLACK SQUIRREL CREEK; 

W of PEYTON 3,282,627$          

Construction 

Complete 11/15/11 08/17/12

 Construction 

Complete 

2 I-17-AE EL PASO US 24 ML EBND over FOUNTAIN CREEK -$                   

Construction 

Complete 08/04/10 10/21/10

Construction 

Complete

2 I-18-G EL PASO

US 24 ML over DRAW;

E of FALCON -$                   

Construction 

Complete

Construction 

Complete

2 J-18-S EL PASO

I 25 ML NBND over DRAW; 

S of FOUNTAIN 1,150,693$          

Construction 

Complete 02/20/12 08/17/12

 Construction 

Complete 

2 I-17-O EL PASO

I 25 SERVICE RD over PINE CREEK;

S  of JCT SH 56 168,126$             

No Action 

Proposed   D-B-B 

2 J-18-T EL PASO

I 25 ML NBND over DRAW; 

S of FOUNTAIN See J-18-S

Construction 

Complete 02/20/12 08/17/12

 Construction 

Complete 

2 J-15-B FREMONT

SH 9 ML over CURRANT CREEK; 

NW of JCT US 50 1,856,602$          

Construction 

Complete 05/04/11 10/31/11

 Construction 

Complete 

2 K-16-K FREMONT

SH 120 ML over RR, ARKANSAS RIVER; 

E of PORTLAND 6,135,195$          

Construction 

Complete 10/08/12 06/27/14

 Construction 

Complete 

2 K-14-B FREMONT US 50 ML over OAK CREEK 500,000$             Not Programmed D-B-B

2 K-14-J FREMONT

US 50 ML over DRAW, 

btwn TEXAS CREEK & COTOPAXI 2,101,360$          Design Completed 03/01/15 07/16/15 D-B-B

2 K-16-Q FREMONT SH 120 ML over HARDSCRABBLE CREEK -$                   

Construction 

Complete

Construction 

Complete

2 K-16-W FREMONT SH 67 ML over DRAW -$                   

Construction 

Complete 09/30/13

 Construction 

Complete 

2 K-16-S FREMONT

SH 120 ML over DRAW, UP RR; 

E of FLORENCE 5,838,900$          Design Completed 10/21/14 11/20/15  D-B-B 

2 N-16-L HUERFANO SH 69 ML over TURKEY CREEK 2,474,988$          

Construction 

Complete 06/22/11 07/15/11

Construction 

Complete

2 N-17-C HUERFANO

I 25 BUS RT over SULL CREEK; Near 

WALSENBURG 2,866,513$          

Construction 

Complete 02/17/14 09/03/14

 Construction 

Complete 
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2 N-17-N HUERFANO I 25 ML NBND over MISSOURI CREEK 2,521,902$          

Construction 

Complete 01/27/11 09/01/11

Construction 

Complete

2 O-16-A HUERFANO

SH 12 ML over CUCHARAS RIVER; 

S of LA VETA  See P-17-H 

Construction 

Complete 02/19/12 11/15/12

 Construction 

Complete 

2 M-16-P HUERFANO

SH 69 ML over MILLIGAN ARROYO; Near 

GARDNER 497,000$             In Design   D-B-B

2 N-17-AD HUERFANO I 25 ML SBND over US 160 ML, RR SPUR 8,800,000$          

No Action 

Proposed

2 N-17-BN HUERFANO

I25 ML SBND over CO RD 640, BUTTE 

CREEK Not Programmed

2 N-17-S HUERFANO

I25 ML NBND over CO RD 103, BUTTE 

CREEK -$                   Not Programmed

2 K-23-B KIOWA SH 96 ML over DRAW 2,283,354$          

Construction 

Complete 08/18/10 09/21/11

Construction 

Complete

2 K-23-C KIOWA SH 96 ML over DRAW -$                   

Construction 

Complete 08/18/10 09/21/11

Construction 

Complete

2 K-24-A KIOWA SH 96 ML over DRAW -$                   

Construction 

Complete 08/18/10 09/21/11

Construction 

Complete

2 O-19-H LAS ANIMAS

US 350 ML over PURGATOIRE RIVER;  

NE of JCT US 160 4,033,137$          

Construction 

Complete 04/29/13 04/11/14

 Construction 

Complete 

2 O-19-J LAS ANIMAS

US 350 ML over DRAW;

S of MODEL 2,405,062$          

Construction 

Complete 12/03/12 06/18/13

 Construction 

Complete 

2 P-17-H LAS ANIMAS

SH 12 ML over PURGATOIRE RIVER; 

NW of WESTON 2,283,354$          

Construction 

Complete 02/19/12 11/15/12

 Construction 

Complete 

2 P-18-B LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER -$                   

Construction 

Complete

Construction 

Complete

2 P-18-S LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER -$                   

Construction 

Complete 12/01/06  

Construction 

Complete

2 P-23-A_MINOR LAS ANIMAS

US 160 ML over SMITH CANYON 

TRIBUTARY; Near KIM, CO 2,267,700$          Design Completed 08/01/15 10/31/15  D-B-B  

2 P-19-AD LAS ANIMAS

SH 239(CO RD 75) ML over IRRIGATION 

CANAL; in TRINIDAD  See O-19-J 

Construction 

Complete 12/03/12 06/18/13

 Construction 

Complete 

2 L-22-L OTERO SH 71 ML over ARKANSAS RIVER -$                   Not Programmed

2 L-22-E OTERO

SH 266 ML over FT LYON STORAGE CANAL; 

NE of ROCKY FORD  See L-22-O 

Construction 

Complete 08/20/12 03/07/13

 Construction 

Complete 

2 L-22-K OTERO

SH 71 ML over FT LYON CANAL;

NW of ROCKY FORD  See L-22-O 

Construction 

Complete 08/20/12 03/07/13

 Construction 

Complete 

2 L-22-O OTERO

SH 266 ML over HOLBROOK CANAL;

NE of ROCKY FORD 8,368,926$          

Construction 

Complete 08/20/12 03/07/13

 Construction 

Complete 

2 M-21-D OTERO

US 350 ML over DRAW;

SW of LA JUNTA & TIMPAS 1,959,159$          

Construction 

Complete 10/19/11 05/18/12

 Construction 

Complete 

2 G-12-C PARK SH 9 ML over PLATTE GULCH -$                   Not Programmed

2 G-12-L PARK

SH 9 ML over BUCKSKIN GULCH;

in ALMA 322,466$             

Construction 

Complete 9/5/11 12/29/11

 Construction 

Complete 

2 L-27-S PROWERS

US 50 ML over Draw;

 E of Lamar  See L-28-C Design Completed 10/13/14 10/13/15  D-B-B 

2 L-28-C PROWERS

US 50 ML over BNSF RR;

E  of Granada 8,308,887$          Design Completed 10/13/14 10/13/15  D-B-B 

2 L-28-F PROWERS

SH 89 ML over ARKANSAS RIVER;

S of HOLLY 6,369,958$          

Construction 

Complete 02/16/11 12/01/11

Construction 

Complete

2 K-17-F PUEBLO SH 96 ML over RUSH CREEK -$                   Not Programmed

2 K-18-AX PUEBLO I 25 ML NBND over US 50 BUS. RTE. 2,561,500$          In Design 03/01/15 09/01/15  D/B 

2 K-18-CK PUEBLO

I 25 ML NBND over NP RR,ILEX ST,BENNET 

ST;

N of JCT SH 50 E See K-18-CL In Design 05/01/15 10/01/16  D/B 

2 K-18-CL PUEBLO

I 25 ML SBND over NP RR,ILEX ST,BENNET 

ST;

S of JCT SH 96 46,693,055$         In Design 05/01/15 10/01/16  D/B 

2 K-18-R PUEBLO US 50 BUS EBND over ARKANSAS RIVER 1,684,583$          In Design 03/01/15 09/01/15 D/B

2 L-18-AQ PUEBLO NORTHERN AVE over I 25 ML 2,903,700$          In Design 03/01/15 09/01/15  D/B 
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2 L-18-AU PUEBLO MESA AVE over I 25 ML 1,926,100$          In Design 03/01/15 09/01/15  D/B 

2 L-18-M PUEBLO I 25 ML NBND over INDIANA AVE 1,537,952$          In Design 03/01/15 09/01/15  D/B 

2 L-18-W PUEBLO I 25 ML SBND over INDIANA AVE See L-18-M In Design 03/01/15 09/01/15  D/B 

2 L-19-G PUEBLO SH 96 ML over BOB CREEK CANAL -$                   Not Programmed

2 K-18-Z PUEBLO

SH 96 ML over RDWY, RR, ARKANSAS 

RIVER -$                   

Construction 

Complete 11/07/07 04/01/11

Construction 

Complete

2 L-19-C PUEBLO

US 50 BUS RT WBND over ST CHARLES 

RIVER 2,956,532$          

Construction 

Complete 10/16/09 07/22/10

Construction 

Complete

2 M-17-R PUEBLO I 25 ML over DRAW -$                   

Construction 

Complete

Construction 

Complete

2 M-20-A PUEBLO SH 10 ML over SAUNDERS ARROYO 2,000,000$          

Construction 

Complete

Construction 

Complete

2 H-16-K TELLER SH 67 ML over DRAW 2,616,199$          

Construction 

Complete 08/04/10 12/31/10

Construction 

Complete

2 I-15-Y TELLER US 24 ML over TWIN CREEK -$                   

Construction 

Complete 08/04/10 10/21/10

Construction 

Complete

3 F-08-F EAGLE

I 70 SERVICE RD over COLORADO RIVER 

(SR);

N. of DOTSERO INT. 11,268,424$         

Construction 

Complete 09/04/12 09/30/13

 Construction 

Complete 

3 F-09-H EAGLE

US 6 ML over EAGLE RIVER;

E of EAGLE 4,507,855$          

Construction 

Complete 07/20/11 05/18/12

 Construction 

Complete 

3 F-08-D EAGLE I 70  ML over UP RR (SR) -$                   Not Programmed

3 F-10-L EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER -$                   Not Programmed  D-B-B w/ A+B bid 

3 F-11-AB EAGLE

I 70 ML WBND over US 6, RR, EAGLE RIVER;

E of JCT US 24  See F-11-AC In Construction 07/19/14 06/30/15  D-B-B w/ A+B bid 

3 F-11-AC EAGLE

I 70 ML EBND over US 6, RR, EAGLE RIVER;

E of JCT SH 131 14,499,012$         In Construction 07/19/14 06/30/15  D-B-B w/ A+B bid 

3 F-11-AO EAGLE I 70 ML EBND over TIMBER CREEK -$                   

No Action 

Proposed

3 F-05-C GARFIELD SH 13 ML over RIFLE CREEK -$                   

No Action 

Proposed

3 F-05-L GARFIELD I 70 ML WBND over COLORADO RIVER -$                   Not Programmed  D-B-B w/ A+B bid 

3 F-07-A GARFIELD

SH 82 ML over I70 ML, COLORADO RVR,RR;

GLENWOOD SPRINGS 99,660,757$         In Design 09/01/15 12/31/17  CMGC 

3 D-13-A GRAND US 34 ML over N FK COLORADO RIVER -$                   Not Programmed

3 J-09-C GUNNISON

US 50 SERVICE RD over GUNNISON RVR 

OVERFLOW  (SR); W. SIDE of GUNNISON 2,716,287$          

Construction 

Complete 08/29/11 08/31/12

 Construction 

Complete 

3 J-09-D GUNNISON

US 50 SERVICE RD over GUNNISON RVR   

(SR);

W. SIDE of GUNNISON See J-09-C

Construction 

Complete 08/29/11 08/31/12

 Construction 

Complete 

3 J-09-G GUNNISON SH 114 ML over TOMICHI CREEK -$                   

Construction 

Complete   

Construction 

Complete

3 G-11-F LAKE US 24 ML over UP RR 6,891,828$          

Construction 

Complete 12/30/10 11/09/11

Construction 

Complete

3 H-11-D LAKE US 24 ML over CALIFORNIA GULCH -$                   

Construction 

Complete 7/26/2012 11/2/2012

 Construction 

Complete 

3 H-11-F LAKE US 24 ML over CALIFORNIA GULCH -$                   

Construction 

Complete 7/26/2012 11/2/2012

 Construction 

Complete 

3 G-03-Q MESA

I 70 ML WBND over COLORADO RIVER 

OVERFLOW -$                   Not Programmed  D-B-B w/ A+B bid 

3 H-09-B PITKIN SH 82 ML over CO RD, CASTLE CREEK 981,611$             

Construction 

Complete 01/27/11 07/21/11

Construction 

Complete

3 C-09-C ROUTT

US 40 ML over E FORK ELK RIVER;

W of STEAMBOAT  SPGS 5,635,097$          

Construction 

Complete 02/28/13 11/19/13

Construction 

Complete

3 E-12-I SUMMIT SH 9 ML over BLUE RIVER -$                   

No Action 

Proposed
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4 E-15-AA BOULDER SH 170 ML over COMMUNITY DITCH       AR -

No Action 

Proposed   No Action Required

4 G-21-B ELBERT I 70 FRONTAGE RD over DRAW  (SR) 1,361,415$          

Construction 

Complete 01/28/13 05/23/13

 Construction 

Complete 

4 G-21-Y ELBERT I 70 BUSINESS SPUR over I 70 ML 200,000$             

No Action 

Proposed   

4 B-16-AE LARIMER

US 287 ML over DRAW;

N of JCT SH 1 3,964,645$          

Construction 

Complete 07/25/11 05/01/12

 Construction 

Complete 

4 C-15-I LARIMER US 34 ML over BIG THOMPSON RIVER 5,362,816$          

Construction 

Complete 08/17/09 06/30/10

Construction 

Complete

4 C-15-J LARIMER US 34 ML over BIG THOMPSON RIVER -$                   

Construction 

Complete 08/17/09 06/30/10

Construction 

Complete

4 B-16-AM LARIMER PROSPECT ROAD over I 25 ML -$                   Not Programmed

4 B-16-D LARIMER

SH 14 ML over CACHE LA POUDRE RIVER;

E of JCT US 287 15,235,491$         In Construction 09/15/14 11/20/15  D-B-B  

4 B-16-EU LARIMER COUNTY ROAD 48 over I 25 ML -$                   Not Programmed

4 C-17-EL LARIMER I 25 ML over DRAW 1,078,230$          

No Action 

Proposed 02/07/12

4 G-22-J LINCOLN

US 24 ML over DRAW;

E of LIMON 1,044,720$          

Construction 

Complete 05/02/11 08/24/11

 Construction 

Complete 

4

A-24-C

A-26-F

LOGAN

SEDGWICK US 138 ML over DITCH/DRAW 869,367$             

Construction 

Complete 10/01/10 12/15/10

Construction 

Complete

4 C-17-B WELD SH 60 ML over SOUTH PLATTE RIVER -$                   Not Programmed

4 C-18-BK WELD US 85 BYPASS SBND over US 85 BUS RT -$                   

No Action 

Proposed

4 D-19-A WELD

I 76 SERVICE RD over LOST CREEK       

SR -$                   

No Action 

Proposed

4 B-17-C WELD US 85 ML(NUNN BRIDGE) over UPRR 7,652,645$          

Construction 

Complete 03/17/13 06/13/14

Construction 

Complete

4 B-17-L WELD

SH 14 ML over COALBANK CREEK;

W of AULT 5,712,268$          

Construction 

Complete 02/01/13 09/30/13

Construction 

Complete

4 C-17-BN WELD

I 25 SERVICE RD over LITTLE THOMPSON 

RIVER; 

S  of JCT SH 56 2,723,890$          

Construction 

Complete 09/04/12 04/12/13

Construction 

Complete

4 D-17-AK WELD

SH 66 ML over ST VRAIN RIVER;

W of PLATTEVILLE 6,000,266$          

Construction 

Complete 11/05/12 10/30/13

Construction 

Complete

4 D-28-B YUMA

US 34 ML over N FK REPUBLICAN RIVER;

W of LAIRD 3,474,546$          

Construction 

Complete 06/25/12 12/14/12

Construction 

Complete

5 O-12-AD CONEJOS SH 371 ML over ALAMOSA RIVER -$                   

No Action 

Proposed

5 O-05-AQ LA PLATA US 160 ML over ANIMAS RIVER 806,013$             

Construction 

Complete 07/26/10 11/23/10

Construction 

Complete

5 L-05-B OURAY

SH 62 ML over UNCOMPAHGRE RIVER;

SHERMAN ST in RIDGWAY 7,804,596$          

Construction 

Complete 04/24/12 11/09/12

 Construction 

Complete 

5 L-06-A OURAY US 550 ML over BEAR CREEK 5,850,074$          

Construction 

Complete 07/26/10 10/24/11

Construction 

Complete

5 N-11-C RIO GRANDE SH 112 ML over RIO GRANDE CANAL -$                   Not Programmed

5 M-06-K SAN JUAN US 550 ML over MINERAL CREEK 3,651,884$          

Construction 

Complete 08/17/09 06/01/11

Construction 

Complete

5 L-04-B SAN MIGUEL

SH 145 ML over LEOPARD CREEK;

JCT SH 62 - PLACERVILLE 3,855,354$          

Construction 

Complete 05/15/12 12/07/12

Construction 

Complete
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