Y g PROJECT TIMELINE

NEPA and Preliminary Design Project

I-70 & KIPLING INTERCHANGE PLANNING AND
ENVIRONMENTAL LINKAGES (PEL) STUDY COMPLETED

*  Purpose and Need
*  Comprehensive alternatives evaluation
*  Public outreach
> 3 public meetings
» 2 sets of community resource meetings

* Stakeholder coordination conducted (local agencies,
property owners, resource agencies)

EASTBOUND |-70 WIDENING AT GARRISON BRIDGE
DESIGN BEGAN

* Early action project recommendation from the PEL study

I-70/KIPLING INTERCHANGE ENVIRONMENTAL
ASSESSMENT (EA) BEGAN

EA PuBLIC MEETING #1

EASTBOUND |-70 WIDENING AT GARRISON BRIDGE
CONSTRUCTION COMPLETE

* Improved operations and safety for Kipling Street
On Ramp to Eastbound I-70 with added lane from ramp

EA PuBLIC MEETING #2

EASTBOUND I-70 AUXILIARY LANE DESIGN BEGAN

* Early action project recommendation from EA

ENVIRONMENTAL ASSESSMENT APPROVAL
* EA Public Meeting #3

—(O— July 2013

—(— January 2016

September 2016

March 2017

April 2017

November 2017

April 2018

January/February 2019



