
LANE CLOSURE REPORT – I-25/Santa Fe Bridges 

 

                  

WEEK OF:                 September 16
th

, to September 22
nd

, 2012      Location:        I-25 and Santa Fe Bridges 

Project No.              BR 0252-407 Office Phone:    303-744-7916     

Project Engineer:    Daniel Housand, with Art Negretti (assistant) Mobile Phones:  303-915-8459, 303-944-8512 

Contractor (Prime): Hamon Contractors Inc. Supt:  Ted Schmidt Mobile Phone:  303-901-2205 

Contactor (Traffic): Statewide Traffic Control TCS:  Cathy Naeve             Mobile Phone:  303-419-8101 

 

 

Day/Date Day/Night Hours Direction/Location Lane(s) Closed Description of Work 

 

Sunday 

9/16/2012 

 

No work 

 

 

   

 

 

Monday 

9/17/2012 

 

Daytime, 9 AM to 3 

PM 

 

Night: 11 PM to 5:30 

AM the next morning 

 

NB and SB Santa Fe from Ohio to 

the Home Depot Frontage Road 

 

NB I25 at Santa Fe 

 

SB I25 at Santa Fe 

Phase 3 traffic configuration in 

effect for NB and SB Santa Fe 

through the work zone.  Flaggers 

on site to slow traffic where 

needed.  Santa Fe Traffic may be 

down to one lane through the work 

zone  

 

Full closure of NB I25 to all 

traffic.  Traffic detoured as 

shown below. 

 

SB I25 – Double left lane closure 

 

Overhead work for the 

Flyover Bridge.  Bridge 

work for the new SB I25 

Structure over Santa Fe.  

 

Concrete Finishing and 

structural painting of 

Ramp 1 over NB I25. 
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Tuesday 

9/18/2012 

 

Daytime, 9 AM to 3 

PM 

 

Night: 11 PM to 5:30 

AM the next morning 

 

 

NB and SB Santa Fe from Ohio to 

the Home Depot Frontage Road 

 

NB I25 at Santa Fe 

 

SB I25 at Santa Fe 
 

 

Phase 3 traffic configuration in 

effect for NB and SB Santa Fe 

through the work zone.  Flaggers 

on site to slow traffic where 

needed.  Santa Fe Traffic may be 

down to one lane through the work 

zone  

 

Full closure of NB I25 to all 

traffic.  Traffic detoured as 

shown below. 

 

SB I25 – Double left lane closure 

 

 

Overhead work for the 

Flyover Bridge.  Bridge 

work for the new SB I25 

Structure over Santa Fe. 

 

Concrete Finishing and 

structural painting of 

Ramp 1 over NB I25. 

 

Wednesday 

9/19/2012 

  

Daytime, 9 AM to 3 

PM 

 

Night: 11 PM to 5:30 

AM the next morning 

 

NB and SB Santa Fe from Ohio to 

the Home Depot Frontage Road 

 

NB I25 at Santa Fe 

 

SB I25 at Santa Fe 

 

Phase 3 traffic configuration in 

effect for NB and SB Santa Fe 

through the work zone.  Flaggers 

on site to slow traffic where 

needed.  Santa Fe Traffic may be 

down to one lane through the work 

zone  

NB I25 – Double left or right 

lane closures 

 

SB I25 – Double left or right lane 

closures. 

 

 

Overhead work for the 

Flyover Bridge.  Bridge 

work for the new SB I25 

Structure over Santa Fe. 

 

Concrete Finishing and 

structural painting of 

Ramp 1 over NB I25. 
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Thursday 

9/20/2012 

 

Daytime, 9 AM to 3 

PM 

 

 

 

 

NB and SB Santa Fe from Ohio to 

the Home Depot Frontage Road 

 

 

 

Phase 3 traffic configuration in 

effect for NB and SB Santa Fe 

through the work zone.  Flaggers 

on site to slow traffic where 

needed.  Santa Fe Traffic may be 

down to one lane through the work 

zone. 

 

 

 

Overhead work for the 

Flyover Bridge.  Bridge 

work for the new SB I25 

Structure over Santa Fe. 

 

 

 

Friday 

9/21/2012 

 

Daytime, 9 AM to 3 

PM 

 

 

NB and SB Santa Fe from Ohio to 

the Home Depot Frontage Road 

Phase 3 traffic configuration in 

effect for NB and SB Santa Fe 

through the work zone.  Flaggers 

on site to slow traffic where 

needed.  Santa Fe Traffic may be 

down to one lane through the work 

zone  

 

Overhead work for the 

Flyover Bridge.  Bridge 

work for the new SB I25 

Structure over Santa Fe. 

 

 

Saturday 

9/22/2012 

 

No work Scheduled 

 

 

 

 

 

 

 

 

 

 

• Work specified in this notice is subject to change due to weather conditions and/or other unforeseen circumstances. 

 

• The ramp from SB Santa Fe Drive to SB I25 is closed until further notice.  Traffic is detoured going south to Mississippi, East on 

Mississippi to Broadway, North on Broadway to I25.   

 

• The Ramp from NB Santa Fe Drive to SB I25 is closed until further notice.  Traffic is detoured at Mississippi, East on Mississippi to 

Broadway, North on Broadway to I25. 

 

 

DETOURS: 
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Full Closure of NB I25.  Traffic will be required to exit off onto the Ramp that goes to Santa Fe and Alameda in front of the Home Depot.  

The Detour is down that Ramp, north on the Frontage Road, to NB Santa Fe Drive, then North on Santa Fe Drive, past Alameda to 

Cedar.  West on Cedar, back onto NB I25 after the signal light.  NB I25 is expected to be closed to ALL traffic starting at 11PM. 

 

 


