



Updates on COtransit Digital Mobility Hub (formerly Connected Colorado Project) Q3 2024

Project Updates

1. New Name and Logo
2. Project Schedule Status
3. Current Phase Update
4. Agency and Meetings Update
5. Future Tasks



Logo image of COtransit

New Name and Logo - COtransit

As mentioned in our previous newsletter, the digital mobility hub project is being rebranded to COtransit. The new name and branding complements CDOT’s highly recognizable COtrip application and the COtransit logo resembles a “pin” on a map. By having a Colorado map-pin logo, we hope it will be easy for users to associate COtransit with planning and purchasing tickets for their transportation needs.

Project Schedule Status

The project is currently in Task 3.

Task 1: Project Initiation and Kick-off	Q3 & Q4 23
Task 1: Procurement	Q4 23; Q1 & Q2 24
Task 2: Systems Engineering Analysis and Agreements	Q4 23; Q1 & Q2 24
Task 3: Software Development	Q4 23; Q1 - Q3 24
Task 3: Software Development Review	Q2 - Q4 24
Task 4: Soft Rollout, Testing and Training for Pilot Agencies	Q3 & Q4 24
Task 5: Full System Rollout	Q4 24 & Q1 25
Task 5: Demonstration/User Outreach	Q1 25



Current Phase Update

Currently the team is working on completing Task Three (Software Development) which includes branding the mobile and web applications, completing ADA/Section 508 compliance to make the applications conform to state and federal standards, including having the ability to select various languages for the application such as Spanish, Korean, Chinese, Vietnamese and Russian.

The project team and our pilot agency partners are also working on the implementation of the Automated Vehicle Location (AVL) hardware and tracking that is part of Task Three. Along with the installation of AVL hardware, we will also be testing, setting up the user's login and interface and working on reports and data feeds with the pilot agencies.

Agency and Meeting Updates

We met earlier in the month to review the logo and branding changes and to discuss next steps in testing.

If your agency is interested in participating in the COtransit digital mobility hub project, please [email us](#) using the Subject Line "Add My Agency to COtransit" and be sure to include your agency name, phone number and email address.

Future Tasks

Task Four will have features such as creating a trip planning functionality specifically incorporating mobile app push notifications, data exchange and real-time data. Anticipated soft rollout is expected to occur in the first quarter 2025.

[READ MORE ON OUR WEBSITE](#)
