

Statewide Transportation Plan Development (SWP) Six-Month Road Strategic Map

	Key Topics/Deliverables
✓ January	<ul style="list-style-type: none"> • Status and March Update • Six-Month Strategic Road Map Development • Early Engagement Public Outreach
✓ February	<ul style="list-style-type: none"> • Infrastructure Condition (Bridges, Highways) and Maintenance Performance Measures and Objectives • PD 14 Update
March	<ul style="list-style-type: none"> • Six-Month Strategic Road Map -Steps in the Six-Month Road Map are described in this matrix. (please refer to accompanying memo) • State Freight Plan Highlights - Highlights of State Freight Plan Scope of Work.
April	<ul style="list-style-type: none"> • Key Messages – SWP Key messages for early outreach. • Sample Corridor Mapping (Existing and Future Conditions) – Storyboards for a rural and urban sample corridor. • Modal & other CDOT Plan Integration – “draft” concept on the incorporation of other Plans into the Statewide Plan. • TPR –Surveys – Survey of STAC representative s to obtain information regarding the development of the 10 Rural Regional Transportation Plans (RTP’s). Results will be shared.
May	<ul style="list-style-type: none"> • Early Engagement & Public Involvement Ideas – Thoughts on early education elements to best prepare and encourage meaningful public outreach in summer. • Corridor Needs, Visions and Strategies – draft Concept for: <ul style="list-style-type: none"> ○ Possible consolidation of corridors ○ “draft” Strategy List ○ Corridor prioritization • Potential RTP Streamlining Ideas – Thoughts on how the 10 Rural RTP’s may be streamlined to result in a more meaningful plan. • Statewide Plan Web Site and C-Plan – Demonstration of SWP web site with an interactive story map platform and C-PLAN (data cloud). • PD 14 Update – Transit Performance Measures and Objectives
June	<ul style="list-style-type: none"> • Planning Guidebook – “draft” guidebook to assist TPR’s and the consultant in the development the 10 Rural RTPS. • PD 14 Update – Safety, and Project Delivery Performance Measures and Objectives • Other Policies – Polices related to SWP that may need to be revised, rescinded, or developed. • Early Engagement and Public Involvement – Implementation Concept and Schedule

**Possible shifts in the timeline for Key Topics/Deliverables may occur.*