

General

The Contractor shall be responsible for obtaining all third party approvals required to complete the Work, except as otherwise specified in the Contract Documents. Third party coordination and approvals will be required from the following agencies: Local Agencies, Public Utility Owners and Private Utility Owners. Utility Company requirements are addressed in the Utility Section. Coordination and approval requirements of Local Agencies are addressed in this Section.

Local Agency

The Contractor shall meet the requirements of the Intergovernmental Agreement (IGA) with the Local Agency that have been obtained. No IGA's were required for this Work.

Deliverables

The Contractor shall submit the following to the CDOT Project Engineer:

Deliverable	Acceptance or Approval	Schedule
Contractor's right of entry agreement	Acceptance	Prior to commencing work on a property
Aerial crossing easements	Acceptance	(as needed by the Contractor)
Utility crossing permit	Acceptance	Prior to commencing any Work which impacts a Utility

All deliverables shall also conform to the requirements of the Quality Management Section.