

# UPDATED CONSTRUCTION SCHEDULES

## Original Construction Schedule

2019									2020									2021												
MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
DAILY CLOSURES FOR BLASTING									SINGLE-LANE CLOSURES																					
ROCK BLASTING									ROADWAY RECONSTRUCTION, STRUCTURES WORK, PAVING AND TRAIL IMPROVEMENTS																					

## New Construction Schedule with Current Approach

2019									2020									2021												
MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
WORK COMPLETE TO DATE: MARCH-SEPT 2019 FULL CLOSURES FOR BLASTING							24-HR CLOSURE OCT. 19 4-HOUR CLOSURES	SINGLE-LANE CLOSURES			4-HOUR CLOSURES						SINGLE-LANE CLOSURES													
							ROCK BLASTING/BOLTING, RIVER ARMORING, TRAIL BOX CULVERTS	RIVER ARMORING, TRAIL BOX CULVERTS			ROCK BLASTING						MISCELLANEOUS WORK OR WINTER SHUT DOWN			ROADWAY RECONSTRUCTION										

## Improved Project Schedule

2019									2020									2021												
MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
							4-HOUR CLOSURES			SINGLE-LANE CLOSURES									POTENTIAL PAVING IF NOT COMPLETED DUE TO WEATHER IN 2020											
							ROCK BLASTING/BOLTING, AND RIVER ARMORING			RIVER ARMORING, TRAIL BOX CULVERTS ROADWAY RECONSTRUCTION																				

