



# CO 9 WILDLIFE AND SAFETY IMPROVEMENTS

## OVERVIEW

Work on the Colorado Department of Transportation (CDOT) State Highway (SH) 9 Wildlife and Safety Improvements project is nearing completion as construction crews are months ahead of the original projected schedule.

Overall benefits of the project include reconstructing the roadway to include 8-foot wide shoulders, alignment upgrades, and the installation of five wildlife underpass and two overpass structures to improve safety throughout the corridor.

## PROGRESS

To date, construction crews have completed all paving operations. The wildlife underpasses and overpass structures are also completed. Landscaping and seeding procedures, along with the installation of a deer fence, are roughly 95% complete. Finalization of the project is weather dependent, but may occur as early as the first week of December.



## SCHEDULE AND TRAFFIC IMPACTS

Monday through Friday, during daylight hours, both northbound and southbound traffic will have intermittent lane closures between MP 126 to MP 131. Please plan additional time for your commute as delays could reach 10 minutes in length, and please note the various speed limits. *Please use caution and stay alert as the deer fence installation is not complete and wildlife can access the highway in certain open areas.*

## CONTACT THE PROJECT TEAM

If you have questions about the project, please leave a message on the project hotline or email us. You will receive a response within 24 business hours.



Email: [SH9Kremmling@publicinfoteam.com](mailto:SH9Kremmling@publicinfoteam.com)  
Phone: 970-724-4724  
Website: [www.codot.gov/projects/sh9wildlife](http://www.codot.gov/projects/sh9wildlife)



# CO 9 WILDLIFE AND SAFETY IMPROVEMENTS

## PROJECT UPDATE

November 2016



Public Information Manager  
c/o ZoZo Group, LLC  
700 E. 24th Avenue, Suite #2  
Denver, CO 80205



**COLORADO**  
Department of  
Transportation

