



Preliminary Project Schedule

Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36			
Process Steps	Gain Endorsement							Develop Criteria					Alternatives Analysis										Write Environmental Document																
	Gather issues and concerns																																						
								Develop and review corridor vision and criteria																															
								Final Vision, Develop Problem Statement, and Purpose & Need					Develop analyze alternatives										Refine alternatives																
Stakeholder Meetings		Establish the Leadership Teams			Agency Visioning Workshop			Workshop -- Present process and gather concerns		Workshop -- Present Vision and gather ideas		Workshop -- Present ideas and Level 1 criteria		Workshop -- Present Level 1 Analysis		Workshop -- Present concepts and Level 2 criteria		Workshop -- Present Level 2 analysis		Workshop -- Present alts and Level 3 criteria				Workshop -- Present Level 3 analysis		<i>Series of neighborhood and issue based meetings.</i>													