



## Grand Avenue Bridge

### Traffic Impacts and Construction Activity for the Week of 4/1 - 4/9

#### New Traffic Impacts

##### Exit 116 westbound off-ramp

The Exit 116 (Main Glenwood to Aspen exit) westbound off-ramp is in a one lane configuration. This one lane closure is necessary for a storm drain utility project.

##### Grand Avenue Bridge

Expect one-lane closures on the Grand Avenue Bridge from 9:00 am - 3:00 pm. Monday (4/4), Wednesday(4/6), and Friday (4/8).

This work is necessary to stage the concrete pump truck to pour concrete to form the bridge piers on the north river bank.

#### Ongoing Traffic Impacts

##### 7th St. from Colorado Avenue to Cooper Avenue

Both lanes remain closed to traffic. Heavy equipment and construction vehicles are working under the Grand Avenue Bridge for the 7<sup>th</sup> Street Plaza utility project.

##### River Street

Access from Laurel is restricted to construction traffic only. Traffic control is in the area. Access from the Historic Hot Springs District remains open.

##### Interstate 70 Eastbound Exit 116 One Lane

The south eastbound lane at Exit 116 will be reduced to one lane of traffic for approximately 2,000 ft. This will be the condition for throughout Phase II. Speed limit reduced to 40 mph in this area.

#### Pedestrian Update

Two Rivers Park pedestrian bridge is now open.

##### Construction Activities for the Week

- Excavating activities for the north pedestrian bridge landing.
- Traffic bridge foundation work on the north bank of the Colorado River.
- Form and pour columns for the north pedestrian bridge piers along the north river bank.
- Crews continue water line install along the 7<sup>th</sup> Street Plaza.

Call or Text: 970-618-9897

Email: [info@grandavenuebridge.com](mailto:info@grandavenuebridge.com)

Visit: [grandavebridge.codot.gov](http://grandavebridge.codot.gov)



COLORADO  
Department of Transportation  
Statewide Bridge Enterprise



CONTRACTOR:

GRANITE

