

Schedule for 405C Projects

We expect the schedule for **2023 projects** to be approximately as follows:

- Short form applications in by **2/9/22**.
- Preliminary approval in **February** by STRAC.
- Long form applications due **3/31/22**.
- Secondary approval in **April** by STRAC (if needed).
- Main approval (from NHTSA) in **August/September**.
- Projects start in **October** 2022, or later.
- Projects end **9/30/23** (not approximate).