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I‐70 Silverthorne/Dillon Interchange Project 

PLT Meeting Minutes 
 

5/19/2011, 1‐3:30 PM 
Silverthorne Town Hall 

 
Meeting Participants 
 
PLT Members:  
Bill Linfield, Town of Silverthorne 
Bill Scheuerman, CDOT Resident Engineer, Mountain Residency 
Dan Burroughs, Town Engineer, Town of Dillon 
R.A. Plummer, AECOM 
Steve Swanson, Blue River Watershed Group 
Thad Noll, Summit County  
Tyler Weldon, CDOT Project Manager 
 
Consultant Team Members:  
Alan Eckman, AECOM 
Dean VanDeWege, Jacobs 
Megan Alderton, InterMountain Corporate Affairs 
Tom Schilling, InterMountain Corporate Affairs 
 

1. DISCUSSION 

Bill Scheuerman started the meeting and announced his retirement from CDOT. He explained 
that CDOT is developing a formal team for I‐70 Mountain Corridor projects, which will eventually 
oversee the I‐70 Silverthorne/Dillon Interchange Project. Jim Bemelen will act as the manager 
for the I‐70 Mountain Corridor Team.  CDOT intends to fill vacancies left by Bill, Jim and Wendy 
Wallach; and the I‐70 Silverthorne/Dillon Interchange Project will soon involve new people. R.A. 
Plummer briefly reviewed the purpose of the meeting and the meeting agenda.  
 
Old Business/Housekeeping: 
 
The PLT approved the minutes from the 3/17/11 PLT meeting.  
 
Project and Schedule Update: 
 
R.A. provided an update on the project and schedule. A Technical Workshop was held April 21 to 
perform an initial evaluation of interchange alternatives and options. The team will review the 
findings of the workshop at the PLT meeting today. Following, a PLT meeting will be held in June 
and a public meeting will be held in July to present findings and potential alternatives to the 
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public. The group agreed that the public meeting will be held on July 20th at the Silverthorne 
Pavilion (tentatively from 5‐8 PM). A new Purpose and Need document has been developed. 
This document was distributed to the PLT (Handout: Purpose and Need). Thad Noll provided 
comments. 
 
Review of Technical Team Findings: 
Dean VanDeWege walked the PLT through boards showing four standalone alternatives and 
eight options, including those for the Eastbound Off ramp, Westbound On Ramp and Straight 
Creek.  
 
The four standalone alternatives include: 

1. Improved Diamond 

2. Roundabouts 

3. Single Point Urban Interchange 

4. Diverging Diamond 

The eight options include: 
 
Eastbound Off Ramp – 

A. Split Diamond with One‐Way Frontage Road 

B. Split Diamond with Two‐Way Frontage Road 

C. Split Diamond, Combined Stephens Way/Frontage Road 

Westbound On Ramp – 
A. New Structure with Improved Grade 

B. Split Diamond 

C. Slip Ramp to Wildernest Road 

Straight Creek 
A. Flyover 

B. Underpass 

R.A. mentioned that two other options were considered as well, including a flyover closer to the 
interchange and an extended split diamond. It was decided that neither of these options would 
necessarily address the project purpose and need (i.e., interchange improvement). The PLT 
discussed the potential of the second option, however, to address the need to get traffic west 
from Wildernest without required use of the interchange. This option will be run through 
screening.  
 
Bill Linfield explained that he met with Beth Vogelsang and Town of Silverthorne Community 
Development Director Mark Leidal to examine alternatives from a land use standpoint. Mark 
preferred the roundabouts alternative. Dan Burroughs asked about the roundabout at Little 
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Beaver ‐‐ could it be moved closer to Stephens Way? Alan explained that this would be too close 
relative to the cars queuing. Tyler further explained that the hill at that location would require 
braking that may necessitate reengineering for safety purposes. Dan suggested that the 
roundabout at Little Beaver seems to be a design challenge. Thad expressed that he likes the 
idea if it is feasible.  
 
R.A. explained how alternatives were evaluated at the Technical Workshop. Alternatives and 
options were screened through feasibility‐ and concept‐level criteria questions intended to 
determine whether alternatives had fatal flaws. Alternatives were compared with other 
alternatives and those with fatal flaws were removed. Alternatives were then compared against 
one another again. Findings were grouped accordingly by questions and issues. 
 
Alan presented a handout (Handout: Technical Workshop Summary Findings) summarizing the 
more detailed findings of the workshop. He began with the screening process outcome 
summary, noting that the team first took each potential scenario through feasibility‐ and 
concept‐level evaluations as R.A. explained. Any no statement in a given evaluation criteria 
eliminated the alternative/option.  
 
The following scenarios were eliminated: 
 

 Eastbound Off Ramp Option C 

 Westbound On Ramp Option C 

 Straight Creek Flyover Option 

 Straight Creek Underpass Option 

 Alternative 2: Roundabouts  

Alan explained that Eastbound Off Ramp Option C was eliminated because it had fatal flaws 
associated with mobility and accessibility. Eastbound Off Ramp Option C was a clear winner in 
the Eastbound Off Ramp Options. Westbound On Ramp Option C also had fatal flaws, creating a 
confusing weaving requirement with safety and mobility issues and requiring land that may be 
needed for future transit operations. The team will continue to evaluate both remaining 
Westbound On Ramp Options. Both options relating to Straight Creek were eliminated because 
they were incompatible with the existing and planned roadway system, and did not meet the 
purpose and need  
 
Alternative 2 was eliminated because two of the four roundabouts included in the alternative – 
those closest to the interchange ‐‐ did not provide enough traffic capacity and because the 
roundabouts would be difficult for trucks to navigate safely. To that end, the roundabouts at the 
base of the ramps will no longer be considered. Those involving Wildernest/Rainbow Drive and 
Little Beaver Trail, however, will be given further consideration as an option in other 
alternatives. They could work well with the Diverging Diamond alternative, for example, because 
they would reduce weaving traffic issues. Bill Linfield and Thad suggested that the team will 
need to be able to fully explain to the public why the roundabout alternative will not work 
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because many in the community favor or expect this alternative. The team agreed that 
roundabouts will be taken under further consideration and that challenges with trucks, 
pedestrians and operations will be modeled and before the next meeting and shown and 
explained at the public open house.  
 
R.A. explained that the next step will be to mix and match alternatives and options. The team 
will have a model and an idea of how alternatives and options will be packaged before the next 
PLT meeting for PLT discussion.    
 
Public Open House: 
 
R.A. provided an overview of the activities completed since the November 2010 public meeting. 
The team has completed alternatives development and vetted alternatives through concept‐ 
and feasibility‐level evaluation criteria. The team discussed the value of making a formal 
presentation at the July meeting and decided that an open house format with stations would be 
more appropriate. The team hopes the public will acknowledge that they have considered and 
come up with the right set of alternatives, agree the team is taking the right alternatives 
forward, and help to ensure that nothing has been missed. The team discussed various ways in 
which alternatives and options may be presented, including maps and matrices. It was agreed 
that the team may enact two Issues Task Forces – one for business access and one for 
roundabouts. The team will draft a public meeting plan and materials for review at the June PLT 
meeting. Calendar alerts and ads will be placed with local media prior to the public open house, 
and Tom will set up meetings to brief Bob Wilson and Angie Drumm.  
 
Next Meeting (Thursday, June 23rd, at Town of Silverthorne): 
 
The next PLT meeting is scheduled for Thursday, June 23rd, from 1‐3:30 p.m. 
 
ACTION ITEMS 

 The team will model roundabouts 

 The team will package alternatives and options 

 The team will draft a public open house plan and materials 

 Tom will set up briefing meetings with Bob Wilson and Angie Drumm 

 

Minutes prepared by: M. Alderton, 5/25/11 
Last Rev: 6/21/11 
 


