FINAL Meeting Minutes
Project:

CDOT Region 3—SH 82 Grand Avenue Bridge

Purpose:

PLT Meeting #3

Date Held:

September 30, 2011

Location:

CDOT Conference Room (Glenwood Springs)

Attendees:
CDOT:
City of Glenwood Springs:
Eagle County:
Glenwood Hot Springs:
Glenwood Springs Chamber:
Historic Preservation Commission:
Pitkin County:
Downtown Development Authority:
Colorado Bridge Enterprise:
Jacobs:
TSH:
Pat Noyes and Associates:
Newland Project Resources:
Other Attendees:

Copies:

Josh Cullen, Joe Elsen, Tammie Smith, Roland Wagner
Bruce Christensen, Shelley Kaup (alternate)
Eva Wilson
Kjell Mitchell,
Doug Harr
Gretchen Ricehill
Brian Pettet
Leslie Bethel
Charlie Trujillo
Craig Gaskill, Jim Clarke,
George Tsiouvaras, Jeff Simmons
Pat Noyes
Tom Newland
Dave Sturgis (concerned citizen)

PLT Members, File

SUMMARY OF DISCUSSION:
PLT CHARTERING
Pat Noyes led a chartering session. The chartering process included an understanding of PLT
roles, PLT values and PLT critical success factors.
1. PLT roles were discussed:
• The PLT will help keep the project on task.
• Doug Harr expressed concerned that the PLT will not have input. Pat clarified that
PLT will provide considerable input, but it’s not a decision-making body.
• The PLT will ensure the CSS process is followed.

FINAL Meeting Minutes—SH 82 Grand Avenue—PLT #3
September 30, 2011
Page 2 of 5

• The PLT helps set up the way decisions get made.
• Pat discussed commitment and consistency for involvement of PLT members.
2. How frequently will we meet? – maybe monthly for 5 to 6 months, then taper back to
maybe every 3 months during environmental process. Future meetings will likely be
longer.
3. Does the PLT have the right membership?
The group discussed having Shelley Kaup be a full-time PLT member, representing the
Transportation Commission. Shelley will confirm with the Commission that she can serve
that role. (Note: the Commission subsequently voted in favor of having Shelley represent
them on the PLT).
4. PLT Values and critical success factors were discussed.
5. Values and critical success factors are used to create the context statement. The context
statement defines what is important about the bridge in the community.
6. Values were framed through the question: What’s important to the community and this
environment? Values identified by the PLT include:
• Tourism
• Aesthetics
• Gateway/market
• Employment life line for Upper Valley and local
• Emergency services critical link
• Connects downtown/river
• Natural beauty/hotel/pool
• Heart of town – connection
• Mountain Valley
7. Critical Success Factors were identified by the question: What are the success factors
needed to make this a successful project?. Critical success factors identified by the PLT
include:
• Iconic structure
• Safety
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• Connection to 6th St.
• Minimize construction impacts
• Provide for activity under the bridge – vital
• Minimize environmental impacts
• Accommodate traffic flow/demand
• Design for sustainability
• Looks like it grew out of history of Glenwood Springs
• Positive economic impact (short- and long-term)
• Invigorates activity on the two ‘wing’ streets
• Accommodates flow of traffic on I-70
• Enhance recreation on river
• Affordable
• Doesn’t impact aquifer/hot springs
• Source of community pride
• Maintains appropriate speeds on Grand Avenue
• Improves pedestrian/ bicycle/ ADA accessibility
• Engage public/community
• Meet current design standards
8. Following input from the PLT on values and critical success factors, Pat presented a draft
context statement as follows:
“The Grand Avenue bridge over the Colorado River, Interstate 70 and the railroad tracks,
connects north and south Glenwood Springs, I-70 and State Highway 82, and the historic
districts of downtown and the Glenwood Hot Springs.
The bridge stands as a gateway to the city of Glenwood Springs, Glenwood Canyon, the
Roaring Fork Valley, and Colorado’s western slope communities. It serves local, regional
and state travel, local commuters, emergency response, bicyclists and pedestrians.
The soaring walls of Glenwood Canyon; the rich history of Glenwood Springs, built at the
confluence of the Colorado and Roaring Fork Rivers; mining; tourism and recreation
define a splendid and vivid context for the Grand Avenue bridge.”

COMMUNICATION
Consider an information type of web site, such as Sharepoint for information sharing.
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If the PLT needs to review materials prior to meetings, provide the information at least 1 week
prior.

BRIDGE SUFFICIENCY
George Tsiouvaras presented the current understanding of the bridge condition.
• Structurally, it’s fairly average for its age, but no detailed inspections have been
made.
• The bridge was originally designed for 2 lanes and 25 tons. It is now 4 lanes and
design standards are for 45 tons.
• It is rated down due to functional obsolescence. While there are many factors here,
the more obvious ones are the 9-foot 4-inch lanes, the lack of system redundancy, lack
of adequate clearance for I-70 lanes and less than required vertical clearance for both
the railroad and 7th Street.
• There are known scour issues. A 1992 event resulted in scour two feet below the
bottom of the bridge footer.
• Water currently leaches through the bridge deck creating icicles under the bridge in
the winter.
• Bridge Enterprise sees this bridge as a poor condition bridge.
• There is concern over the age of the bridge and how this might affect fatigue in the
steel members.
• There is concern over condition of concrete in deck. There is no waterproofing
membrane in the deck.
• Upcoming tasks will be to conduct additional research and engineering studies on the
bridge to answer these questions. This is scheduled within the next 3 months.
• The project needs to look beyond the bridge sufficiency rating and consider what is
the best solution given the actual condition and problems with the bridge.
• The project needs to consider beyond what will increase rating, and what is the
future life of bridge
• Kjell Mitchell expressed concern about the safety of patrons from falling concrete off
bridge. Concrete has fallen off the bridge in the past and landed on vehicles parked
underneath.

NEPA 101
Due to time constraints, the NEPA 101 presentation will be scheduled for next meeting. The
handout will be provided to the PLT prior to the meeting.
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UPCOMING ACTIVITIES (NEAR TERM)
1. A Visioning session is being planned. An issues task force was set up to help plan for the
visioning session. PLT participants include Shell Kaup and Kjell Mitchell. This will
involve one or two planning meetings.
2. Further bridge analysis will be conducted over the next 2 to 3 months.
3. A project website will be set up and the project team will begin meeting with project
stakeholders.

COMMENTS/QUESTIONS
1. A question was raised about developing success factors. Developing success factors
implies judgments. We want folks and decision-makers to make their own judgments.
Criteria will be developed that will be used to evaluate the alternatives.

ACTION ITEMS
1. Consider an information type of web site, such as Sharepoint for information sharing.
2. NEPA 101 presentation will be scheduled for next meeting. The handout will be provided
to the PLT prior to the meeting.
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Grand Avenue Bridge
from PLT meeting September 29, 2011
Context Statement
The Grand Avenue bridge over the Colorado River, Interstate 70 and the railroad tracks,
connects north and south Glenwood Springs, I-70 and State Highway 82, and the
historic districts of downtown and the Glenwood Hot Springs.
The bridge stands as a gateway to the city of Glenwood Springs, Glenwood Canyon, the
Roaring Fork Valley, and Colorado’s western slope communities. It serves local,
regional and state travel, local commuters, emergency response, bicyclists and
pedestrians.
The soaring walls of Glenwood Canyon; the rich history of Glenwood Springs, built at the
confluence of the Colorado and Roaring Fork Rivers; mining; tourism and recreation
define a splendid and vivid context for the Grand Avenue bridge.

Critical Success Factors
• Meet current design standards
• Safety
• Pedestrian, bicycle, and ADA access
• Iconic structure
• Promote appropriate speeds
• Connection to 6th Street
• Minimize construction impacts
• Solve problems into the future
• Provide for activities and vibrant street life under the bridge
• Avoid and minimize environmental impacts
• Accommodate traffic flow and demand
• Design for sustainability
• Looks like it grew out of the history of Glenwood Springs
• Positive economic impact, short and long-term
• Invigorates activity on Wing Street
• Accommodates traffic flow on I-70
• Maintain and enhance recreation on the river
• Affordable
• Doesn’t impact aquifer and hot springs
• Source of community pride
• Engaged public and community

