



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
E-16-FP	1	ADAMS	80TH AVE over US 36 ML	Construction Complete	2009
E-16-GQ	1	ADAMS	SH 95 ML (SHERIDAN BLVD) over UP RR, RR SPUR; N of JCT I 76 in WHEATRIDGE	Construction Complete	2009
E-17-AR	1	ADAMS	SH 7 ML over SOUTH PLATTE RIVER	Construction Complete	2009
E-17-CA	1	ADAMS	SH 44 ML(104TH AVE) over SOUTH PLATTE RIVER; W of JCT US 85	Construction Complete	2009
E-17-DC	1	ADAMS	I 76 ML EBND over UP RR; E of JCT US 85	Construction Complete	2009
E-17-DM	1	ADAMS	I 76 ML WBND over UP RR	Construction Complete	2009
E-17-DN	1	ADAMS	I 76 ML EBND over UP RR	Construction Complete	2009
E-17-DU	1	ADAMS	I 76 ML WBND over UP RR; E of JCT US 85	Construction Complete	2009
E-17-EP	1	ADAMS	SH6 DITCH RIDER RD over BURLINGTON CANAL SR	Remaining	2009
E-17-ER	1	ADAMS	SH 44 ML(104TH AVE) over BULL SEEP; W of US 85	Construction Complete	2009
E-17-EX	1	ADAMS	PEORIA STREET over I 76 ML; NE of JCT US 85	Construction Complete	2009
E-17-EZ	1	ADAMS	84TH AVE over I 25 ML	Construction Complete	2009
E-17-GM	1	ADAMS	I 76 ML EBND over SOUTH PLATTE RIVER; NE of JCT I 270	Construction Complete	2009
E-17-HG	1	ADAMS	104TH AVE over I 25 ML	Construction Complete	2009
E-17-HL	1	ADAMS	I 76 ML EBND over SH 224 ML	Construction Complete	2009
F-19-AF	1	ADAMS	COUNTY ROAD over I 70 ML	Remaining	2010
E-17-GL	1	ADAMS	I 76 ML WBND over SOUTH PLATTE RIVER; NE of JCT I 270	Construction Complete	2011
E-17-IC	1	ADAMS	YORK STREET over I 270 ML	Remaining	2011
E-16-AA	1	ADAMS	US 287 ML over BNSF RR SPUR; at 69TH AVE	Construction Complete	2012
E-17-AT	1	ADAMS	SH 6 ML over SAND CREEK	Remaining	2018
E-17-ID	1	ADAMS	I 270 ML WBND over SOUTH PLATTE RIVER	Remaining	2018
E-17-IE	1	ADAMS	I 270 ML EBND over SOUTH PLATTE RIVER	Remaining	2018
E-17-IF	1	ADAMS	I 270 ML WBND over DITCH RD, BURLINGTON CANAL	Remaining	2019
E-17-IH	1	ADAMS	I 270 ML WBND over SH 265 ML, UP RR, BNSF RR	Remaining	2018
E-16-LT	1	ADAMS	I-76 over EBND over CLEAR CREEK	In Design	2017
E-16-LU	1	ADAMS	I-76 over WBND over CLEAR CREEK	In Design	2016
F-16-F	1	ARAPAHOE	US 85(SANTA FE) ML NBND over DAD CLARK GULCH; in LITTLETON	Construction Complete	2009
F-16-FY	1	ARAPAHOE	US 285 ML SBND over SH 88 ML	Construction Complete	2009
F-16-FZ	1	ARAPAHOE	US 285 ML NBND over SH 88 ML	Construction Complete	2009
F-17-DM	1	ARAPAHOE	SH 88 ML/ARAP RD over CHERRY CREEK; W OF SH 83(PARKER RD)	Construction Complete	2009
F-17-F	1	ARAPAHOE	US 40 ML(E COLFAX) EBND over SAND CREEK; E of I-225	Construction Complete	2009
F-17-GO	1	ARAPAHOE	US 40 ML(E COLFAX) EBND over TOLLGATE CREEK; W of I-225	Construction Complete	2009
F-19-B	1	ARAPAHOE	US 36 ML over COMANCHE CREEK; E of STRASBURG	Construction Complete	2009
F-17-BS	1	ARAPAHOE	US 40 ML(E COLFAX) WBND over SAND CREEK; E of I-225	Construction Complete	2011
F-17-GA	1	ARAPAHOE	US 40 ML(E COLFAX) WBND over TOLLGATE CREEK; W of I-225	Construction Complete	2012
F-19-F	1	ARAPAHOE	US 36 ML over DRAW	Remaining	2012
F-20-G	1	ARAPAHOE	I-70 SERVICE RD over MIDDLE BIJOU CREEK	Remaining	2016
F-19-E	1	ARAPAHOE	US 36 ML over DRAW	In Design	2017
F-16-BC	1	ARAPAHOE	SH 88 ML over BEAR CREEK	Remaining	2018
F-17-AA	1	ARAPAHOE	SH 177 ML over LITTLE DRY CREEK	Remaining	2019
F-17-CZ	1	ARAPAHOE	US 285 ML over LITTLE DRY CREEK	Remaining	2018
F-17-GN	1	ARAPAHOE	ALAMEDA AVE over I 225 ML	Remaining	2019
F-19-AJ	1	ARAPAHOE	I 70 STRASBURG SPU over UP RR	Remaining	2018
F-19-C	1	ARAPAHOE	US 36 ML over LITTLE COMANCHE CREEK	Remaining	2018
F-20-C	1	ARAPAHOE	I 70 SERVICE RD over RATTLESNAKE CREEK SR	Remaining	2018
F-20-D	1	ARAPAHOE	US 36 ML over EAST BIJOU CREEK	Remaining	2018
F-20-F	1	ARAPAHOE	US 40 ML over EAST BIJOU CREEK	Remaining	2018
F-20-J	1	ARAPAHOE	US 40 ML over DRAW	In Design	2018



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
F-20-L	1	ARAPAHOE	I 70 SERVICE RD over DRAW SR	In Design	2018
E-16-FK	1	BROOMFIELD	SH 121 ML SBND- WADSWORTH PKWY over US 36 ML (DENVER/BOULDER TNPK)	Construction Complete	2009
E-16-FL	1	BROOMFIELD	CNTY RD / OLD WADS over US 36 ML (DENVER/BOULDER TNPK); SE of JCT SH 121	Construction Complete	2009
E-16-HS	1	BROOMFIELD	SH 121 ML SBND over US 287 ML, RR SPUR	Remaining	2019
F-14-B	1	CLEAR CREEK	I 70 FRONTAGE RD over CLEAR CREEK (SR); W IDAHO SPRINGS	Construction Complete	2009
F-14-Y	1	CLEAR CREEK	I 70(BUSINESS RT) over I 70 ML	Construction Complete	2009
F-15-BL	1	CLEAR CREEK	I 70 ML WBND over US 6, CLEAR CREEK	In Design	2009
F-15-D	1	CLEAR CREEK	I 70 FRONTAGE RD over CLEAR CREEK (SR)	Remaining	2009
E-14-AV	1	CLEAR CREEK	I 70 ML over CLEAR CREEK	Remaining	2018
E-16-EO	1	DENVER	SPEER BLVD SBND over I 25 ML	In Design	2018
E-16-FW	1	DENVER	PECOS STREET over I 70 ML; in DENVER	Construction Complete	2009
E-17-BY	1	DENVER	I 70 ML EBND over SAND CREEK; E of QUEBEC ST	Construction Complete	2009
E-17-GE	1	DENVER	I 70 ML WBND over SAND CREEK; E of QUEBEC ST	Construction Complete	2009
F-16-BM	1	DENVER	SH 88 ML over RR, LAKEWOOD GULCH	Construction Complete	2009
F-16-DP	1	DENVER	I 25 ML over RDWY,RR, SOUTH PLATTE RVR; BRONCO BRIDGE	Construction Complete	2009
F-16-DT	1	DENVER	I 25 ML NBND over US 85 ML (SANTA FE)	Construction Complete	2009
F-16-DW	1	DENVER	I 25 ML SBND over US 85 ML (SANTA FE)	Construction Complete	2009
F-16-EF	1	DENVER	US 6 ML over SOUTH PLATTE RIVER; W SIDE of I-25	Construction Complete	2009
F-16-EJ	1	DENVER	US 6 ML over BNSF RR; E SIDE OF I-25	Construction Complete	2009
F-16-EN	1	DENVER	US 6 ML over BRYANT STREET; W SIDE OF I-25	Construction Complete	2009
F-16-FW	1	DENVER	US 287+SH 88 (FEDERAL) over US 40 ML (COLFAX)	Construction Complete	2009
F-17-AE	1	DENVER	SH 30 ML/HAVANA ST over CHERRY CREEK	Construction Complete	2009
E-17-DF	1	DENVER	I 70 ML WBND over UP RR W of QUEBEC STREET	In Construction	2010
E-17-JP	1	DENVER	I 70 ML over HAVANA ST, UP RR	Construction Complete	2010
F-16-OG	1	DENVER	RAMP to I 25 NBND over US 6 ML	Remaining	2011
E-17-EW	1	DENVER	I 70 ML EBND over UP RR; W of QUEBEC STREET	In Construction	2009
E-17-AH	1	DENVER	ON 40TH AVE W of SH 2 ML over BNSF RR	Remaining	2009
F-16-GG	1	DENVER	PERRY STREET over US 6 ML; W of FEDERAL	Remaining	2009
E-17-EQ	1	DENVER	SH 265 OVER ML RACE STREET	Remaining	2015
E-17-FX	1	DENVER	I 70 ML over US 6, RR, CITY ST	In Construction	2009
E-17-KR	1	DENVER	I 270 ML EBND over I 70 ML	In Construction	2013
E-16-EW	1	DENVER	SPEER BLVD NBND over I 25 ML	In Design	2019
E-17-GA	1	DENVER	I 70 ML WBND over SH 35 ML	In Construction	2018
E-17-GB	1	DENVER	I 70 ML EBND over SH 35 ML	In Construction	2018
E-17-HD	1	DENVER	SH 35 ML over SAND CREEK	Remaining	2018
F-16-DA	1	DENVER	23RD AVENUE over I 25 ML	In Design	2018
G-16-B	1	DOUGLAS	US 85 ML over DRAW; COOK RANCH to LOUVIERS	Construction Complete	2009
G-16-C	1	DOUGLAS	US 85 ML over DRAW; COOK RANCH to LOUVIERS	Construction Complete	2009
G-17-AL	1	DOUGLAS	SH 105 ML over DRAW	Remaining	2017
G-17-AC	1	DOUGLAS	CR107 (Liggett RD) over I 25 ML	Remaining	2018
G-17-AG	1	DOUGLAS	HAPPY CANYON ROAD over I 25 ML	Remaining	2018
G-17-A	1	DOUGLAS	US 85 ML over SAND CREEK	In Design	2009
H-17-CH	1	DOUGLAS	I 25 ML NBND over COUNTY ROAD	In Construction	2018
H-17-CI	1	DOUGLAS	I 25 ML SBND over COUNTY ROAD	In Construction	2018
E-16-FX	1	JEFFERSON	WASHINGTON STREET over SH 58 ML	Construction Complete	2009
E-16-HI	1	JEFFERSON	SH 58 ML over CO.RD,RR SPUR	Construction Complete	2009
F-16-AM	1	JEFFERSON	US 285 ML SBND over SH 121 ML	Construction Complete	2009
F-16-AY	1	JEFFERSON	US 285 ML NBND over SH 121 ML	Construction Complete	2009



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
F-16-CS	1	JEFFERSON	SH121 ML-WADSWORTH over BEAR CREEK; N OF 285	Construction Complete	2009
F-16-FL	1	JEFFERSON	US 6 ML over SH 95 ML/SHERIDAN AVE.	Construction Complete	2009
F-16-I	1	JEFFERSON	US 285 ML SBND over PIERCE STREET	Construction Complete	2009
E-16-HA	1	JEFFERSON	SH 58 ML over FORD STREET, WASH	Construction Complete	2012
F-16-ER	1	JEFFERSON	US 6 ML over GARRISON STREET (LAKEWOOD)	Construction Complete	2013
F-16-KW	1	JEFFERSON	SH 470 ML WBND over I-70 ML	Remaining	2017
E-15-P	1	JEFFERSON	SH 72 ML over COAL CREEK	Remaining	2017
E-16-FZ	1	JEFFERSON	I 70 ML over HARLAN STREET	Remaining	2018
E-16-GX	1	JEFFERSON	I 70 ML WBND over SH 391 ML	Remaining	2018
E-16-GY	1	JEFFERSON	I 70 ML EBND over SH 391 ML	Remaining	2018
E-16-HE	1	JEFFERSON	I 70 ML EBND over WEST 32ND AVE	Remaining	2018
E-16-HF	1	JEFFERSON	I 70 ML WBND over WEST 32ND AVE	Remaining	2018
E-16-JJ	1	JEFFERSON	RAMP to I 70 EBND over I 70 ML	Remaining	2018
F-15-Q	1	JEFFERSON	US 40 ML over BEAVER BROOK	Remaining	2018
F-16-HI	1	JEFFERSON	I 70 ML WBND over US 40 ML	Remaining	2018
F-16-HK	1	JEFFERSON	I 70 ML WBND over WEST 20th AVE	Remaining	2018
F-16-O	1	JEFFERSON	US 6 ML over SH 121 ML	Remaining	2018
E-16-IT	1	JEFFERSON	I 76 ML WBND over CLEAR CREEK	Remaining	2019
E-16-IU	1	JEFFERSON	I 76 ML EBND over CLEAR CREEK	Remaining	2019
E-16-JU	1	JEFFERSON	I 76 ML WBND over MARSHALL STREET	Remaining	2019
O-25-I	2	BACA	US 160 ML over DRAW; W of PRITCHETT	Construction Complete	2009
O-26-L	2	BACA	US 160 ML over CAT CREEK; W of SPRINGFIELD	Construction Complete	2009
O-25-H	2	BACA	US 160 ML over N FK SAND ARROYO; SW of PRITCHETT	Construction Complete	2010
N-28-G	2	BACA	SH 116 ML over BEATY CREEK	Remaining	2018
N-28-H	2	BACA	SH 116 ML over BUFFALO CREEK	Remaining	2018
O-26-I	2	BACA	US 160 ML over DRAW	Remaining	2018
L-24-F	2	BENT	SH 101 ML over PURGATOIRE RIVER; S of LAS ANIMAS	Construction Complete	2009
M-24-B	2	BENT	SH 101 ML over DRAW; S of LAS ANIMAS and JCT US 50	Construction Complete	2009
M-24-A	2	BENT	SH 101 ML over DRAW	In Design	2018
M-24-I	2	BENT	SH 101 ML over DRAW	In Design	2018
L-21-U	2	CROWLEY	SH 96 ML over NUMA DRAIN CANAL	Construction Complete	2009
L-22-F	2	CROWLEY	SH 96 ML over BLACK DRAW	Construction Complete	2009
L-22-C	2	CROWLEY	SH 96 ML over MEREDITH CANAL	Remaining	2018
H-17-M	2	EL PASO	I 25 ML over DRAW	Construction Complete	2009
H-18-A	2	EL PASO	US 24 ML over BLACK SQUIRREL CREEK; W of PEYTON	Construction Complete	2009
H-19-C	2	EL PASO	US 24 ML over DRAW	In Design	2017
I-17-AE	2	EL PASO	US 24 ML EBND over FOUNTAIN CREEK	Construction Complete	2009
I-18-G	2	EL PASO	US 24 ML over DRAW; E of FALCON	Construction Complete	2009
J-18-S	2	EL PASO	I 25 ML NBND over DRAW; S of FOUNTAIN	Construction Complete	2009
J-18-T	2	EL PASO	I 25 ML NBND over DRAW; S of FOUNTAIN	Construction Complete	2009
I-17-O	2	EL PASO	I 25 SERVICE RD over PINE CREEK; S of JCT SH 56	Remaining	2011
I-18-I	2	EL PASO	US 24 ML over Draw	Construction Complete	2015
I-17-AI	2	EL PASO	US 24 BUSINESS RT over FOUNTAIN CREEK	Construction Complete	2018
I-17-GH	2	EL PASO	US 24 SERVICE RD over FOUNTAIN CREEK SR	Construction Complete	2018
I-17-H	2	EL PASO	US 24 BUSINESS RT over FOUNTAIN CREEK	Remaining	2018
I-17-IL	2	EL PASO	MAXWELL STREET AR over DRAW AR	Remaining	2018
I-17-X	2	EL PASO	US 24 SERVICE RD over FOUNTAIN CREEK SR	Remaining	2018
I-17-GQ	2	EL PASO	I 25 ML NBND over ACADEMY BLVD	In Design	2019



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
I-18-BG	2	EL PASO	W FRONTAGE ROAD over SAND CREEK	Construction Complete	2018
H-17-CF	2	EL PASO	COUNTY ROAD 404 over I 25 ML	In Design	2019
I-17-GR	2	EL PASO	I 25 ML SBND over ACADEMY BLVD	In Design	2019
J-17-X	2	EL PASO	SH 115 ML over ROCK CREEK	In Design	2017
J-15-B	2	FREMONT	SH 9 ML over CURRANT CREEK; NW of JCT US 50	Construction Complete	2009
K-16-K	2	FREMONT	SH 120 ML over RR, ARKANSAS RIVER; E of PORTLAND	Construction Complete	2009
K-16-Q	2	FREMONT	SH 120 ML over HARDCRABBLE CREEK	Construction Complete	2009
K-16-S	2	FREMONT	SH 120 ML over DRAW, UP RR; E of FLORENCE	Construction Complete	2009
K-14-J	2	FREMONT	US 50 ML over DRAW, btwn TEXAS CREEK & COTOPAXI	Construction Complete	2011
K-16-W	2	FREMONT	SH 67 ML over DRAW	Construction Complete	2012
K-14-B	2	FREMONT	US 50 ML over OAK CREEK	Remaining	2013
J-15-G	2	FREMONT	SH 9 ML over MACK GULCH	Remaining	2018
K-15-G	2	FREMONT	US 50 ML over DRAW	Remaining	2018
N-16-L	2	HUERFANO	SH 69 ML over TURKEY CREEK	Construction Complete	2009
N-17-N	2	HUERFANO	I 25 ML NBND over MISSOURI CREEK	Construction Complete	2009
O-16-A	2	HUERFANO	SH 12 ML over CUCHARAS RIVER; S of LA VETA	Construction Complete	2009
N-17-C	2	HUERFANO	I 25 BUS RT over SULL CREEK; Near WALSENBURG	Construction Complete	2011
N-17-BN	2	HUERFANO	I25 ML SBND over CO RD 640, BUTTE CREEK	In Construction	2013
N-17-S	2	HUERFANO	I25 ML NBND over CO RD 103, BUTTE CREEK	In Construction	2013
M-16-P	2	HUERFANO	SH 69 ML over MILLIGAN ARROYO; Near GARDNER	Construction Complete	2011
M-16-Q	2	HUERFANO	SH 69 ML over DRAW	Remaining	2018
N-17-BG	2	HUERFANO	I 25 ML NBND over SULL CREEK	Remaining	2018
N-17-AD	2	HUERFANO	I 25 ML SBND over US 160 ML, RR SPUR	In Design	2009
K-23-B	2	KIOWA	SH 96 ML over DRAW	Construction Complete	2009
K-23-C	2	KIOWA	SH 96 ML over DRAW	Construction Complete	2009
K-24-A	2	KIOWA	SH 96 ML over DRAW	Construction Complete	2009
O-19-H	2	LAS ANIMAS	US 350 ML over PURGATOIRE RIVER; NE of JCT US 160	Construction Complete	2009
P-17-H	2	LAS ANIMAS	SH 12 ML over PURGATOIRE RIVER; NW of WESTON	Construction Complete	2009
P-18-B	2	LAS ANIMAS	I 25 ML NBND over PURGATOIRE RIVER	Construction Complete	2009
P-18-S	2	LAS ANIMAS	I 25 ML SBND over PURGATOIRE RIVER	Construction Complete	2009
O-19-J	2	LAS ANIMAS	US 350 ML over DRAW; S of MODEL	Construction Complete	2010
P-19-AD	2	LAS ANIMAS	SH 239(CO RD 75) ML over IRRIGATION CANAL; in TRINIDAD	Construction Complete	2010
P-23-A_MINOR	2	LAS ANIMAS	US 160 ML over SMITH CANYON TRIBUTARY; Near KIM, CO	Construction Complete	2011
O-18-BI	2	LAS ANIMAS	COUNTY ROAD over I 25 ML	Remaining	2018
P-18-AD	2	LAS ANIMAS	COUNTRY CLUB ROAD over I 25 ML	Remaining	2018
P-18-BS	2	LAS ANIMAS	COUNTY ROAD 18.9 over I 25 ML	Remaining	2018
P-19-G_MINOR	2	LAS ANIMAS	SH 239 ML over CANAL	Remaining	2018
O-19-D	2	LAS ANIMAS	US 350 ML over LUNNING ARROYO	Remaining	2019
L-22-E	2	OTERO	SH 266 ML over FT LYON STORAGE CANAL; NE of ROCKY FORD	Construction Complete	2009
L-22-O	2	OTERO	SH 266 ML over HOLBROOK CANAL; NE of ROCKY FORD	Construction Complete	2009
M-21-D	2	OTERO	US 350 ML over DRAW; SW of LA JUNTA & TIMPAS	Construction Complete	2009
L-22-K	2	OTERO	SH 71 ML over FT LYON CANAL; NW of ROCKY FORD	Construction Complete	2011
M-21-C	2	OTERO	US 350 ML over HOE RANCH ARROYO	Remaining	2015
M-22-Y	2	OTERO	US 350 ML over DRAW	Remaining	2015
M-21-J	2	OTERO	US 350 over DRAW	Remaining	2016
L-22-L	2	OTERO	SH 71 ML over ARKANSAS RIVER	In Construction	2013
L-21-G	2	OTERO	US 50 ML EBND over APISHAPA RIVER	Remaining	2018
M-21-B	2	OTERO	US 350 ML over LONE TREE ARROYO	Remaining	2018



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
M-22-U	2	OTERO	US 350 ML over OTERO DITCH	Remaining	2018
N-21-C	2	OTERO	US 350 ML over DRAW	Remaining	2018
N-21-F	2	OTERO	US 350 ML SHEEP CANYON ARROYO	Remaining	2018
M-21-I	2	OTERO	US 350 ML over DRAW	Remaining	2019
M-22-N	2	OTERO	SH 71 ML over HIGHLINE CANAL	In Design	2018
H-13-G	2	PARK	US 285 ML over S FK SOUTH PLATTE RIVER	In Design	2017
G-12-L	2	PARK	SH 9 ML over BUCKSKIN GULCH; in ALMA	Construction Complete	2009
G-12-C	2	PARK	SH 9 ML over PLATTE GULCH	Remaining	2012
H-13-A	2	PARK	US 285 ML over MIDDLE FK S. PLATTE RIVER	Remaining	2017
I-13-H	2	PARK	US 24 ML over DRAW	Remaining	2016
I-13-G	2	PARK	US 24 ML over DRAW	Remaining	2017
H-13-N	2	PARK	US 24 ML over DRAW	Remaining	2018
J-14-C	2	PARK	SH 9 ML LOUIS GULCH	Remaining	2018
L-27-S	2	PROWERS	US 50 ML over DRAW; E of LAMAR	Construction Complete	2009
L-28-C	2	PROWERS	US 50 ML over BNSF RR; E of GRANADA	Construction Complete	2009
L-28-F	2	PROWERS	SH 89 ML over ARKANSAS RIVER; S of HOLLY	Construction Complete	2009
K-18-U	2	PUEBLO	I 25 ML SBND over DRAW	In Design	2018
K-18-AX	2	PUEBLO	I 25 ML NBND over US 50 BUS. RTE.	Construction Complete	2009
K-18-CK	2	PUEBLO	I 25 ML NBND over NP RR, ILEX ST, BENNET ST; N of JCT SH 50 E	Construction Complete	2009
K-18-CL	2	PUEBLO	I 25 ML SBND over NP RR, ILEX ST, BENNET ST; S of JCT SH 96	Construction Complete	2009
K-18-R	2	PUEBLO	US 50 BUS EBND over ARKANSAS RIVER	Construction Complete	2009
K-18-Z	2	PUEBLO	SH 96 ML over RDWY, RR, ARKANSAS RIVER	Construction Complete	2009
L-18-AQ	2	PUEBLO	NORTHERN AVE over I 25 ML	Construction Complete	2009
L-18-M	2	PUEBLO	I 25 ML NBND over INDIANA AVE	Construction Complete	2009
L-18-W	2	PUEBLO	I 25 ML SBND over INDIANA AVE	Construction Complete	2009
L-19-C	2	PUEBLO	US 50 BUS RT WBND over ST CHARLES RIVER	Construction Complete	2009
M-17-R	2	PUEBLO	I 25 ML over DRAW	Construction Complete	2009
M-20-A	2	PUEBLO	SH 10 ML over SAUNDERS ARROYO	Construction Complete	2009
L-18-AU	2	PUEBLO	MESA AVE over I 25 ML	Construction Complete	2012
L-19-G	2	PUEBLO	SH 96 ML over BOB CREEK CANAL	Remaining	2013
L-19-F	2	PUEBLO	US 50 BUS. RT over DRAW	Remaining	2014
K-17-F	2	PUEBLO	SH 96 ML over RUSH CREEK	Construction Complete	2013
K-18-AC	2	PUEBLO	US 50 ML over DRY CREEK	Construction Complete	2018
K-18-AD	2	PUEBLO	SH 96 ML over BIG DRY CREEK	Remaining	2018
K-18-BT	2	PUEBLO	SH 96 ML over UP RR, FOUNTAIN CRK	Remaining	2018
K-18-EL	2	PUEBLO	BONFORTE BLVD over SH 47 ML	Remaining	2018
K-18-J	2	PUEBLO	US 50 ML over I 25 ML	Remaining	2018
K-19-U	2	PUEBLO	US 50 ML EBND over CHICO CREEK	Remaining	2018
K-19-V	2	PUEBLO	ORDINANCE ROAD over US 50 ML	Remaining	2018
L-19-A	2	PUEBLO	US 50 BUSINESS over SIX MILE CREEK	Remaining	2018
K-19-A	2	PUEBLO	SH 231 ML over ARKANSAS RIVER	Remaining	2018
K-18-L	2	PUEBLO	US 50 ML over FOUNTAIN CREEK	Remaining	2019
H-16-K	2	TELLER	SH 67 ML over DRAW	Construction Complete	2009
I-15-Y	2	TELLER	US 24 ML over TWIN CREEK	Construction Complete	2009
I-15-AO	2	TELLER	US 24 ML over DRAW	Remaining	2018
I-15-T	2	TELLER	US 24 ML over DRAW	Remaining	2018
I-05-V	3	DELTA	SH 92 ML over GUNNISON RIVER	In Design	2016
F-11-AO	3	EAGLE	I 70 ML EBND over TIMBER CREEK	Remaining	2012



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
F-08-D	3	EAGLE	I 70 ML over UP RR (SR)	Remaining	2013
F-08-F	3	EAGLE	I 70 SERVICE RD over COLORADO RIVER (SR); N. of DOTSERO INT.	Construction Complete	2009
F-09-H	3	EAGLE	US 6 ML over EAGLE RIVER; E of EAGLE	Construction Complete	2009
F-11-AB	3	EAGLE	I 70 ML WBND over US 6, RR, EAGLE RIVER; E of JCT US 24	Construction Complete	2009
F-11-AC	3	EAGLE	I 70 ML EBND over US 6, RR, EAGLE RIVER; E of JCT SH 131	Construction Complete	2009
F-10-L	3	EAGLE	I 70 ML EBND over US 6, RR, EAGLE RIVER	Construction Complete	2011
F-10-AB	3	EAGLE	I 70 ML EBND over US 5, RR, EAGLE RIVER	Remaining	2019
F-10-C	3	EAGLE	US 6 ML over EAST LAKE CREEK	Construction Complete	2014
F-09-K	3	EAGLE	US 6 over CASTLE CREEK	In Construction	2016
F-11-AP	3	EAGLE	I 70 ML WBND over TIMBER CREEK	Remaining	2018
F-11-AT	3	EAGLE	I 70 ML WBND over BLACK GORE CREEK	Remaining	2019
F-12-AS	3	EAGLE	I 70 ML EBND over POLK CREEK	Remaining	2018
F-12-AT	3	EAGLE	I 70 ML WBND over POLK CREEK	Remaining	2018
G-11-T	3	EAGLE	US 24 ML over UP RR	Remaining	2018
F-11-AD	3	EAGLE	I 70 ML over US 6/24, RR, ADOBE CREEK SR	Remaining	2019
F-05-L	3	GARFIELD	I 70 ML WBND over COLORADO RIVER	Construction Complete	2011
F-05-C	3	GARFIELD	SH 13 ML over RIFLE CREEK	Remaining	2012
F-07-A	3	GARFIELD	SH 82 ML over I70 ML, COLORADO RVR, RR; GLENWOOD SPRINGS	Construction Complete	2009
F-06-A	3	GARFIELD	US 6 ML over ELK CREEK	Remaining	2017
F-06-Z	3	GARFIELD	I 70 ML WBND over COLORADO RIVER	Remaining	2018
G-04-R	3	GARFIELD	US 6 ML over PARACHUTE CREEK SR	Remaining	2018
D-13-A	3	GRAND	US 34 ML over N FK COLORADO RIVER	In Construction	2012
D-12-F	3	GRAND	SH 125 ML over WILLOW CREEK	Construction Complete	2015
D-13-V	3	GRAND	US 34 ML over STILLWATER CREEK	Remaining	2018
J-09-C	3	GUNNISON	US 50 SERVICE RD over GUNNISON RVR OVERFLOW (SR); W. SIDE of GUNNISON	Construction Complete	2009
J-09-D	3	GUNNISON	US 50 SERVICE RD over GUNNISON RVR (SR); W. SIDE of GUNNISON	Construction Complete	2009
J-09-G	3	GUNNISON	SH 114 ML over TOMICHI CREEK	Construction Complete	2009
G-11-F	3	LAKE	US 24 ML over UP RR	Construction Complete	2009
H-11-D	3	LAKE	US 24 ML over CALIFORNIA GULCH	Construction Complete	2012
H-11-F	3	LAKE	US 24 ML over CALIFORNIA GULCH	Construction Complete	2012
H-11-AB	3	LAKE	SH 300 ML over CALIFORNIA GULCH	Remaining	2019
G-03-Q	3	MESA	I 70 ML WBND over COLORADO RIVER OVERFLOW	Construction Complete	2011
H-03-BL	3	MESA	SH 141 ML over COLORADO RIVER	Remaining	2018
H-02-FI	3	MESA	I 70 FRONTAGE RD over ADOBE CREEK SR	Remaining	2019
H-03-AY	3	MESA	I 70 ML over US 6 ML, COLORADO RIVER	Remaining	2019
J-04-X	3	MONTROSE	SH 348 ML over IRONSTONE CANAL	Remaining	2018
H-09-B	3	PITKIN	SH 82 ML over CO RD, CASTLE CREEK	Construction Complete	2010
D-03-A	3	RIO BLANCA	SH 64 ML over WHITE RIVER	In Design	2018
D-04-G	3	RIO BLANCA	SH 64 ML over STRAWBERRY CREEK	In Design	2018
C-09-C	3	ROUTT	US 40 ML over E FORK ELK RIVER; W of STEAMBOAT SPGS	Construction Complete	2009
F-13-S_MINOR	3	SUMMIT	I 70 ML over FOREST SERVICE ROAD	In Design	2017
E-12-I	3	SUMMIT	SH 9 ML over BLUE RIVER	Remaining	2013
F-12-AL	3	SUMMIT	I 70 ML WBND over COORAL CREEK	Remaining	2018
F-12-AO	3	SUMMIT	I 70 ML EBND over GULLER GULCH	Remaining	2018
E-15-AA	4	BOULDER	SH 170 ML over COMMUNITY DITCH AR	Remaining	2009
D-16-CV	4	BOULDER	SH 157 ML over BNSF RR	Remaining	2016
D-15-AQ	4	BOULDER	SH 7 ML WBND over BOULDER CREEK	Remaining	2018
G-21-Y	4	ELBERT	I 70 BUSINESS SPUR over I 70 ML	Remaining	2009



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
G-21-B	4	ELBERT	I 70 FRONTAGE RD over DRAW (SR)	Construction Complete	2009
F-20-BR	4	ELBERT	I 70 ML EBND over COUNTY ROAD 190, DRAW	Construction Complete	2018
G-19-D	4	ELBERT	SH 86 ML over WEST BIJOU CREEK	Remaining	2018
G-25-K	4	KIT CARSON	SH 59 ML over I-70 ML	Construction Complete	2015
B-16-AM	4	LARIMER	PROSPECT ROAD over I 25 ML	In Construction	2014
C-17-EL	4	LARIMER	I 25 ML over DRAW	In Construction	2009
B-16-EU	4	LARIMER	COUNTY ROAD 48 over I 25 ML	In Construction	2010
B-16-AE	4	LARIMER	US 287 ML over DRAW; N of JCT SH 1	Construction Complete	2009
B-16-D	4	LARIMER	SH 14 ML over CACHE LA POUFRE RIVER; E of JCT US 287	Construction Complete	2009
C-15-I	4	LARIMER	US 34 ML over BIG THOMPSON RIVER	Construction Complete	2009
C-15-J	4	LARIMER	US 34 ML over BIG THOMPSON RIVER	Construction Complete	2009
C-15-M	4	LARIMER	US 34 ML over DEVILS GULCH	Remaining	2018
C-16-W	4	LARIMER	US 34 ML WBND over BARNES INLET CANAL	Remaining	2018
C-17-G	4	LARIMER	I 25 SERVICE RD over DRAW SR	Remaining	2018
G-22-J	4	LINCOLN	US 24 ML over DRAW; E of LIMON	Construction Complete	2009
G-22-BB	4	LINCOLN	SH 71 ML over I 70 ML	Remaining	2018
G-22-BL	4	LINCOLN	I 70 ML EBND over US 24 ML	Remaining	2018
G-22-H	4	LINCOLN	US 24 ML over DRAW	Remaining	2018
H-22-A	4	LINCOLN	SH 71 ML over NORTH RUSH CREEK	Remaining	2018
A-24-C	4	LOGAN	US 138 ML over DITCH	Construction Complete	2009
B-24-A	4	LOGAN	US 6 ML EBND over STERLING CANAL NO 1	Remaining	2018
C-23-F	4	LOGAN	I 76 ML EBND over TWENTY TWO SLOUGH	Remaining	2018
C-22-K	4	MORGAN	US 6 ML over UPRR; PLATTE; BEAVER CANAL	In Design	2017
C-22-AY	4	MORGAN	I 76 ML WBND over BNSF RR, BEAVER CREEK	Remaining	2018
C-22-BG	4	MORGAN	I 76 ML EBND over US 34 SPUR	Remaining	2018
B-27-D	4	PHILLIPS	US 6 ML over FRENCHMAN CREEK	Remaining	2018
A-26-F	4	SEDGWICK	US 138 ML over DRAW	Construction Complete	2015
D-25-E	4	WASHINGTON	SH 61 ML over SURVEYOR CREEK	In Design	2017
F-22-E	4	WASHINGTON	US 36 ML over DRAW	Construction Complete	2018
D-24-O	4	WASHINGTON	US 34 ML over DRAW	In Design	2018
F-23-F	4	WASHINGTON	US 36 ML over DRAW	Construction Complete	2018
F-22-V	4	WASHINGTON	US 36 ML over VEGA CREEK	Remaining	2019
C-17-B	4	WELD	SH 60 ML over SOUTH PLATTE RIVER	In Construction	2013
C-17-BN	4	WELD	I 25 SERVICE RD over LITTLE THOMPSON RIVER; S of JCT SH 56	Construction Complete	2009
D-17-AK	4	WELD	SH 66 ML over ST VRAIN RIVER; W of PLATTEVILLE	Construction Complete	2009
B-17-L	4	WELD	SH 14 ML over COALBANK CREEK; W of AULT	Construction Complete	2010
B-17-C	4	WELD	US 85 ML(NUNN BRIDGE) over UPRR	Construction Complete	2011
C-18-BK	4	WELD	US 85 BYPASS SBND over US 85 BUS RT	Remaining	2010
D-19-A	4	WELD	I 76 SERVICE RD over LOST CREEK SR	Remaining	2010
C-18-AG	4	WELD	US 85 ML SBND over SOUTH PLATTE RIVER	Remaining	2018
C-18-AP	4	WELD	WB 34 RMP to SB 85 over US 85 BUSS RT	Remaining	2018
C-18-AV	4	WELD	US 34 ML EBND over RAMP to US 85 SBND	Remaining	2018
C-18-J	4	WELD	US 34 BUSINESS over SOUTH PLATTE RIVER	Remaining	2018
D-18-BN	4	WELD	COUNTY ROAD 4 over I 76 ML, BNSF RR	Remaining	2018
D-28-P	4	YUMA	US 34 ML over REPUBLICAN RIVER	In Design	2017
D-28-B	4	YUMA	US 34 ML over N FK REPUBLICAN RIVER; W of LAIRD	Construction Complete	2011
D-27-G	4	YUMA	US 34 ML over N FK REPUBLICAN RIVER	In Design	2017
D-28-D	4	YUMA	US 34 ML over REPUBLICAN RIVER	In Design	2017



Structure Number	CDOT Region	County	Facility Carried over Featured Intersection	Current Status	Added to BE Program (Year)
C-26-A	4	YUMA	SH 59 ML over COYOTE CREEK	Remaining	2018
P-09-L	5	ARCHULETA	US 84 ML OVER RIO BLANCO	Remaining	2015
P-07-S	5	ARCHULETA	IRR# SH 151 ML over STOLLSTEIMER CREEK	Remaining	2018
P-09-X	5	ARCHULETA	IRR# US 84 ML over COYOTE CREEK	Remaining	2018
J-12-AJ	5	CHAFFEE	US 285 ML over DRAW	Remaining	2018
O-12-AD	5	CONEJOS	SH 371 ML over ALAMOSA RIVER	Remaining	2012
P-12-A	5	CONEJOS	US 285 ML over CONEJOS RIVER OVERFLOW	In Design	2018
P-13-D	5	CONEJOS	SH 142 ML over RIO SAN ANTONIO	Remaining	2018
O-05-AQ	5	LA PLATA	US 160 ML over ANIMAS RIVER	Construction Complete	2009
P-05-B	5	LA PLATA	US 160 ML over FLORIDA RIVER	In Design	2017
K-01-C	5	MONTROSE	SH 90 ML over DOLORES RIVER	Construction Complete	2014
L-05-B	5	OURAY	SH 62 ML over UNCOMPAGRE RIVER; SHERMAN ST in RIDGWAY	Construction Complete	2009
L-06-A	5	OURAY	US 550 ML over BEAR CREEK	Construction Complete	2009
L-05-C	5	OURAY	FARM ACCESS to 550 over COW CREEK AR	Remaining	2018
N-11-C	5	RIO GRANDE	SH 112 ML over RIO GRANDE CANAL	Remaining	2013
K-11-G	5	SAGUACHE	US 50 ML OVER AGATE CREEK	Construction Complete	2015
K-09-B	5	SAGUACHE	SH 114 ML over COCHETOPA CREEK	Remaining	2018
M-06-K	5	SAN JUAN	US 550 ML over MINERAL CREEK	Construction Complete	2009
L-04-B	5	SAN MIGUEL	SH 145 ML over LEOPARD CREEK; JCT SH 62 - PLACERVILLE	Construction Complete	2009