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REVISION OF SECTION 108
CRITICAL PATH METHOD
NOTICE
This is a standard special provision that revises or modifies CDOT’s Standard Specifications for Road and Bridge Construction.  It has gone through a formal review and approval process and has been issued by CDOT’s Project Development Branch with formal instructions for its use on CDOT construction projects.  It is to be used as written without change.  Do not use modified versions of this special provision on CDOT construction projects, and do not use this special provision on CDOT projects in a manner other than that specified in the instructions unless such use is first approved by CDOT’s Standards and Specifications Unit.  The instructions for use on CDOT construction projects appear below.

Other agencies which use the Standard Specifications for Road and Bridge Construction to administer construction projects may use this special provision as appropriate and at their own risk.

Instructions for use on CDOT construction projects:  
Use this special provision in all projects. 


August 19, 2011
REVISION OF SECTION 108
CRITICAL PATH METHOD
Section 108 of the Standard Specifications is hereby revised for this project as follows:
Subsection 108.03 shall include the following:
The Bar Chart or Initial Schedule shall be submitted at least 10 working days prior to the start of the work. The Engineer’s review of the Schedule will not exceed two working days. Work shall not begin until the Schedule is accepted in writing, unless otherwise approved by the Engineer
In subsection 108.03 (c), delete the third paragraph.
